AMESBURY

TOWN HALL
62 Friend Street
Amesbury, MA 01913

MEETING NOTICE

POSTED IN ACCORDANCE WITH THE PROVISIONS OF M.G.L. CHAPTER 30A 8§818-25
Version 7.1.10

AMESBURY PUBLIC SCHOOLS

AES SCHOOL BUILDING COMMITTEE
BOARD OR COMMITTEE

PLACE OF MEETING: VIRTUAL MEETING
DAY, DATE & TIME: THURSDAY, DECEMBER 16, 2021, 6:00 PM

This meeting will be conducted under the Act Extending Certain COVID-19 Measures Adopted during the State
of Emergency, signed into law on June 16, 2021 by Governor Baker. The public can view this meeting on ACTV
Channel 12, the ACTV website and the ACTV Facebook page, www.facebook.com/AmesburyCommunityTelevision/

People can submit comments in advance to govek@amesburyma.gov, and during the meeting on Facebook Live.
Please begin your comment with PUBLIC COMMENT if you would like your comment to be included in the
public record for this meeting. You may also dial into the audio connection to the virtual meeting at +1 (646)
749-3122, Access Code: 964-067-733.

AGENDA

Call to Order

Public Comments

Approval of the December 2, 2021 Meeting Minutes
Approval of Invoices and Commitments

Review of Sanitary Sewer Options

Update on Construction Progress

Proposed Next Meeting Date

Other Business

Adjourn

The listing of topics is of those reasonably anticipated to be discussed at the meeting by the Chair
at the time of posting. Not all items listed may in fact be discussed and other items not listed may
also be brought up for discussion under “Other Business” to the extent permitted by law.

Please make sure that all cell phones are placed on the silent mode while the School Building
Committee meeting is in session.


http://www.facebook.com/AmesburyCommunityTelevision/
mailto:govek@amesburyma.gov

Amesbury Elementary School Building

Committee (AESBC)

Meeting Minutes

Date: December 2, 2021

Location: Virtual

Time: 6:00 PM Next Meeting: December 16, 2021 at 6:00PM
Attendees:
Name Present Name Present
SBC - Voting Members SBC — Non Voting Members
Kassandra Gove, Mayor/Chair Christine Chabot []
Paul Fahey, Chief of Staff [] Lauri McAllister []
Peter Hoyt, School Committee Bruce McBrien []
Matt Bennett, Facilities Director
Angel Wills, CFO [] NV5 (OPM)
Lynn Catarius, Director, Student Services Tim Dorman
Nick Wheeler, City Council Bill Shaw []
Joseph Spencer Melissa Gagnhon
Joan Liporto, Director of Finance & Ops [] DiNisco Design (Architect)
Elizabeth McAndrews, Superintendent Donna DiNisco []
Jim Montanari (AES Principal) Vivian Low []
Jim Shuttleworth
CTA (General Contractor)
Jeff Hazelwood []
Ed Pereira

1. Callto Order

o Kassandra Gove, Mayor of Amesbury, called the Amesbury Elementary School Building Committee
(AESBC) Meeting to order at 6:01 PM.

o Mayor Gove provided a statement indicating that the meeting will be conducted under the Act
Extending Certain COVID-19 Measures Adopted during the State of Emergency, signed into law on
June 16, 2021 by Governor Baker. Accordingly, the meeting is being held online and broadcast by
ACTV Channel 12. Public comments can be made by email to Mayor Gove or through the ACTV

Facebook live stream.

o NV5 took roll call for attendance.

2. Public Comments

o No comments were submitted in advance of the meeting or via the Facebook live stream.
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3. Approval of Meeting Minutes

o NV5 distributed the AESBC Meeting Minutes from the prior meeting held on October 28, 2021 as part
of the meeting packet.

o Vote: Motion by Peter Hoyt to approve the October 28, 2021 AESBC Meeting Minutes. The motion
was seconded by Joe Spencer. Nick Wheeler, Lynn Catarius and Elizabeth McAndrews abstained
from voting as they were not present at the October 28, 2021 meeting. All other present members
were in favor and the motion passed unanimously.

4. Approval of Invoices and Commitments

o The following commitments were submitted for approval:

Vendor Invoice # Invoice $
CTA Construction Change Order #02 ($36.71)
Total Commitments: ($36.71)

NV5 provided an overview of the three (3) PCOs which are included with Change Order #02. It was noted
the two (2) credit PCOs and one (1) add PCO result in a credit of ($36.71).

The Town noted the importance of being judicious with the amount remaining in construction contingency
for the duration of the project.

Appreciation was noted about the clarity of the written description provided by NV5 with the packet in
advance of the meeting tonight.

o Vote: Motion made by Nick Wheeler to approve the one (1) commitment listed above in the total credit
amount of ($36.71). The motion was seconded by Peter Hoyt. All were in favor and the motion passed
unanimously.

The following invoices were submitted for approval:

Vendor Invoice # Invoice $

NV5 240451 $40,000.00

DiNisco Design 9538 $49,959.00

uTsS 96559 $4,865.00

CTA Construction Pay App #06 $1,422,580.35
Total Invoices: $1,517,404.35

o Vote: Motion made by Nick Wheeler to approve the four (4) invoices listed above in the total warrant
amount of $1,517,404.35 as presented. The motion was seconded by Elizabeth McAndrews. All were
in favor and the motion passed unanimously.
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Update on Construction Progress - NV5 provided an update with regard to the construction activities,
summarized as follows:

Primary focus has been on earthwork and foundation work.

Concrete foundation work is progressing in the gymnasium and administration wings, progressing
northward towards the classroom wing, including forming footings and walls, installing rebar and
placing concrete.

Foundation waterproofing and backfilling is following concrete work.

Steel delivery has been delayed a bit later than planned, however the crane arrived today in
anticipation of the first steel delivery which is expected to arrive early next week. Once erection
commences, the steel frame will go up quickly.

CTA is working to recover this time by accelerating the steel erection timeline when/where possible.

Site utilities installation is progressing, including storm water management system, underground
electric and the domestic water loop around the building.

Soil management is ongoing. Progress was reviewed:
= On site reuse is tracking well over the base contract volume.
= Current off-site disposal volume through the end of last week is 20,883 CY (25,400 Owned).

= Excavation within building footprint is complete. The reconciled quantity of over excavation should
be available soon.

= Some areas of excavation will need to wait until next summer for remaining work within the
Cashman site.

= We are pushing the site contractor for a projection of the remaining volume of excavation so that
we can hone in on where we will be with respect to the base quantity.

Conservation Commission update:

= The Conservation Commission’s Environmental Monitor has continued to give very positive
reports on the site contractor’s compliance.

= The Conservation Commission voted to reduce the Environmental Monitoring frequency to every
other week through the winter.

Deep Sanitary Sewer Line progress:

= Input has been received from the Department of Public Works. The DPW is generally okay with a
new lift station, provided the pumps are still replaced in the existing lift station.

» The DPW did raise some concern about the capacity of the proposed replacement pumps and
suggested extending the new building’s sewer line all the way to Lion’s Mouth Road and leaving
the Cashman sewer line as is.

» This approach presents additional risk in encountering ledge along this added section of piping, so
the design team has provided the technical backup to support the proposed pump size, which may
address DPW concerns.
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= It was noted that the order of magnitude costs reviewed at the last meeting for ledge removal
required to stick with the gravity sewer approach is estimated at approximately $250k, whereas
the order of magnitude to change to a lift station is estimated at approximately $150k.

= Schedule was noted to be a significant challenge to complete ledge removal, as required to stay
with the gravity sewer, given the limited window to perform the Cashman site work during summer
2022 without significant disruption to school operations while occupied.

= The design team will look at the life cycle cost for the proposed new lift station alternative.

o CTA noted that although they are taking measures to try to mitigate some of the supply chain issues
where possible, several more potential issues have recently surfaced. Although there are a few beams
which the supplier has had difficulty getting, some of the larger steel beam have been located. The
roofing manufacturer needed to be switched as the original manufacturer started presenting some
unreasonable lead times. The typical lead time is eight weeks for interior doors with hollow metal
frames. The supplier recently quoted a lead time of 30 weeks. CTA is looking at alternate
manufacturers to get some frames which are needed to get started in the building. CTA noted they are
doing everything possible to work around the schedule and look at alternatives. If the situation does
not improve, additional time may be needed.

o Working group meetings will be scheduled to review technology and FFE will be scheduled in January.
6. Proposed Next Meeting Date

Given the upcoming holiday, the next meeting of the AESBC will be on December 16, 2021 at 6:00 PM,
which will be a virtual meeting.

7. Other Business

o Neighborhood meeting - scheduled for Wednesday, December 15" at 6:00PM at the Cashman
cafeteria.

o Topping off ceremony - There will be a beam painted and signed. It was discussed that the event
should be open to the community outside of the school day to anyone who wants to be part of it. CTA
will confirm when the beam will arrive and be put in place and will coordinate the location where the
beam should be placed for signing.

8. Adjournment

o Vote: Motion made by Peter Hoyt to adjourn the meeting at 6:54 PM. The motion was seconded by
Nick Wheeler. All were in favor and the motion passed unanimously

-End of Minutes-

These meeting minutes were prepared by NV5. Please notify NV5 within 48 hours of receipt of this document
regarding any required corrections or clarifications.



MEMORANDUM

To: Amesbury Elementary School Building Committee (AESBC)

From: Tim Dorman (NV5)

Date: December 10, 2021

Re: Amesbury Elementary School Commitment and Invoice Summary - November 2021

Please find enclosed the following commitments and invoices to be considered for processing and approval at the December 16, 2021
AESBC meeting:

ProPay Code (Vendor Contract Budget Category Description of Services Committed $

CTA Change Order
#003

Funding for additional construction

0508-0000 CTA Construction
scope as noted below

Change Orders S 3,841.92

Please note the above total amount of $3,841.92 for Change Order #003 includes the following changes to the scope of work: PCO
#002 (transformer grounding pad, with a credit value of $4,537.59) and PCO #027R3 (the use of Preprufe waterproofing at elevator
shaft, with an added cost of $8,379.51). As this Change Order results in a net add, the value will be transferred from Construction
Contingency to Change Orders. The current Construction Contingency budget of $881,898 will be reduced to $878,056 accordingly.
Suggested Vote Language : The AESBC votes to approve the commitment for Change Order #03, which will increase the CTA
Contract Sum by the amount of 53,841.92.

TOTAL COMMITTED: 5 3,841.92

INVOICES (Payments)
| ice #

ProPay Code (Vendor nvo!ce / Budget Category Description of Services Invoice $
Invoice Date

0102-0700 NV5 #245902 OPM CA Basic Services - Const. Admin S 40,000.00
12/08/21 : A .

0201-0700 DiNisco Design #9541 Designer CA Basic Services - Const. Admin S 49,959.00

8" 112/09/21 & ' et

#9546 DiNi RE-29 (DiNi tract

0204-0300 DiNisco Design Geotech iNisco RE-29 (DiNisco contract) | ¢, 153 14
12/09/21 Construction Site Visits (GZA)
#97033 . . . . . .

0602-0000 UTS Testing Services UTS Testing Services (soils testing) | $ 11,018.00
11/12/21

SUB-TOTAL (NV5, DD, UTS): $  122,100.14

Invoice # / e . .

ProPay Code (Vendor ) Budget Category Description of Services Invoice $
Invoice Date
Pay App #07

0502-0100 CTA Construction | oY PP Division #01 General Conditions $  72,900.00
11/01-11/30/21
Pay App #07

0502-0300 CTA Construction | oY PP Division #03 Concrete $  322,725.00
11/01-11/30/21
Pay App #07

0502-0500 CTA Construction | oY PP Division #05 Metals $  421,700.00
11/01-11/30/21
Pay App #07

0502-0700 CTA Construction ay App Division #07 Thermal and Moisture Protection S 34,150.00
11/01-11/30/21
Pay App #07

0502-0800 CTA Construction | oY "PP Division #08 Openings $  3,727.00
11/01-11/30/21

page 1 of 2 12/13/2021



INVOICES (Payments)

Invoice #

ProPay Code (Vendor nvo!ce / Budget Category Description of Services Invoice $
Invoice Date
Pay App #07

0502-0900 CTA Construction | Y /PP Division #09 Finishes $ -
11/01 - 11/30/21
Pay App #07

0502-1000 CTA Construction ay App Division #10 Specialties S -
11/01 - 11/30/21
Pay App #07

0502-1100 CTA Construction | oY "PP Division #11 Equipment $  21,140.00
11/01 - 11/30/21
Pay App #07

0502-1400 CTA Construction ay App Division #14 Conveying Equipment S -
11/01 - 11/30/21
Pay App #07

0502-2100 CTA Construction | oY "PP Division #21 Fire Suppression $  4,770.00
11/01 - 11/30/21

0502-2200 CTA Construction | 2 APP #07 Division #22 Plumbin $  73,800.00
11/01 - 11/30/21 & o

0502-2300 CTA Construction || 2 APP #07 Division #23 HVAC $  23,000.00
11/01 - 11/30/21 AR

0502-2600 CTA Construction || 2 APP #07 Division #26 Electrical $  81,100.00
11/01-11/30/21 (includes integrated automation) e

0502-3100 CTA Construction || 2 APP #07 Division #31 Earthwork $  728,600.00
11/01 - 11/30/21 O

0502-3100 CTA Construction Pay App #07 Division #32 Exterior Improvements S 4,500.00
11/01 - 11/30/21 P e

0502-3300 CTA Construction || 2 APP #07 Division #33 Utilities $  156,500.00
11/01 - 11/30/21 e
Pay App #07

0508-0000 CTA Construction |- 1‘/’0 1p_p1 1/30/21 |Change Order #02 | (approved 12/02/21 AESBC mtg) | $ (36.71)
Pay App #07

0502-9900 CTA Construction 11\/101p_p11/30/21 Retainage 5% total completed this period S (97,428.76)

SUB-TOTAL (CTA PAYMENT DUE):  $ 1,851,146.53
TOTAL WARRANT: $ 1,973,246.67

The invoices listed above are consistent with the Total Project Budget. NV5 recommends that these be processed as noted above. If
you should have any questions, please feel free to contact the Owner's Project Manager, NV5.

page 2 of 2
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Change Order

=l DINISCO DESIGN

architects + planners

99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Project: Amesbury Elementary School
193 Lions Mouth Road
Amesbury, MA 01913

To: CTA Construction Managers
400 Totten Pond Road, 2nd Floor
Waltham, MA 02451

Attn: Ed Pereira

Change Order No. 3

Date 10 DECEMBER 2021

Contract Date 17 FEBRUARY 2023

Architect's Project No. 18543.0

You are directed to make the following changes in this Contract:

002 Transformer Grounding Pad
027R3 Preprufe at Elevator Shaft

COST DAYS
-$4,537.59 0
$8,379.51 0
TOTAL $3,841.92 0

Not valid until signed by both the Owner and the Architect. Signature of the Contractor indicates his agreement
herewith, including any adjustment in the Contract Sum or the Contract Time.

This Change Order constitutes full and final settlement, release, waiver and withdrawal, as an accord and satisfaction,
with prejudice, and complete and final compensation, for any claim the Contractor has, may have had, or may have in
the future, to seek an increase or decrease to or adjustment to Contract Price and/or Contract Time for any and all
claims, whether consequential, direct, or indirect, arising from or relating to any matter, event, or issue covered by this
Change Order or any change made to the Contract through this Change Order, including, but not limited to, cost and
time impacts or delays associated with the provision of labor, materials, equipment, and all other costs of any nature,

necessary or incidental to the work specified in this Change Order.

The original Contract Sumwas . . ......... ... ... i,
Net change by previously authorized Change Orders ..............
The Contract Sum prior to this Change Orderwas . . ...............
The Contract Sum will be (increased) by this Change Order .. ... ... ..
The New Contract Sum including this Change Order willbe . ... ......

..................... $49,755,100.00

.................. $12,280
..................... $49,767,380.01

$3,841.92
$49,771,221.93

The Contract Time willbe changed . . . ... ... . e 0 days
The Date of Substantial Completion as of the date of this Change Order thereforeis .............. 02/17/2023
CONTRACTOR ARCHITECT OPM OWNER

CTA Construction Managers DiNisco Design, Inc. NV5 City of Amesbury

400 Totten Pond Road, 2nd FIr 99 Chauncy Street, Suite 901 70 Fargo Street, Suite 800 62 Friend Street
Waltham, MA 02451 Boston, MA 02111 Boston, MA 02210 Amesbury, MA 01913

BY BY BY BY

DATE DATE DATE DATE



PCO #002

CTA Construction Managers Project: 2021-01 - Amesbury Elementary School
400 Totten Pond Road 193 Lion's Mouth Road
Waltham, 02451 Amesbury, Massachusetts 01913

Phone: (781) 786-6600

Prime Contract Potential Change Order #002: PR 002 Transforming Pad
Grounding (RFI 001)

TO: FROM: CTA Construction Managers, LLC
400 Totten Pond Road, 2nd Floor
Waltham Massachusetts, 02451

PCO NUMBER/REVISION: 002/0 CONTRACT: 1 - Amesbury Elementary School Prime
Contract
REQUEST RECEIVED FROM: CREATED BY: Ed Pereira (CTA Construction Managers,
LLC)
STATUS: Pending - In Review CREATED DATE: 718 12021
REFERENCE: PRIME CONTRACT None
CHANGE ORDER:
FIELD CHANGE: No
LOCATION: ACCOUNTING Amount Based
METHOD:
SCHEDULE IMPACT: PAID IN FULL: No

TOTAL AMOUNT: ($4,537.59)

POTENTIAL CHANGE ORDER TITLE: PR 002 Transforming Pad Grounding (RFI 001)

CHANGE REASON: Existing Condition

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
PCO#002 is hereby submitted on #4224 171/15/21

CE #003 - PR 002 Transforming Pad Grounding (RFI1 001)
Furnish labor, materials and equipment to perform PR 002 Transforming Pad Grounding (RFI 001) dated 6/29/21.

ATTACHMENTS:
# Cost Code Description Funding Source Type Amount
1 |26-010 - Electrical WJ Griffin - Cost Proposal #08 Filed Sub Bidder ($4,537.59)
Subtotal: ($4,537.59)
Grand Total: ($4,537.59)

CTA Construction Managers page 1 of 1 Printed On: 11/12/ 2021 09 :50 AM
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WAYNE J,
GRIFFIIVH\ELECTRIC

November 11, 2021

VIA EMAIL ONLY': epereira@ctaconstruction.com

Mr. Ed Pereira, Project Manager
CTA Construction Managers

400 Totten Pond Road, 2nd Floor
Waltham, MA 02451

RE: Job #2730 - Amesbury Elementary School, Amesbury, MA
Proposal #8

Dear Mr. Pereira:

Wayne J. Griffin Electric, Inc. (“WIJGEI”) proposes to modify our contract to perform the following
lump sum revisions to our work per our enclosed detailed backup:

DESCRIPTION OF WORK:

Furnishing of credit of the ground wire between the transformer to the existing Cashman school. No
labor credit being provided as the pulling time to drop the conductors will not change.

Material $ (4,511.42)
Subtotal  $ (4,511.42)
Bond (26.17)

Total $ (4,537.59)

This is a lump sum forward looking estimate of the above-noted change to our scope of work. This
estimate represents a price we are willing to accept to assume the cost risk of this change to our
ongoing work given the information provided to us. The labor and material prices contained in this
proposal are based upon vendor/subcontractor quotes (if noted) and/or electrical industry pricing
guides such as NECA, Trade Service, or R.S. Means, which guides are widely used and accepted in
the construction industry to facilitate timely and consistent change order pricing. This estimate is
offered for your review, approval and acceptance.

Corporate Headquarters: Regional Offices:

116 Hopping Brook Road 296 Cahaba Valley Parkway 1950 Evergreen Boulevard 2310 Presidential Drive 9801-C Southern Pine Boulevard
Holliston, MA 01746 Pelham, AL 35124 Suite 300 Suite 101 Charlotte, NC 28273

Phone: (508) 429-8830 Phone: (205) 733-8848 Duluth, GA 30096 Durham, NC 27703

Fax: (508) 429-7825 Fax: (205) 733-8107 Phone:  (678) 417-9377 Phone: (919) 627-9724 Phone: (704) 522-3851

! Fax: (678) 417-9373 Fax:  (919) 627-9727 Fax: (704) 522-3856

MA A8999 NH 4223M VT EM3303 CT ELC.0201601-E1 R1 AC004946 ME MC60017598 AL 16318 GA EN213065 NC U.32115
MA 4536A1 www.waynejgriffinelectric.com



Mr. Ed Pereira
November 11, 2021
Page 2

The value included in this proposal does not include any amounts for extended contract duration,
overtime, changes in the sequence of work, acceleration, disruptions, interference and/or impacts,
and the right is expressly reserved to recover any and all of these related items prior to any final
settlement of this contract. The working relationship between your company and ours shall be in
accordance with our mutually agreed to contract form.

Wayne J. Griffin Electric, Inc. reserves the right to void this proposal after thirty (30) days from the
date above.

If you have any questions regarding the above, please do not hesitate to contact me at (508) 306-
5337 or aswiacke@wjgei.com.

Very truly yours,

WAYNE J. GRIFFIN ELECTRIC, INC.

iy Ll

Anthony R. Swiacke
Project Manager

ARS/hat

ACKNOWLEDGMENT: The contract modifications stated for the above proposal are acceptable
for the work to be performed. The value of the work completed to the date of the next requisition
may be billed on that requisition.

Date: Authorized Signature:

cc: Mahsa Shahbazi, Assistant Project Manager, CTA Construction Managers,
mshahbazi@-ctaconstruction.com
Jeffrey Hazelwood, Principal, CTA Construction Managers,
JHazelwood@ctaconstruction.com
Jim Gardner, Director of Construction, Wayne J. Griffin Electric, Inc.
Amine Bergui, Project Engineer, Wayne J. Griffin Electric, Inc.




_i_: CCN#: P-0008, PR-002 DELETED GROUNDING CON
e — Date: 11/10/2021
-— Project Name: Amesbury Elementary School
GRIFFIN ELECTRIC Project Numbe 02730-00-21
e Page Number: 1

116 Hopping Brook Road, Holliston, MA 01746
(508) 429-8830 FAX (508) 429-9251

Work Description

Furnishing of credit of the ground wire between the transformer to the existing Cashman school. No labor credit being provided as the
pulling time to drop the conductors will not change.

Itemized Breakdown

Description Qty Net Price UM Materials ($) Labor Total Hours
Cleanup 0.00 0.0000 HRS 0.000 0.000 0.000
As Builts 0.00 0.0000 HRS 0.000 0.000 0.000
Safety 0.00 0.0000 HRS 0.000 0.000 0.000
#500 MCM THHN-CU-STRANDED -425.00 10.6151 FT -4,511.420 0.000 0.000
Totals -4,511.42 0.00
Tax 0.00
Materials with Tax -4,511.42
Summary
Itemized Breakdown Total -4,511.42
Bond ($-4,511.42 @ 0.58%) -26.17
-26.17
-26.17
Total -$4,537.59
CBPO1.rpt

Page 1 of 1



GraybaR.
392 UNIVERSITY AVE
WESTWOOD MA 02090-2311

Phone: 617-406-5000
Fax: 617-406-5199

To: WAYNE J. GRIFFIN ELECTRIC Date:
ELECTRICAL ACCOUNT Proj Name: AMESBURY ELEMENTARY
116 HOPPING BROOK ROAD GB Quote #: 0239268874
HOLLISTON MA 01746-1455 Release Nbr:

Attn:  Anthony Swiacke Purchase Order Nbr:

Phone: 508-429-8830

Fax:  508-429-7350 Additional Ref#

Email: JAMES.SYMES@GRAYBAR.COM Valid From:
Valid To:
Contact: JAMES SYMES
Email: james.symes@graybar.com
Proposal
We Appreciate Your Request and Take Pleasure in Responding As Follows
Iltem Iltem/Type Quantity Supplier Catalog Nbr Description Price  Unit Ext.Price
100 425 EA WIRE THHN-500MCM- THHN/THWN-2 37 $10,615.19 1000 $4,511.46
BLK-CUT REEL STR 600V 90DEG
CuU

GB Part #: 22080895 Cust Mat #: 11148 UPC #:98022080895

Total in USD (Tax not included): $4,511.46

This equipment and associated installation charges may be financed for a low monthly payment through Graybar Financial Services (subject to credit approval). For more information call 1-800-241-7408
to speak with a leasing specialist.

To learn more about Graybar, visit our website at www.graybar.com 24-Hour Emergency Phone#: 1-800-GRAYBAR

Subject to the standard terms and conditions set forth in this document. Unless otherwise noted,freight terms are F.O.B. shipping point prepaid and bill.
Unless noted the estimated ship date will be determined at the time of order placement.

Page 1 of 2



To: WAYNE J. GRIFFIN ELECTRIC Date:

ELECTRICAL ACCOUNT Proj Name: AMESBURY ELEMENTARY

116 HOPPING BROOK ROAD GB Quote #: 0239268874
HOLLISTON MA 01746-1455

Attn:  Anthony Swiacke

Proposal

We Appreciate Your Request and Take Pleasure in Responding As Follows

GRAYBAR ELECTRIC COMPANY . INC.
TERMS AND CONDITIONS OF SALE

1. ACCEPTANCE OF ORDER; TERMINATION - Acceptance of any order is subject to credit approval and tance of order by Graybar Electric Company, Inc. ("Gr_%bar") and, when applicable, Graybar's

suppliers. If credit of the bugrwof the goods or services ("Buyer”) becomes unsatisfactory to Graybar, Graybar reserves the right to terminate upon notice to Buyer and without liability to Graybar. L K

2. PRICESAND SHIPMENTS™- Unless otherwise quoted, Pnc&sfor goods shall be thosein effect at time of shipment, which shall be made F.O,B. shlgf)mg point, prepaid and bill. Unless otherwise indicated in the

gpplicable quotation or statement of work, prices for services shall be those in effect at the time of completion. The contract price for goods and or services shall be increased by the amount of any applicable tariff, excise,

fee, assessment, levy, charge or duty of any kind whatsoever, imposed, assessed or collected by any governmental body, whether or not reflected in the costs charged to Graybar, and Graybar may increase its cost for

goods and or services appropriately to take into account such increases in Graybar's costs. . o K . K

. -TURN OF GOODS - Credit may be allowed for goods returned with prior approval. A deduction may be made from credits issued to cover cost of handling. Returns will not be accepted for services or any

material which has been modified at the request of or by Buyer. In addition, no custom orders may be returned. . K X K i

4, TAXES - Prices shown do not include sales or other taxes imposed on the sale of goods or services. Taxes now or hereafter imposed upon sales, shipments or services will be added to the purchase price. Buyer

agrees to remburse Gr@/bar for any such tax or provide Graybar with table tax exemption certificate.. X K . i . K . i

5. DELAY IN DELIVERY - Graybar is not to be accountable for defays in deljvery of goods or services occasioned by acts of God, failure of its suppliers to ship or deliver on time, or other circumstances beyond

Graybar's reasonable control, including, but not limited to, sourcing, shipment or delivery issties caused by, related to or restlting from COVID-19 or other similar national or global health situations. Factory shipment or

delivery dates are best esti mat§,I and in no case shall Grﬂbar beliable for any consequential or special damages arising from anY delay in provision of services, shipment or dl |ve%. o . X

6. LIMITED WARRANTIES - Graybar warrants that all goods sold aré free of any security interest and will make available to Buyer al transferable warranties (including without limitation warranties with respect

to intellectual pr,c()})erty infringement) made to Graybar by the manufacturer of the goods. Buyer acknowledges that the performance of any service which alters the manufacturer Proylded goods asindicated in the statement

of work may void the manufacturer’ swarrankx. Grgébar shall use the same care and skill asimi Iar%s/&tuat rovider of like services would exercise followi ng‘fomm nly accepted industry Lg)ra:tl cesin the 8erformanoe of

!It'sOd'lfn}!ies un(liiu'_ this %reement. GRAYBAR MAKESNO OTHER EXPRESS OR IMPLIED WéE U NLTEIE , AND SPECIFICALLY DISCLAIMSALL IMPLIED WA RANTIESIIENCL DING BUT NOT LIMITED
Ol

ATALL TIMES.
7. LIMITATION OF LIABILITY - BuP/er' s remedies under this agreement are wgw to any limitations contained in manufacturer' s terms and conditions to Graybar, acopy of which will be furnished upon written
request. Furthermore, Graybar' s liability shall’ be [imited to either repair or replacement of the goods, re-performance of the services, or refund of the purchase price, al ‘a Graybar's option, and IN NO CASE SHALL
GRAYBAR BE LIABLE FOR INCIDENTAL, SPECIAL, OR CONSEQUENTIAL DAMAGES. In addition, claims for shortages, other than loss in transit, must be made in writing not more than five (5) days after
receipt of shipment. Unless otherwise agreed in the applicable statement of work, acceptance of services will occur not more than five (5) days after completion of performance. . .
. WAIVER - Thefailure of Graybar to insist upon the performance of any of the terms or conditions of this agreement or to exercise any right hereunder shall not be deemed to be awaiver of such terms, conditions,
or rights in the future, nor shall it be deemed to be awaiver of any other term, condition, or right under this agreement. o . X K
9. MODIFICATION OF TERMS AND CONDITIONS - These terms and conditions, and any associated statement of work, scl]Jtpersede all other commumcanonsbnegon_atlons and prior oral or written statements
regarding the subject matter of these terms and conditions. No change, modification, rescission, discharge, abandonment, or waiver of these terms and conditions shall be binding upon Graybar unless made in writing and
signed on its behalf by a duly authorized representative of Graybar. No cond|t|onsbusage of trade, course of dealing or ormance, understanding or agreement, purporting to modify, vary, eéﬁ)lam, or,sugPIementt ese
erms and conditions shall bé binding unless hereafter made in'writing and signed by the party to be bound. Any proposed modifications or additional terms are specifically rejected and deémed a material alteration hereof.
If this document e deemed an acceptance of a prior offer by Buyer, such acceptance is expressly conditiona upon Buyer's assent to any additional or different terms sef forth herein.
10. RE| - When Graybar ships returnable r_eeisha reel deposit may be included in the invoice” The Buyer should contact the nearest Graybar service location to return reels.
11.  CERTIFICATION - Graybar hereby certifies that these goods were produced in compliance with all appljcable requirements of Sections 6, 7, and 12 of the Fair Labor Standards Act, as amended, and of
regulations and orders of the United States artment of Labor Issued under Section 14 thereof. This agreement is subject to Executive Order 11246, as amended, the Rehabilitation Act of 1973, as amended, the Vietnam
Véterans Readjustment Assistance Act of 1974, as amended, E.O. 13496, 29 CFR Part 471, Appendix A to Subpart A, and the corresponding regulations, to the extent required by law. 41 CFR 60-1.4, 60-741.5, and
60-250.5 are incorporated herein l:g/{efermce, to the extent legally required, . ) ) ) S ] i o ) i X .
12, FOREIGN CORRUPT PRACTICES ACT - Buyer shall comply with applicable laws and regulations relating to anti-corruption, including, without limitation, (i) the United States Foreign Corrupt Practices Act
EFCPA) (15U.sC. §§g8dd-l et. seq.) irrespective of thé place of perfofmance, and (i) laws and regulations implementing the Organization for EConomic Cooperation and Development's Convention on Combating
ribery of Foreign Public Officialsin International Business T ransactions, the U.N. Convention Against Corruption, and the Inter“American Convention Against Corruption in Buyer' s country or any country where
;ie'formance of this ﬂeement or delivery of goods will occur. ) ) . o ) ) X . :
3. ASSIGNMENT - Bg}/er shall not assign its Qghts or delegate its duties hereunder or any interest herein without the prior written consent of_Grae/bar, and any such assignment, without such consent, shall be void.
14. GENERAL PROVISIONS - All tygo?raphl or clerical errors made by Gr%tbar in any quotation, acknqwledgfment or publication are subject fo correction. This agreément shall be governed by the laws of the
State of Missouri applicable to contracts to be formed and fully performed wnhhn the State of Mi fect to the choice or conflicts of Iav% proylsonslthereof. Al suits arising from or congemllng this

10 ac
E IMPLIED WARRANTIES OF MERCHANTABILITY AND FITNESS FOR PURPOSE. UNLESS OTHERWISE AGREED IN WRITING BY AN AUTHORIZED REPRESENTATIVE OF GRAYBAR
DUCTS SOLD HEREUNDER ARE NOT INTENDED FOR USE IN OR IN CONNECTION WITH'\f_Zrl_) ANY SAFETY APPLICATION OR THE CONTAINMENT AREA OF A NUCLEAR FACILITY, OR ﬁ\} IN
A HEALTHCARE APPLICATION, WHERE THE GOODS HAVE POTENTIAL FOR DIRECT PATIENT CONTACT OR WHERE A SIX (6) FOOT CLEARANCE FROM A PATIENT CANNOT BE MAINTAINED

'ssouri, without givin
agreement shall befiled in the Circuit Court of St. Louis Counity, Missouri, or the United States District Court fogrl the Eastern District of Missouri, and no other place unless otherwise determined in Graybar's sole
discretion. Buwler herebl\é irrevocably consents to the jurisdiction of such court or courts and agrees to appear in any such action upon written notice thereof. .
15.  PAYMENT TERMS - Payment terms shall be as stated on Graybar' s invoice or as otherwise mutually geed As acondition of the sales agreement, a monthly service charge of the lesser of 1-1/2% or the
maximum permitt law may be added to all accounts not paid by net due date. Visa, MasterCard, American Express, and Discover credit cards are accepted at point of purchase only. )
16. EXPORTING - Buyer acknowledges that this order and thé performance thereof are suplject_to_compllanoe with any and all applicable United States |aws, regulations, or orders. Buyer agrees to com Ia}/_wnh all
such laws, regulations, and orders, including, if applicable, all requirements of the International Traffic in Arms Regulations and/or the Export Administration Act, as may be amended. Buyer further agreesthat if the
export |aws are applicable, it will not disclose or re-export any techni lata recelved under this order to any countries for which the United States government requires an export license or other supporting documentation
at the time of export or transfer, unless Bu¥:er has obtained prior written authorization from the United StateS Office of Export Control or other authority responsible for such matters. .

. L LATION: CHANGES FOR SERVICE! Bu%er may cancel or make c_hang_& to astatement of work up to five (5) business days prior to commencement of thework. All changhe; and cancellations after
such date are subject to Graybar's prior written approval in Graybar' s sole and absolute discretion. Buyer shall pay to Graybar anounts necessary to cover cancellation, restocking fees and other charges applicable to the
cancelled goods or servicesincluding those incurred or committed to by Graybar.

Signed:

This equipment and associated installation charges may be financed for a low monthly payment through Graybar Financial Services (subject to credit approval). For more information call 1-800-241-7408
to speak with a leasing specialist.

To learn more about Graybar, visit our website at www.graybar.com 24-Hour Emergency Phone#: 1-800-GRAYBAR

Subject to the standard terms and conditions set forth in this document. Unless otherwise noted,freight terms are F.O.B. shipping point prepaid and bill.
Unless noted the estimated ship date will be determined at the time of order placement.
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Proposal Request =l DINISCO DESIGN

architects + planners

99 CHAUNCY STREET, SUITE 901 BOSTON, MA 02111

Project: Amesbury Elementary School Proposal Request No. 002
193 Lions Mouth Road
Amesbury, MA 01913

Date 29 JUNE 2021

To: CTA Construction Managers Contract For General Construction
400 Totten Pond Road, 2nd Floor
Waltham, MA 02451 Contract Date 17 MAY 2021
Attn: Ed Pereira Architect's Project No. 18543.0

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications
to the Contract Documents described herein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Description:

Transformer Pad Grounding (RFI-001) - CREDIT
In response to RFI-001:

1. Provide CREDIT for five (5) ground conductors.

Attachments:
RFI-001 Response

{ q .1 ] .
Cc: NV5 - Tim Dorman . (_/
Via Procore By:
@es Shuttlewojth




Status

To

Date Initiated
Location

Cost Impact
Spec Section
Drawing Number
Linked Drawings
Received From

Copies To

Activity

Question

CTA Construction Managers

400 Totten Pond Road
Waltham, 02451
P: (781) 786-6600

Project: 2021-01 Amesbury Elementary School
193 Lion's Mouth Road
Amesbury, Massachusetts 01913

RFI #1: NGRID transformer Pad Grounding Requirements

Open

James Shuttleworth (Dinisco Design)

Jun 11, 2021

Anthony Swiacke (Wayne J. Griffin Electric, Inc.)

From

Due Date
Project Stage
Schedule Impact
Cost Code

Reference

Ed Pereira (CTA Construction Managers, LLC)
400 Totten Pond Road, 2nd Floor
Waltham, Massachusetts 02451

Jun 14, 2021

RECEIVED

06/11/21

RINISCO DESIGN INC,
58 CHAUNCY STREET, SUITE 8, BOSTON, MA 02111

Question from Ed Pereira CTA Construction Managers, LLC on Friday, Jun 11, 2021 at 04:36 PM EDT
Please provide direction to attached/below WJ Griffin RFI#001 dated 6/11/21.

Question: As per our understanding of the NGRID construction standards the only

requirement for transformer grounding at the Medium voltage transformer is that its

connection needs to be connected to the "telephone ground wire." This installation is

typical of normal primary transformer connections. However the contract drawing 10.1.02

calls for (6) conduits with (1) 500KCMIL ground in each conduit running back to the switch

gear. Please confirm it is acceptable to run only (1) conductor back to the Main switchboard

for ground path to intersystem grounding conductor to satisfy the specification, NGRID

requirements and drawings. If approved credit will be provided for the additional grounds not installed.

Awaiting an Official Response

There is a typo. Six ground conductors are not required. Due to the close proximity of the
transformer and switchboard, the intent was to install one ground conductor between the
two ground grids since no utility poles are close by. It will be acceptable to run only one
(1) conductor back to the main switchboard for ground path to intersystem ground
conductor contingent upon confirmation from NGRID and electrical inspector.

DINISCO will issue a Proposal Request for CREDIT for deleting the five other ground
conductors.

JS-DINISCO w/KWM-TEC 06-29-21

CTA Construction Managers

Page 1 of 1

Printed On: Jun 11, 2021 05:01 PM EDT



PCO #027R3

CTA Construction Managers Project: 2021-01 - Amesbury Elementary School
400 Totten Pond Road 193 Lion's Mouth Road
Waltham, 02451 Amesbury, Massachusetts 01913

Phone: (781) 786-6600

Prime Contract Potential Change Order #027R3: RFI#055 - Preprufe @
Elevator Shaft

TO: FROM: CTA Construction Managers, LLC
400 Totten Pond Road, 2nd Floor
Waltham Massachusetts, 02451

PCO NUMBER/REVISION: 027R3/3 CONTRACT: 1 - Amesbury Elementary School Prime
Contract
REQUEST RECEIVED FROM: CREATED BY: Ed Pereira (CTA Construction Managers,
LLC)
STATUS: Pending - In Review CREATED DATE: 10/8 /2021
REFERENCE: PRIME CONTRACT None
CHANGE ORDER:
FIELD CHANGE: No
LOCATION: ACCOUNTING Amount Based
METHOD:
SCHEDULE IMPACT: PAID IN FULL: No

TOTAL AMOUNT: $8,379.51

POTENTIAL CHANGE ORDER TITLE: RFI#055 - Preprufe @ Elevator Shaft

CHANGE REASON: Design Development

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)
PCO#027R3 Submittal date: 12/9/21

CE #031 - RFI#055 - Preprufe @ Elevator Shaft

Furnish labor, materials and equipment necessary to install Preprufe Waterproofing per response to RFI#055 at the outside of the elevator pit in lieu of
the specified crystalline waterproofing as described in attached Gleeson Powers cost proposal dated 10/8/21. This work was performed on T & M as
agreed and per attached Gleason Powers invoice and T & M slips.

*CTA reserves its rights to additional time and direct and indirect costs associated with this change order. CTA does not waive its rights to an additional
extension of time or to recover additional costs by signing this change order. The Awarding Authority, in executing this change order, agrees that CTA
has properly reserved its rights for additional time and compensation.

ATTACHMENTS:
# Cost Code Description Funding Source Type Amount
1 07-100 - Damproofing and Gleeson Powers - Cost of the work performed on Filed Sub Bidder $7.523.69
Waterproofing T&M
Subtotal: $7,523.69
GC Direct Costs: 10.00% Applies to all line item types. $ 752.37
GC Bonds and Insurance: 1.25% Applies to all line item types. $ 103.45
Grand Total: $8,379.51

CTA Construction Managers page 1 of 1 Printed On: 12/9/ 2021 03 :51 PM



12-19-13 Version

SUBCONTRACTOR CHANGE REQUEST

Project Name:Amesbury Elementary School

PRO). NO.

FCO NITMBER: 1

DATE:

FIRM SUBMITTING CHANGE REQUEST: §

127872023

PCOTHISC.

GC

Lowertier Subs, Use SUB-
SUBCONTRACTOR Form, NOT this form

CTA Construction

Eievator Pit

Glecson Powers

DIRECT LABOR: SUBCONTRACTOR

Use only Prevailing Wage Rates or Owner-Approved Wages and Eates

Tf amy work s performed by a Jowsr ter sub, labor rates must be approved by the Cwmer prior to axecuting any changes, md those costs p

d on & Sub-Subcontaster Changs Raquast Form,

Fhese values shall be taken from the "REQUEST FOR APPROVAL FOR CHANGE

ORDER PRICING™ form, siter its approval by the CM and Chazrer

Trade CJiot\s'::f:::::, A;l;::::::)h Tatal Hrs. Worked Tetal Hourly Eabor Coats (Ttem I from § Total Base Cost Wages B”[;:T‘::i:(l:;: f;’ 'i';t:i? {I:r::l‘t
Wage Approvai Sheet) + Frisge fram Wage Approval
Sheet)
Carpenter Forernan 16,00 8757 | % 1,407,521 8 62,57 1§ 1,407.52
Carpenter Jourpevman 16.50 3097 [ § 14555218 595718 i455.52
3 - § -
$ - b -
$ - 3 -
Totel Base Wages £ 135424
TOTAL BASE and FRINGE DIRECY LABOR COSTS { 8 2.863.04
MATERIALS: SUBCONTRACTOR: {For extensive material lists, aitach detaiied backup and enter as a lump sem below)
Materiaf Degcription Qty Unit Cost Per Unit Total
Preprufe 300R Plus 46x102' 200 rolls 3 L7300 18 3,350.60
A" Praprife Tape 200 rolls S 306138 290,00
8" Preprufe Tape 100 toll i 7200 | 8 27200
Biruthene Liguid Membrane 4.00 bucket 3 1200638 430.00
Bituthene GCP 3.00 rolls 3 167001 8 501,00
Biarhens Mastic 1.00 Case 3 1770018 17705
Tarminatisn Bars 3000 per foot g 5013 253,00
Hydroduet Dmin GCP 200 roils b 173.00 13 356.00
% -
FOTAL MATERIALS COST:} 3 5,681.00
EQUIPMENT: SUBCONTRACTOR: {For extensive squipment lists, avach detafled backup and enter as 2 lump sum balow)
Equipment Deseription Qey Unit Cost Per Unit Toal
i -
$ .




10,

1.

13.

PCO NUMBER: 1 PCO DESC. ] Elevator Pt

DATE: E2/572021
FIRM SUBMITTING CHANGE REQUEST: | Gleeson Powers
] ) -
TOTAL EQUIPMENT COST:|§ -
LUMP SUM SERVICES PROVIDED TO SUBCONTRACTOR (Not Typical. Contact GC for Direction):
Deseription of Lump Sum Service « attach backmap Total
Degduct conmracted value of elevator pit 3 {2.600.00)
3 -
g -
3 .
TOTAL LUMP SUM SERVICES COST:| 8 (2,500,000
SUBTOTAL OF SUBCONTRACTOR'S DIRECT COSTS ITEMS 1,2, 3, and 4) Is 5,944.04 §
SUBCONTRACTOR'S ALLOWED O&P MARK-UP ON ALLOWABLE DIRECT COSTS (10% OF ITEM 5) 18.80% 1 $ 354,40 i
INSTURANCE AND TAXES ON SUBCONTRACTOR BASE LABOR GNLY:
Total Base Wages Subject to lnsursnce and Taxes From Hem 1 above] § 1,954,234
[nsurance & Taxes Rate {30%, or as approved on "REQUEST FOR APPROVAL FOR CHANGE ORDER PRICTNG" form: ) 30,60%
TOTAL COST INSURANCE AND TAXES ON LABOR1 b3 58827 1
TOTAL COST OF WORK PERFORMED BY SUBCONTRACTOR (TTEMS 5. 6. and 7 :1 £ 7,124.72 f
TOTAL COST OF WORK PERFORMED BY SUB-SUBCONTRACTOR(S) (Ttem 7 or attached Sab-Sub Form):z l
% ALLOWABLE MARKU? ON SUB-SUBCONTRACTOR'S WORK {By Contract, 10% of Item 5 on attached Sub-Sub Fm*m)i E
TOTAL COST OF WORK INCLUDED IN THIS CHANGE REQUEST (FTEMS 9+10) :l & 7,124.72 ]
SUBCONTRACTOR BOND
Approved bond premium percentage X item 11, 1 éx TFEM 1i: 1 3 - !
TOTAL CHANGE PROPOSAL AMOUNT, inclading bond cest I £ 7,125.00 [

Additional Notes:

Change proposals mast include a cover letter on company letterhead idenéfying the PCO number, 2 description of the scope of work and the total cost of the Change Request. i




FCO NUMBER: 1 PCO DESC.] Elevator Pit
DATE: 12/8/2021

Gleeson Powers I

FIRM SUBMITTING CHANGE REQUEST: |

i *% By Confract, the maxim sbore anolicable




(Gleeson Powers, Inc.
Firestopping, Air Barriers and Waterproofing
www.gleesonpowers.com e
Tel: 508-553-0800 _ Fax: 508-553-0999 ~ E-mail: rpisani@gpi-firestop.com
Change Order Request #01
DATE 1-Dec-21
CUSTOMER CTA Construction
PROJECT NAME Amesbury Elementary
Change Request # 01 - Elevator pit & column footing preprufe
Please see below for a breakout of our proposed change order request.
Timesheets are attached detailing work performed.
DESCRIPTION aTty UNIT Rate TOTAL
Foremat 16 hrs. ] 9597 5 1,455,52
Carpenter 16 s, § R7.97{ S 1,407.52
Preprute 308R Plus 46x102' 2 rolis 4 1,675.001 % 3,350.00
4" Preprufe Tape 2 rofs s 145001 § 286,00
&" Preprufe Tape 1 ol S 272001 5 272.00
Bituthene Liquid Membrane 4 bucket s 120001 5 488,00
Bifuthene GCP 3 rolls ] 167400 § $ 501.00
Bituthens Mastie 1 case 5 7 ang s 177.06
Termination Bats 30 ft $ ss0fs 255.00
Hydroduct Drain GOP 2 roils S 17200 F S 356.00
Deduct contracled value of elevator pit $ {2,600.00)
T Oar 3 53340
30% insurance & Taxes on wage $ 586.27
TOTAL S 7,124.71
Underwriters 10 Southville Road atrgarrtes
Laborateries Southborough, MA 01772
Quaitfied Flrastop assaclation of

Contractot Program america










Invoice Remit to:
NV5, Inc.
PO Box 74008680
Chicago, IL 60674-8680

Amesbury Public Schools December 8, 2021
Joan LiPorto, Director of Finance & Operations Project No: 333417-0000007.00
5 Highland Street Invoice No: 245902
Amesbury, MA 01913 Due Date: January 7, 2022
Project 333417-0000007.00 Amesbury Elementary School
Professional Services from November 1, 2021 to November 30, 2021
Lump Sum
Previously Due
Contract Earned Billed This Invoice
FS/SD Propay Code 0001-0000 180,030.00 180,030.00  180,030.00 0.00
OPM DD Phase-Propay Code 0102 180,000.00 180,000.00  180,000.00 0.00
-0400
OPM CD Phase-Propay Code 0102 360,000.00 360,000.00 360,000.00 0.00
-0500
OPM Bidding Phase-Propay Code 100,000.00 100,000.00 100,000.00 0.00
0102-0600
OPM Cons. CA-Propay Code 0102- 800,000.00  280,000.00  240,000.00 40,000.00
0700
OPM Closeout Phase-Propay Code 74,193.00 0.00 0.00 0.00
0102-0800
Cost Estimates 48,000.00 48,000.00 48,000.00 0.00
Total Fee 1,742,223.00 1,148,030.00 1,108,030.00 40,000.00
Total Fee Billing 40,000.00
Total this Invoice $40,000.00

For billing questions please contact your Project Analyst, Laurel Bender @ 440.710.0499 or laurie.bender@nv5.com

Project Manager Timothy Dorman

Please Reference Our Invoice Number on your Payment



ARCHITECT / ENGINEER REQUEST FOR PAYMENT

From: A/E:

DiNisco Design, Inc.

99 Chauncy Street, Suite 901
Boston, MA 02111

Telephone: (617) 426-2858
Fax: (617) 426-1457

MSBA ID: 201500070005

Contract for: Designer Services for the Amesbury Elementary School

To: Local Government Unit (LGU)
Honorable Kassandra Gove, Mayor
City of Amesbury

c/o NV5, Tom Murphy

70 Fargo Street, Suite 800

Boston, MA 02210

Telephone: (978) 388-8121

Period Ending 11/30/21

Previously .
. Approved Request This | Total Complete % Balance to
Project Phase Budget Approved Period to Date Complete Finish
Payments
MSBA Cost Classification Code - 0002-0000 FSSD
Feasibility Study | $ 200,000.00 200,000.00 - $ 200,000.00 100.00%| $ -
Schematic Design| $ 400,000.00 400,000.00 - $ 400,000.00 100.00%| $ -
Total FSSD| $ 600,000.00 600,000.00 - $ 600,000.00 100.00%| $ -
MSBA Cost Classification Code - 0003-0000 Environmental & Site
RE Authorization Request - RE 01-
Phase | - Environmental Site Assessment (ESA)| $ 5,500.00 | $ 5,500.00 | $ - $ 5,500.00 | 100.00%| $ -
(Fixed)
RE Authorization Request - RE 02- o
Traffic Consulting Services (Fixed) $ 3221350 (9% 30,646.55 | $ - $ 30,646.55 95.14%| $ 631.95
Adjustment: Funds Moved to RE 10 Hydrant Flow
: y $  (935.00)| $ - s - s -
Test
RE Authorization Request - RE 03-
Preliminary Geotechnical Consulting Services| $  16,500.00 | $  16,500.00 | $ - $ 16,500.00 | 100.00%| $ -
(Fixed)
RE Authorization Request - RE 04- o
Existing Conditions Surveys (NTE) $ 21,120.00 | $ 21,028.60 | $ $ 21,028.60 99.57%| $ 91.40

Page 1




ARCHITECT / ENGINEER REQUEST FOR PAYMENT

From: A/E:

DiNisco Design, Inc.

99 Chauncy Street, Suite 901
Boston, MA 02111

Telephone: (617) 426-2858
Fax: (617) 426-1457

To: Local Government Unit (LGU)
Honorable Kassandra Gove, Mayor
City of Amesbury

c/o NV5, Tom Murphy

70 Fargo Street, Suite 800

Boston, MA 02210

Telephone: (978) 388-8121

MSBA ID: 201500070005 Period Ending 11/30/21
Contract for: Designer Services for the Amesbury Elementary School
Previously .
. Approved Request This | Total Complete % Balance to
Project Phase Budget Approved Period to Date Complete Finish
Payments
RE Authorization Request - RE 05- o
Wetland Consulting Services (NTE) $ 10,450.00 | $ 10,270.50 | $ $ 10,270.50 98.28%| $ 179.50
RE Authorization Request - RE 06-
. 7. - 1,087. .83% 12.92
Reset Wetland Flags (NTE) $ 1,100.00 | $ 1,087.08 | $ $ ,087.08 98.83%| $ 9
RE Authorization Request - RE 07-
Additional Preliminary Geotech Consulting Services| $  10,340.00 | $ 10,340.00 | $ - $ 10,340.00 | 100.00%| $ -
(Fixed)
RE Authorization Request - RE 08- o
Additional Existing Conditions Survey (Fixed) $ 550000 | $ 550000 | $ $ 5,500.00 | 100.00%| $
RE Authorization Request - RE 09- o
Additional Wetland Consulting Services (NTE) $ 6,600.00 | $ 6,589.70 | $ $ 6,589.70 99.84%| $ 10.30
RE Authorization Request - RE 10- o
Hydrant Flow Testing (Fixed) $ 935.00 | $ 935.00 | $ $ 935.00 | 100.00%| $
Total FSSD Reimbursable Expenses $ 109,323.50 $ 108,397.43 $ - $ 108,397.43 99.15%| $ 926.07
BASIC SERVICES - Design Development - Closeout
MSBA Cost Classification Code - 0201-0400
Design Development| $ 870,000.00 [ $ 870,000.00 | $ -|$ 870,000.00 | 100.00%| $ -
MSBA Cost Classification Code - 0201-0500
Construction Documents| $ 1,960,000.00 | $ 1,960,000.00 | $ - | $1,960,000.00 | 100.00%| $ -
MSBA Cost Classification Code - 0201-0600
Bidding| $ 147,000.00 | $ 147,000.00 [ $ -|$ 147,000.00 | 100.00%| $ -
MSBA Cost Classification Code - 0201-0700
Construction Administration| $ 1,225,000.00 | $ 264,489.00 | $ 49,959.00 | $ 314,448.00 25.67%| $ 910,552.00
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ARCHITECT / ENGINEER REQUEST FOR PAYMENT

From: A/E:

DiNisco Design, Inc.

99 Chauncy Street, Suite 901
Boston, MA 02111

Telephone: (617) 426-2858
Fax: (617) 426-1457

MSBA ID: 201500070005

Contract for: Designer Services for the Amesbury Elementary School

To: Local Government Unit (LGU)
Honorable Kassandra Gove, Mayor
City of Amesbury

c/o NV5, Tom Murphy

70 Fargo Street, Suite 800
Boston, MA 02210

Telephone: (978) 388-8121

Period Ending

11/30/21

Previously .
. Approved Request This | Total Complete % Balance to
Project Phase Budget Approved Period to Date Complete Finish
Payments
MSBA Cost Classification Code - 0201-0800
Closeout| $ 95,693.00 | $ - $ -1 $ - 0.00%| $ 95,693.00
Total Design Development through Closeout | $ 4,297,693.00 | $ 3,241,489.00 | $ 49,959.00 | $ 3,291,448.00 76.59%| $ 1,006,245.00
MSBA Cost Classification Code - 0203-0200 Printing (over minimum)
Reimbursable Expense Authorization
RE-16 Printing of the Planning Board Site Plan| $ 2,99343 | § 2,99343 | § - |8 2,993.43 | 100.00%| $ -
Review Submission (Fixed)
Reimbursable Expense Authorization| $ 2,002.00 | $ 2,002.00 | $ - $ 2,002.00 | 100.00%| $ -
RE-23 Sureying Services (Fixed)
Total Printing| $ 4,995.43 | $ 499543 | $ - $ 4,995.43 | 100.00%| $ -
MSBA Cost Classification Code - 0203-0900 Other Reimbursables
Reimbursable Expense Authorization
7,345.00 7,345.00 - 7,345.00 | 100.00% -
RE-11 Surveying Services (Fixed) Partial $ $ $ $ $
Reimbursable Expense Authorization| ¢ g 55495 | g 1320.00 | $ - |$ 132000 1431%|$  7,904.92
RE-15 LEED Registration Fees (NTE)
Reimbursable Expense Authorization
RE-17 Site Plan Review Application Fees and Peer $ 4025425 % 40,252.00 | $ - $ 40,252.00 99.99%| $ 2.25

Reviews (Fixed)
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ARCHITECT / ENGINEER REQUEST FOR PAYMENT

From: A/E:

DiNisco Design, Inc.

99 Chauncy Street, Suite 901
Boston, MA 02111

Telephone: (617) 426-2858
Fax: (617) 426-1457

MSBA ID: 201500070005

Contract for: Designer Services for the Amesbury Elementary School

To: Local Government Unit (LGU)
Honorable Kassandra Gove, Mayor
City of Amesbury

c/o NV5, Tom Murphy

70 Fargo Street, Suite 800
Boston, MA 02210

Telephone: (978) 388-8121

Period Ending

11/30/21

Previously .
. Approved Request This | Total Complete % Balance to
Project Phase Budget Approved Period to Date Complete Finish
Payments
Reimbursable Expense Authorization
RE-18 Legal Ad for the Planning Board| $ 320.65 | § 320.65 | $ - |8 320.65 | 100.00%( $ -
Site Plan Review (Fixed)
Reimbursable Expense Authorization| ¢ 451000 | $  4,486.63 | $ - |$ 448663 | 99.48%|$ 23.37
RE-19 Additional Soil Testing (NTE)
Reimbursable Expense Authorization $ 1023.00 | $ 1023.00 | $ ) $ 1023.00 | 100.00%| $ )
RE-23 Surveying Services (NTE) ’ ' ’
Total Other Reimbursbles| $ 62,677.82 | $ 54,747.28 | $ - $ 54,747.28 87.35%| $ 7,930.54
MSBA Cost Classification Code - 0204-0300 Geotech & GeoEnvironmental
Reimbursable Expense Authorization $ 107250 | $ 107250 | $ } $ 107250 | 100.00%| $ }
RE-11 Surveying Services (Fixed) Partial ’ ' ’
Reimbursable Expense Authorization| ¢ = 49 06000 | $  48,206.91 | $ - |'$ 4820691 | 9826%|$ 853.09
RE-13 Geotech Consulting (NTE)
Reimbursable Expense Authorization
RE-20 MA Licensed Site Professional Consulting $ 40,7750 | $ 40,176.50 | $ - $ 40,176.50 | 100.00%| $ 1.00
(NTE)
Reimbursable Expense Authorization| ¢ 500050 [$  5,989.50 | $ - |$ 598950| 99.82%|$ 11.00
RE-21 Environmental Consultant Services (NTE)
Reimbursable Expense Authorization
RE-24 Additional Mass Licenses Site Professional| $ 3,663.00 | $ 3,663.00 | $ - $ 3,663.00 | 100.00%| $ -
Consulting Services (NTE)
Reimbursable Expense Authorization| ¢ 4560050 | $  4,928.00 | $ - |'$  492800| 10.80%|$  40,694.50

RE-26 Dust Monitoring Review (EST)
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ARCHITECT / ENGINEER REQUEST FOR PAYMENT

From: A/E:

DiNisco Design, Inc.

99 Chauncy Street, Suite 901
Boston, MA 02111

Telephone: (617) 426-2858
Fax: (617) 426-1457

MSBA ID: 201500070005
Contract for: Designer Services for the Amesbury Ele

mentary School

To: Local Government Unit (LGU)
Honorable Kassandra Gove, Mayor
City of Amesbury

c/o NV5, Tom Murphy

70 Fargo Street, Suite 800
Boston, MA 02210

Telephone: (978) 388-8121

Period Ending

11/30/21

Previously .
. Approved Request This | Total Complete % Balance to
Project Phase Budget Approved Period to Date Complete Finish
Payments
Reimbursable Expense Authorization .
RE-28 - Additional Mass Licenses Site Professional $ 1,058.20 | $ 1,058.20 | $ ) $ 1,058.20 | 100.00% )
Consulting Services (NTE)
Reimbursable Expense Authorization
RE-29 - Construction Site Visits and Consultation| $  21,230.00 | $ - [$ 2112314 | 21,123.14 | 99.50% 106.86
(NTE)
Total Geotech| $ 167,884.20 | $ 105,094.61 | $ 21,123.14 | $ 126,217.75 | 708.37% 41,666.45
MSBA Cost Classification Code - 0204-0400 Site Survey
Reimbursable Expense Authorization $ 3000000 |$ 30,000.00 | $ $ 3000000 | 100.00%
RE-11 Surveying Services (Fixed) Partial e R i A e i
Total Site Survey| $  30,000.00 | $ 30,000.00 | $ - $ 30,000.00 | 100.00% -
MSBA Cost Classification Code - 0204-0500 Wetlands
Reimbursable Expense Authorization| ¢ 550000 | §  2,200.00 | $ - |'$ 220000 | 100.00% -
RE-11 Surveying Services (Fixed) Partial
Reimbursable Expense Authorization
RE-12 Wetland Consulting Services, Stormwater $ 41,360.00 | $ 36,304.78 | $ - $ 36,304.78 87.78% 5,055.22
Report & Soil Testing (NTE)
Reimbursable Expense Authorization
RE-22 Conservation Commission & Planning Board| $ 102,295.00 | $§  97,426.78 | § - |$ 97.426.78 | 100.00% -
Design Review & Add'| Documentation (NTE)
Adjustment: Funds Moved to RE 27 Wetland Flag $  (4,868.22)

Resetting
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ARCHITECT / ENGINEER REQUEST FOR PAYMENT

From: A/E:

DiNisco Design, Inc.

99 Chauncy Street, Suite 901
Boston, MA 02111

Telephone: (617) 426-2858
Fax: (617) 426-1457

MSBA ID: 201500070005

Contract for: Designer Services for the Amesbury Elementary School

To: Local Government Unit (LGU)
Honorable Kassandra Gove, Mayor
City of Amesbury

c/o NV5, Tom Murphy

70 Fargo Street, Suite 800
Boston, MA 02210

Telephone: (978) 388-8121

Period Ending

11/30/21

Previously .
. Approved Request This | Total Complete % Balance to
Project Phase Budget Approved Period to Date Complete Finish
Payments
Reimbursable Expense Authorization
RE-25 Conservation Commission & Planning Board| $ ~ 55,180.00 | $ = 54,976.55 | $ - |$ 5497655| 99.63%|$ 203.45
Design Revisions, Documentation & Meeting (NTE)
Reimbursable Expense Authorization| ¢ 4,785.00 | $ 4,785.00 | $ - $ 4,785.00 | 100.00%| $ -
RE-27 Wetland Flagging Resetting
Total Wetlands| $ 200,951.78 | $ 195,693.11 | $ - $ 195,693.11 97.38%| $ 5,258.67
MSBA Cost Classification Code - 0204-1200 Traffic Studies
Reimbursable Expense Authorization o
RE-14 Traffic Consulting Services (NTE) $ 14,850.00 | $ 13,631.31 | $ - $ 13,631.31 91.79%| $ 1,218.69
Total Traffic Studies| $ 14,850.00 | $ 13,631.31 | § - $ 13,631.31 91.79%| $ 1,218.69
Total Reimbursable Expenses| $ 481,359.23 | $ 404,161.74 | $ 21,123.14 | $ 425,284.88 88.35%|$ 56,074.35
Total Basic Svcs. & Reimbursable Expenses $ 5,488,375.73 $ 4,354,048.17 $ 71 ,082.14 $ 4,425,130.31 80.63%| $ 1,063,245.42
Architect: Owner's Project Manager: Approved:
Firm: DiNisco Design, Inc. Firm: NV5 LGU:
By: By: By:
Date: 12/09/2021 Date: Date:

Invoice No. 9541, 9546
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DINISCO DESIGN

architects + planners

INVOICE
Work Ended 11/30/21
Invoice Date 12/9/21

Honorable Kassandra Gove, Mayor
City of Amesbury

c/o NV5, Tom Murphy

70 Fargo Street, Suite 800

Boston, MA 02210

Amesbury Elementary School
Amesbury, MA
DiNisco Project No. 18543.0

BASIC SERVICES

Budget Category Description Amount

Amesbury Elementary School

MSBA ID: 201500070005
MSBA Cost Code: 0201-0700

0201-0700 CA's  Construction Administration Invoice 6 of 23 49,959.00
Total $49,959.00
cc NV5
Payments/Credits $0.00
Invoice Number 9541 BALANCE DUE $49,959.00
DONNA DINISCO | RICHARD RICE | VIVIAN LOW | JAMES SHUTTLEWORTH I-l
99 CHAUNCY STREET SUITE 901 BOSTON MA 02111 | 617.426.2858 | pinisco.coM




DINISCO DESIGN

architects + planners

INVOICE
Work Ended 11/30/21
Invoice Date 12/9/21

Honorable Kassandra Gove, Mayor
City of Amesbury

c/o NV5, Tom Murphy

70 Fargo Street, Suite 800

Boston, MA 02210

sbury Elementary School
Amesbury, MA
DiNisco Project No. 18543.29

REIMBURSABLE EXPENSES

Budget Category Description Amount
Amesbury Elementary School
Reimbursable Expense Authorization Request - No. 29
Construction Site Visits
MSBA ID: 201500070005
MSBA Cost Code: 0204-0300
0204-0300 Geo... GZA Invoice No. 0826624 1,981.50
0204-0300 Geo... GZA Invoice No. 0826609 17,221.35
0204-0300 Geo... DiNisco Design Coordination Fee ($19,202.85 x 10%) 1,920.29
Total $21,123.14
cc NV5
Payments/Credits $0.00
Invoice Number 9546 BALANCE DUE $21,123.14
DONNA DINISCO | RICHARD RICE | VIVIAN LOW | JAMES SHUTTLEWORTH

99 CHAUNCY STREET SUITE 901 BOSTON MA 02111 | 617.426.2858

I-l
| piNnisco.coM




WWW,GZA'COM

GEQTECHNICAL I ENVIRONMENTAL | ECCLOGICAL § WATER 1 CONSTRUCTION MANAGEMENT iN VOECE

B A S S R S R T
Bonna DiNisco-Crawford December 8, 2021

Principal Project No: 61.0174490.00
DiNisco Design Partnership Erwoice No: 0826624
99 Chauncy Street Suite 961

Boston, MA 02111

Project 01.0174450.00 Ameshury Elementary School Design & Cons
Site visit on 10/06/21 preparation of field reports, review of crushed stone submittat and RFL

Professional Services throug y October 6, 2023.

Task 0008 Construcbon Site Visits
Professional Personnel

Hours Amount
Sr. Profect Manager {2'5xpayrojf} 4.50 345.92
Engineer If {2.5xpayrolt) 12.00 442 68
Totals 16.50 792.60

Total Labor 2.5 times 792,60 1,981.50

Total this Task $1,981.50

Total this Invoice $1,981.50

Project Manager Heather Audet

GZA GeoEnvironmental, inc.
249 Vanderbilt Avenue
Norwood, MA 02062

{781} 278-3700

Preferred Payment Method is ACH/Wire: Check Rentittance Addrass:
ABA Routing: 011200608 GZA GeoEnvironmental, inc.
Bank Account: 199681004925 PO Box 711810

Remittance Notiflcation: recelvables @gza.com Cincinnati, OM 452711810

.



GZA GeoEnvironmental, ine,
1 Known forexcelience. 249 Vanderbilt Avenue
A if Builtontrust. Norwood, MA 02062
{781} 278-3700

WWW.GZA.COM

GEOTECHNICAL | ENVIRONMENTAL | ECOLOGICAL | WATER | CONSTRUCTION MANAGEMENT IN VO!CE

R R VA ;
bonna DiNisco-Crawford Decembey 8, 2021
Principal Project No: 01.0174490.60
Dinisce Design Partnership Tnvolce No: (826609

99 Chauncy Sireet Suite 901
Boston, MA 02111

Project 01.0174490.00 Amesbury Elementary Schoot Design & Cons
Site Visits prior to August 206 (July 15, August 13, 20, including August 4 test pits)

Site Visits after August 20 { August 24, 25, 27, 31, September 1,3, and 10)

Erofessional Services through October 1, 2021 . . .. et e s o o o 3 o o et 2 e e s o o s o 2o
Task 0008 Construction Site Visn:s
Professional Personnel
Hotrs Amount
Sr. Principal 5.50 1,430.00
Principal 50 120.00
Assoc. Principal 1.00 220.00
Sr. Project Manager (2.5 X payrol) 44,50 3,446.93
Asst. Project Mgr. (2.5 k. payroh) 23.75 1,135.01
Engineer I {2.5 x payrofl) 42.25 1,558.60
Totals 117.50 7,910.54
17,121.35
Total Labor
Unit Billing
SRI Internal Equipment Charges (Troxler gauge for test pits 100,00
Total Units  On August 4) 1.0 times 100.00 100.00
Total this Task $17,221.35

Total this Invoice $17,221.35

Projact Manager Heather Audet

Preferred Payiment Method Is ACH/Whre; Check Remittance Address:
ABA Routing: 011200608 GZA GeoEnvironmental, Inc.
Bank Account: 199681004935 PO, Box 711810

Remittance Notiflcation: recelvables@pza.com Cinclnnati, OH 45271-1810
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5 Richardson Lane, Stoneham, MA 02180 781-438-7755 (Voice) 781-438-6216 (Fax)

To: City of Amesbury (C/O NVS)
Tim Dorman
70 Fargo Street
Suite 800
Boston, MA 02210

Project: Amesbury Elementary School
193 Lions Mouth Road, Amesbury MA

Invoice Date:

11/12/2021
Page Number: 1

Invoice Number: 97033

Job Number:

Terms:

25819

Due Upon Receipt

DATE QUANTITY DESCRIPTION RATE AMOUNT
10/18/2021 1.00 Cyl/Trans 75.00 75.00
10/18/2021 1.00 Max/Soils 350.00 350.00
10/18/2021 1.50 Travel 40.00 60.00
10/19/2021 1.00 Max/Soils 350.00 350.00
10/19/2021 1.50 Travel 40.00 60.00
10/20/2021 1.00 Call-in Surcharge 75.00 75.00
10/20/2021 1.00 Min/Soils 180.00 180.00
10/20/2021 1.50 Travel 40.00 60.00
10/21/2021 1.00 Sieve Analysis #256 110.00 110.00
10/21/2021 1.00 #200 Wash Sieve #256 110.00 110.00
10/21/2021 1.00 Sieve Analysis #257 110.00 110.00
10/21/2021 1.00 #200 Wash Sieve #257 110.00 110.00
10/21/2021 1.00 Sieve Analysis #258 110.00 110.00
10/21/2021 1.00 #200 Wash Sieve #258 110.00 110.00
10/22/2021 10.00 Cylinders 15.00 150.00
10/22/2021 2.00 Hrs/Field - O.T. 65.63 131.26
10/22/2021 1.00 Max/Field 350.00 350.00
10/22/2021 1.50 Travel 40.00 60.00
10/22/2021 1.00 Min/Rebar 210.00 210.00
10/22/2021 1.50 Travel 40.00 60.00
10/22/2021 1.00 Max/Soils 350.00 350.00
10/22/2021 1.50 Travel 40.00 60.00
10/25/2021 1.00 Cyl/Trans 75.00 75.00
10/25/2021 1.00 Max/Soils 350.00 350.00
10/25/2021 1.50 Travel 40.00 60.00
10/28/2021 12.00 Cylinders 15.00 180.00
10/28/2021 1.00 Min/Field 180.00 180.00
10/28/2021 1.50 Travel 40.00 60.00



5 Richardson Lane, Stoneham, MA 02180 781-438-7755 (Voice) 781-438-6216 (Fax)

To: City of Amesbury (C/O NVS)
Tim Dorman
70 Fargo Street
Suite 800
Boston, MA 02210

Project: Amesbury Elementary School
193 Lions Mouth Road, Amesbury MA

Invoice Date:

11/12/2021
Page Number: 2

Invoice Number: 97033

Job Number:

Terms:

25819

Due Upon Receipt

DATE QUANTITY DESCRIPTION RATE AMOUNT
10/28/2021 1.00 Call-in Surcharge 75.00 75.00
10/28/2021 1.00 Min/Rebar 210.00 210.00
10/28/2021 1.50 Travel 40.00 60.00
10/29/2021 1.00 Cyl/Trans 75.00 75.00
10/29/2021 6.00 Cylinders 15.00 90.00
10/29/2021 1.00 Min/Field 180.00 180.00
10/29/2021 1.50 Travel 40.00 60.00
10/29/2021 1.00 Min/Rebar 210.00 210.00
10/29/2021 1.50 Travel 40.00 60.00
10/29/2021 1.00 Sieve Analysis#315 110.00 110.00
10/29/2021 1.00 Proctor #315 130.00 130.00
10/29/2021 1.00 #200 Wash Sieve #315 110.00 110.00
10/29/2021 1.00 Sieve Analysis #314 110.00 110.00
10/29/2021 1.00 Proctor #314 130.00 130.00
10/29/2021 1.00 #200 Wash Sieve #314 110.00 110.00
11/01/2021 1.00 Cyl/Trans 75.00 75.00
11/01/2021 6.00 Cylinders 15.00 90.00
11/01/2021 1.00 Max/Field 350.00 350.00
11/01/2021 1.50 Travel 40.00 60.00
11/01/2021 6.00 Cylinders 15.00 90.00
11/01/2021 1.00 Call-in Surcharge 75.00 75.00
11/03/2021 1.00 Max/Soils 350.00 350.00
11/03/2021 1.50 Travel 40.00 60.00
11/04/2021 5.00 Cylinders 15.00 75.00
11/04/2021 1.00 Min/Rebar 210.00 210.00
11/04/2021 1.50 Travel 40.00 60.00
11/04/2021 1.00 Hrs/Soils - O.T. 69.37 69.37
11/04/2021 1.00 Max/Soils 350.00 350.00
11/04/2021 1.50 Travel 40.00 60.00



5 Richardson Lane, Stoneham, MA 02180 781-438-7755 (Voice) 781-438-6216 (Fax)

To: City of Amesbury (C/O NVS)
Tim Dorman
70 Fargo Street

Suite 800

Boston, MA 02210

Project: Amesbury Elementary School
193 Lions Mouth Road, Amesbury MA

Invoice Date: 11/12/2021

Page Number: 3

Invoice Number: 97033

Job Number: 25819

Terms: Due Upon Receipt

DATE QUANTITY DESCRIPTION RATE AMOUNT
11/05/2021 1.00 Cyl/Trans 75.00 75.00
11/05/2021 1.00 Max/Soils 350.00 350.00
11/05/2021 1.50 Travel 40.00 60.00
11/08/2021 6.00 Cylinders 15.00 90.00
11/08/2021 3.00 Cylinders 15.00 45.00
11/08/2021 1.00 Min/Field 180.00 180.00
11/08/2021 1.50 Travel 40.00 60.00
11/08/2021 1.00 Hrs/Rebar - O.T. 75.00 75.00
11/08/2021 1.00 Max/Rebar 400.00 400.00
11/08/2021 1.50 Travel 40.00 60.00
11/09/2021 1.00 Min/Soils 180.00 180.00
11/09/2021 1.50 Travel 40.00 60.00
11/10/2021 12.00 Cylinders 15.00 180.00
11/10/2021 2.50 Hrs/Rebar-O.T. 75.00 187.50
11/10/2021 1.00 Max/Rebar 400.00 400.00
11/10/2021 1.50 Travel 40.00 60.00
11/11/2021 12.00 Cylinders 15.00 180.00
11/11/2021 1.00 Max/Rebar 400.00 400.00
11/11/2021 1.50 Travel 40.00 60.00
11/12/2021 1.00 Cyl/Trans 75.00 75.00

TOTAL THIS INVOICE: 11,018.13

All File Test reports will be discarded 6 months after completion of our services.

CC:

Company Name
City of Amesbury (C/O NVS)

Contact Name

Tim Dorman

Invoice Type

Delivery Method

Original

Email






CONTINUATION SHEET

ATA DOCUMENT G703

Page 1 0f29
AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 7
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 11/30/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 11/30/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) DORE) (D+E+F) (C-G)
0100 |Division 01 - General Requirements
1 Bonds $277,089.00 $277,089.00 $277,089.00 100% $0.00 $13,854.45 5.0%
2 Insurance $274,199.00 $274,199.00 $274,199.00 100% $0.00 $13,709.95 5.0%
3 Builder's Risk $68,000.00 $68,000.00 $68,000.00 100% $0.00 $3,400.00 5.0%
4 Coordination; Project Management $571,951.00 $70,919.51 $23,300.00 $94,219.51 16% $477,731.49 $4,710.98 5.0%
5 Temporary Protection $150,000.00 $58,500.00 $5,000.00 $63,500.00 42% $86,500.00 $3,175.00 5.0%
6 Temp Heat, Water & Power $200,000.00 $24,750.00 $7,900.00 $32,650.00 16% $167,350.00 $1,632.50 5.0%
7 Temp Sanitary Facilities $25,000.00 $3,100.00 $1,000.00 $4,100.00 16% $20,900.00 $205.00 5.0%
8 Construction Waste Management $50,000.00 $6,200.00 $2,000.00 $8,200.00 16% $41,800.00 $410.00 5.0%
9 General Cleaning $40,000.00 $4,975.00 $1,400.00 $6,375.00 16% $33,625.00 $318.75 5.0%
10 Final Cleaning $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%
11 Overhead / Staffing $725,000.00 $89,650.00 $29,000.00 $118,650.00 16% $606,350.00 $5,932.50 5.0%
12 Survey & Layout $25,000.00 $19,550.00 $500.00 $20,050.00 80% $4,950.00 $1,002.50 5.0%
13 Temp Office Facilities - Owner $35,000.00 $4,350.00 $1,400.00 $5,750.00 16% $29,250.00 $287.50 5.0%
14 Temp Office Facilities - CTA $35,000.00 $4,350.00 $1,400.00 $5,750.00 16% $29,250.00 $287.50 5.0%
Division 01 - General Requirements - Subtotal $2,516,239.00 $905,632.51 $72,900.00 $0.00 $978,532.51 39% $1,537,706.49 $48,926.63
0300 |Division 03 - Concrete
0300 [Concrete Material
Classroom Wing
1 Foundations - Footings $45,000.00 $3,500.00 $37,000.00 $40,500.00 90% $4,500.00 $2,025.00 5.0%
2 Foundations - Walls $95,000.00 $3,500.00 $80,000.00 $83,500.00 88% $11,500.00 $4,175.00 5.0%
3 Building Slabs and Pads $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%
4 Slab-on Deck - 2nd Floor $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%
5 Slab-on Deck - 3nd Floor $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%
Gym/Admin/Café Wing $0.00 $0.00 0% $0.00 $0.00 5.0%
6 Foundations - Footings $40,000.00 $38,175.00 $1,825.00 $40,000.00 100% $0.00 $2,000.00 5.0%
7 Foundations - Walls $165,000.00 $148,000.00 $7,000.00 $155,000.00 94% $10,000.00 $7,750.00 5.0%
8 Building Slabs and Pads $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%
9 Slab-on Deck - 2nd Floor $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%
10 Slab-on Deck - 3nd Floor $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%
11 Exterior Concrete $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%
12 Cashman Footings and Walls $20,000.00 $19,500.00 $19,500.00 98% $500.00 $975.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
0300 |Concrete Reinforcing Material $0.00 $0.00 0% $0.00 $0.00 5.0%
Classroom Wing $0.00 $0.00 0% $0.00 $0.00 5.0%
13 Foundations - Footings $22,000.00 $22,000.00 $22,000.00 100% $0.00 $1,100.00 5.0%
14 Foundations - Walls $44,000.00 $44,000.00 $44,000.00 100% $0.00 $2,200.00 5.0%
15 Building Slabs and Pads $33,000.00 $0.00 $33,000.00 $33,000.00 100% $0.00 $1,650.00 5.0%
16 Slab-on Deck - 2nd Floor $33,000.00 $0.00 $0.00 0% $33,000.00 $0.00 5.0%
17 Slab-on Deck - 3nd Floor $34,000.00 $0.00 $0.00 0% $34,000.00 $0.00 5.0%
Gym/Admin/Café Wing $0.00 $0.00 0% $0.00 $0.00 5.0%
18 Foundations - Footings $18,000.00 $18,000.00 $18,000.00 100% $0.00 $900.00 5.0%
19 Foundations - Walls $78,000.00 $78,000.00 $78,000.00 100% $0.00 $3,900.00 5.0%
20 Building Slabs and Pads $22,000.00 $0.00 $22,000.00 $22,000.00 100% $0.00 $1,100.00 5.0%
21 Slab-on Deck - 2nd Floor $22,000.00 $0.00 $0.00 0% $22,000.00 $0.00 5.0%
22 Slab-on Deck - 3nd Floor $9,350.00 $0.00 $0.00 0% $9,350.00 $0.00 5.0%
23 Exterior Concrete $23,000.00 $0.00 $0.00 0% $23,000.00 $0.00 5.0%
24 Cashman Footings and Walls $10,000.00 $10,000.00 $10,000.00 100% $0.00 $500.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
0300 |Concrete Formwork - Labor $0.00 $0.00 0% $0.00 $0.00 5.0%
Classroom Wing $0.00 $0.00 0% $0.00 $0.00 5.0%
25 Foundations - Footings $110,000.00 $3,000.00 $96,000.00 $99,000.00 90% $11,000.00 $4,950.00 5.0%
26 Foundations - Walls $350,000.00 $3,000.00 $305,000.00 $308,000.00 88% $42,000.00 $15,400.00 5.0%
27 Gym/Admin/Café Wing $0.00 $0.00 0% $0.00 $0.00 5.0%
28 Foundations - Footings $120,000.00 $114,500.00 $114,500.00 95% $5,500.00 $5,725.00 5.0%
29 Foundations - Walls $525,000.00 $470,000.00 $28,000.00 $498,000.00 95% $27,000.00 $24,900.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, City of Amesbury Name:  Amesbury ES APPLICATION NO. 7
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 11/30/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 11/30/21
Use column T on Contracts where variable retainage for linc items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) DORE) (D+E+F) (C-G)
30 Exterior Concrete $60,000.00 $0.00 $0.00 0% $60,000.00 $0.00 5.0%
31 |Cashman Footings and Walls $80,000.00 $78,000.00 $78,000.00 98% $2,000.00 $3,900.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
0300 |Concrete Flatwork - Labor $0.00 $0.00 0% $0.00 $0.00 5.0%
Classroom Wing $0.00 $0.00 0% $0.00 $0.00 5.0%
32 Building Slabs and Pads $130,000.00 $0.00 $0.00 0% $130,000.00 $0.00 5.0%
33 Slab-on Deck - 2nd Floor $130,000.00 $0.00 $0.00 0% $130,000.00 $0.00 5.0%
34 Slab-on Deck - 3nd Floor $140,000.00 $0.00 $0.00 0% $140,000.00 $0.00 5.0%
Gym/Admin/Café Wing $0.00 $0.00 0% $0.00 $0.00 5.0%
32 Building Slabs and Pads $105,000.00 $0.00 $0.00 0% $105,000.00 $0.00 5.0%
33 Slab-on Deck - 2nd Floor $105,000.00 $0.00 $0.00 0% $105,000.00 $0.00 5.0%
34 Slab-on Deck - 3nd Floor $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%
35 Exterior Concrete $120,000.00 $6,500.00 $6,500.00 5% $113,500.00 $325.00 5.0%
Division 03 - Concrete - Subtotal $3,123,350.00 $1,059,675.00 $609,825.00 $0.00 $1,669,500.00 53% $1,453,850.00 $83,475.00
0400 |Division 04 - Masonry *
General Requirements
1 Submittals $5,000.00 $1,000.00 $1,000.00 20% $4,000.00 $50.00 5.0%
2 Mockup $6,000.00 $0.00 $0.00 0% $6,000.00 $0.00 5.0%
3 Bond $16,000.00 $16,000.00 $16,000.00 100% $0.00 $800.00 5.0%
4 LEED Douments $2,000.00 $200.00 $200.00 10% $1,800.00 $10.00 5.0%
5 Closeout $2,000.00 $0.00 $0.00 0% $2,000.00 $0.00 5.0%
Concrete Masonry Units $0.00 0% $0.00 $0.00 5.0%
6 4" - Ground Floor - Labor $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%
7 4" - Ground Floor - Material $16,000.00 $0.00 0% $16,000.00 $0.00 5.0%
8 8" - Elevator - Labor $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%
9 8" - Elevator - Material $12,000.00 $0.00 0% $12,000.00 $0.00 5.0%
10 8" - Ground Floor - Labor $62,000.00 $0.00 0% $62,000.00 $0.00 5.0%
11 8" - Ground Floor - Material $31,000.00 $0.00 0% $31,000.00 $0.00 5.0%
12 8" - 1st Floor - Labor $6,500.00 $0.00 0% $6,500.00 $0.00 5.0%
13 8" - 1st Floor - Material $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
14 8" - 2nd Floor - Labor $6,500.00 $0.00 0% $6,500.00 $0.00 5.0%
15 8" - 2nd Floor - Material $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
Ground Face Block $0.00 0% $0.00 $0.00 5.0%
16 4" - Ground Floor - Labor $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
17 4" - Ground Floor - Material $36,000.00 $0.00 0% $36,000.00 $0.00 5.0%
18 East Elevation - Labor $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%
19 East Elevation - Material $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%
20 North Elevation - Labor $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
21 North Elevation - Material $17,000.00 $0.00 0% $17,000.00 $0.00 5.0%
22 West Elevation - Labor $80,000.00 $0.00 0% $80,000.00 $0.00 5.0%
23 West Elevation - Material $42,000.00 $0.00 0% $42,000.00 $0.00 5.0%
Brick Veneer $0.00 0% $0.00 $0.00 5.0%
24 East Elevation - Labor $194,000.00 $0.00 0% $194,000.00 $0.00 5.0%
25 East Elevation - Material $145,000.00 $0.00 0% $145,000.00 $0.00 5.0%
26 North Elevation - Labor $87,000.00 $0.00 0% $87,000.00 $0.00 5.0%
27 North Elevation - Material $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
28 South Elevation - Labor $67,000.00 $0.00 0% $67,000.00 $0.00 5.0%
29 South Elevation - Material $46,000.00 $0.00 0% $46,000.00 $0.00 5.0%
30 West Elevation - Labor $172,000.00 $0.00 0% $172,000.00 $0.00 5.0%
31 West Elevation - Material $128,000.00 $0.00 0% $128,000.00 $0.00 5.0%
Site Walls $0.00 0% $0.00 $0.00 5.0%
32 Site Wall - Labor $67,000.00 $33,500.00 $33,500.00 50% $33,500.00 $1,675.00 5.0%
33 Site Wall - Material $39,000.00 $19,500.00 $19,500.00 50% $19,500.00 $975.00 5.0%
Division 04 - Masonry - Subtotal $1,580,000.00 $70,200.00 $0.00 $0.00 $70,200.00 4% $1,509,800.00 $3,510.00
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 7
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 11/30/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 11/30/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
0500 |Division 05 - Metals
0501 |Miscellaneous Metals*
$0.00 0% $0.00 $0.00 5.0%
1 Framing Plans and Details $72,000.00 $61,000.00 $61,000.00 85% $11,000.00 $3,050.00 5.0%
2 Engineering $26,000.00 $22,000.00 $22,000.00 85% $4,000.00 $1,100.00 5.0%
3 Bond $4,920.00 $0.00 0% $4,920.00 $0.00 5.0%
4 Closeout - LEED's $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
5 Closeout - As-Built Drawings $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
6 Closeout - Punch List $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
7 Stair A - Fabrication $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
8 Stair A - Installation $19,692.00 $0.00 0% $19,692.00 $0.00 5.0%
9 Stair B - Fabrication $79,000.00 $0.00 0% $79,000.00 $0.00 5.0%
10 Stair B - Installation $22,740.00 $0.00 0% $22,740.00 $0.00 5.0%
11 Stair C - Fabrication $79,000.00 $0.00 0% $79,000.00 $0.00 5.0%
12 Stair C - Installation $22,740.00 $0.00 0% $22,740.00 $0.00 5.0%
13 Roof Access - Fabrication $28,000.00 $0.00 0% $28,000.00 $0.00 5.0%
14 Roof Access - Installation $16,096.00 $0.00 0% $16,096.00 $0.00 5.0%
15 Roof Ladders - Fabrication $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
16 Roof Ladders - Installation $2,032.00 $0.00 0% $2,032.00 $0.00 5.0%
17 Ramp Rails - Fabrication $28,000.00 $0.00 0% $28,000.00 $0.00 5.0%
18 Ramp Rails - Installation $9,144.00 $0.00 0% $9,144.00 $0.00 5.0%
19 Retaining Wall Rails - Fabrication $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
20 Retaining Wall Rails - Installation $6,096.00 $0.00 0% $6,096.00 $0.00 5.0%
21 Site Rails - Fabrication $80,000.00 $0.00 0% $80,000.00 $0.00 5.0%
22 Site Rails - Installation $31,240.00 $0.00 0% $31,240.00 $0.00 5.0%
23 CMU Clips - Fabrication $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%
24 CMU Clips - Installation $6,096.00 $0.00 0% $6,096.00 $0.00 5.0%
25 Loose Lintels - Fabrication $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
26 Elevator Items - Fabrication $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
27 Elevator Items - Installation $4,572.00 $0.00 0% $4,572.00 $0.00 5.0%
28 Sliding Doors - Fabrication $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
29 Sliding Doors - Installation $4,572.00 $0.00 0% $4,572.00 $0.00 5.0%
30 Curtain Wall Supports - Fabrication $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%
31 Curtain Wall Supports - Installation $6,096.00 $0.00 0% $6,096.00 $0.00 5.0%
32 Louver Frames - Fabrication $1,200.00 $0.00 0% $1,200.00 $0.00 5.0%
33 Misc. Items - Fabrication $27,570.00 $0.00 0% $27,570.00 $0.00 5.0%
34 Misc. Items - Installation $24,384.00 $0.00 0% $24,384.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0512 |Structural Steel $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Anchor Bolt Plan Submittals $25,000.00 $25,000.00 $25,000.00 100% $0.00 $1,250.00 5.0%
2 Approval Drawings $66,800.00 $40,000.00 $24,000.00 $64,000.00 96% $2,800.00 $3,200.00 5.0%
Material - Classroom Wing $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
3 Steel Framing $590,000.00 $68,000.00 $68,000.00 12% $522,000.00 $3,400.00 5.0%
4 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
5 Steel Framing $590,000.00 $68,000.00 $68,000.00 12% $522,000.00 $3,400.00 5.0%
6 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
7 Steel Framing $590,000.00 $68,000.00 $68,000.00 12% $522,000.00 $3,400.00 5.0%
8 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
Material - Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
9 Steel Framing $460,000.00 $68,000.00 $68,000.00 15% $392,000.00 $3,400.00 5.0%
10 Decking $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
11 Steel Framing $460,000.00 $68,000.00 $68,000.00 15% $392,000.00 $3,400.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 7
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 11/30/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 11/30/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) DORE) (D+E+F) (C-G)
12 Decking $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
13 Steel Framing $460,000.00 $68,000.00 $68,000.00 15% $392,000.00 $3,400.00 5.0%
14 Decking $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
Erection - Classroom Wing $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
15 Steel Framing $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
16 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
17 Steel Framing $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
18 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
19 Steel Framing $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
20 Decking $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
Erection - Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
21 Steel Framing $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
22 Decking $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
23 Steel Framing $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
24 Decking $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
25 Steel Framing $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
26 Decking $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
$0.00
Division 05 - Metals - Subtotal $6,205,490.00 $148,000.00 $24,000.00 $408,000.00 $580,000.00 9% $5,625,490.00 $29,000.00
0600 |Division 06 - Wood, Plastics, and Composites
0610 |Rough Carpentry $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Classroom Wing $0.00 0% $0.00 $0.00 5.0%
1 In-Wall Blocking - Material $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%
2 In-Wall Blocking - Labor $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
3 Roof Blocking - Material $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
4 Roof Blocking - Labor $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%
5 In-Wall Blocking - Material $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
6 In-Wall Blocking - Labor $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
7 Roof Blocking - Material $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
8 Roof Blocking - Labor $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
9 Plywood Backerboards $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0620 |Finish Carpentry $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Classroom Wing - Material $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
1 Millwork $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
2 Cabinets & Countertops $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
3 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
4 Cubbies $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
5 Millwork $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
6 Cabinets & Countertops $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
7 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
8 Cubbies $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
9 Millwork $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
10 Cabinets & Countertops $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 7
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 11/30/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 11/30/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) DORE) (D+E+F) (€-G)
11 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
12 Cubbies $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%
Gym/Admin/Café Wing - Material $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
13 Millwork $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
14 Cabinets & Countertops $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
15 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
17 Millwork $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
18 Cabinets & Countertops $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
19 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
21 Millwork $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
22 Cabinets & Countertops $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
23 Standing/Running Trim $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Classroom Wing - Labor $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
25 Millwork $26,800.00 $0.00 0% $26,800.00 $0.00 5.0%
26 Cabinets & Countertops $33,500.00 $0.00 0% $33,500.00 $0.00 5.0%
27 Standing/Running Trim $16,500.00 $0.00 0% $16,500.00 $0.00 5.0%
28 Cubbies $32,200.00 $0.00 0% $32,200.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
29 Millwork $26,800.00 $0.00 0% $26,800.00 $0.00 5.0%
30 Cabinets & Countertops $33,500.00 $0.00 0% $33,500.00 $0.00 5.0%
31 Standing/Running Trim $16,500.00 $0.00 0% $16,500.00 $0.00 5.0%
32 Cubbies $32,200.00 $0.00 0% $32,200.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
33 Millwork $26,800.00 $0.00 0% $26,800.00 $0.00 5.0%
34 Cabinets & Countertops $33,500.00 $0.00 0% $33,500.00 $0.00 5.0%
35 Standing/Running Trim $16,500.00 $0.00 0% $16,500.00 $0.00 5.0%
36 Cubbies $32,200.00 $0.00 0% $32,200.00 $0.00 5.0%
Gym/Admin/Café Wing - Labor $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
37 Millwork $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
38 Cabinets & Countertops $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%
39 Standing/Running Trim $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
41 Millwork $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
42 Cabinets & Countertops $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%
43 Standing/Running Trim $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
45 Millwork $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%
46 Cabinets & Countertops $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%
47 Standing/Running Trim $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%
Division 06 - Wood, Plastics, and Composites - Subtotal $1,469,000.00 $0.00 $0.00 $0.00 $0.00 0% $1,469,000.00 $0.00
0700 |Division 07 - Thermal and Moisture Protection
0701 |Waterproofing, Damproofing and Caulking*
1 Submittals $500.00 $400.00 $100.00 $500.00 100% $0.00 $25.00 5.0%
2 |Training $2,000.00 $2,000.00 $2,000.00 100% $0.00 $100.00 5.0%
3 Equipment $6,554.00 $0.00 $0.00 0% $6,554.00 $0.00 5.0%
4 |Mobilization $2,000.00 $2,000.00 $2,000.00 100% $0.00 $100.00 5.0%
5 LEED $500.00 $0.00 $0.00 0% $500.00 $0.00 5.0%
6 |As- Built Drawings $500.00 $0.00 $0.00 0% $500.00 $0.00 5.0%
7 |Closeouts $500.00 $0.00 $0.00 0% $500.00 $0.00 5.0%
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5.0% 5.0%
(D+E) DORE) (D+E+F) (C-G)
8 |Bond $4,105.00 $4,105.00 $4,105.00 100% $0.00 $205.25 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
9 [Waterproofing $0.00 $0.00 0% $0.00 $0.00 5.0%
10 |Damproofing - Retaining Wall $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%
11 |Elevator Pit $2,600.00 $0.00 $2,600.00 $2,600.00 100% $0.00 $130.00 5.0%
12 [North Elevation $10,000.00 $0.00 $2,000.00 $2,000.00 20% $8,000.00 $100.00 5.0%
13 [South Elevation $37,000.00 $18,500.00 $14,800.00 $33,300.00 90% $3,700.00 $1,665.00 5.0%
14 |East Elevation $31,000.00 $0.00 $7,750.00 $7,750.00 25% $23,250.00 $387.50 5.0%
15 [West Elevation $28,000.00 $0.00 $7,000.00 $7,000.00 25% $21,000.00 $350.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
16 |Interior Sealants $0.00 $0.00 0% $0.00 $0.00 5.0%
17 |Ground Level $29,449.00 $0.00 $0.00 0% $29,449.00 $0.00 5.0%
18 |Levell $24,209.00 $0.00 $0.00 0% $24,209.00 $0.00 5.0%
19 |Level 2 $23,083.00 $0.00 $0.00 0% $23,083.00 $0.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
0702 |Roofing and Flashing* $0.00 $0.00 0% $0.00 $0.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
1 |BOND $10,096.00 $10,096.00 $10,096.00 100% $0.00 $504.80 5.0%
2 |SUBMITTALS $2,500.00 $2,250.00 $2,250.00 90% $250.00 $112.50 5.0%
3 |LEED SUBMITTALS $3,500.00 $3,150.00 $3,150.00 90% $350.00 $157.50 5.0%
4 |SHOP DRAWINGS $3,504.00 $1,752.00 $1,752.00 50% $1,752.00 $87.60 5.0%
5 |CLOSEOUT $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
6 |MOBILIZE $3,100.00 $0.00 0% $3,100.00 $0.00 5.0%
7 |DEMOBILIZE $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
8 |MOCKUP $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%
9 |PVC MEMBRANE ROOF MAT $123,500.00 $0.00 0% $123,500.00 $0.00 5.0%
10 [PVC MEMBRANE ROOF LAB $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
11 [PVC MEMBRANE FLASH MAT $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%
12 |PVC MEMBRANE FLASH LAB $8,000.00 $0.00 0% $8,000.00 $0.00 5.0%
13 |FLASH@MECH SCREENS MAT $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%
14 |FLASH@MECH SCREENS LAB $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%
15 |COVERBOARD MATERIALS $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
16 |COVERBOARD LABOR $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
17 |FLAT INSULATION MAT $110,000.00 $0.00 0% $110,000.00 $0.00 5.0%
18 |FLAT INSULATION LAB $26,500.00 $0.00 0% $26,500.00 $0.00 5.0%
19 |TAPERED INSULATION MAT $145,000.00 $0.00 0% $145,000.00 $0.00 5.0%
20 |TAPERED INSULATION LAB $36,800.00 $0.00 0% $36,800.00 $0.00 5.0%
21 |ROOF VAPOR BARRIER MAT $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
22 |ROOF VAPOR BARRIER LAB $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
23 |THERMAL BARRIER MAT $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
24 |THERMAL BARRIER LAB $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
25 |ADHESIVES / SEALANTS $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
26 |FASTENERS $38,000.00 $0.00 0% $38,000.00 $0.00 5.0%
27 |WALKWAY MATERIALS $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
28 |WALKWAY LABOR $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
29 |STONE BALLAST MAT $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
30 |STONE BALLAST LAB $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
31 |ALUM FASCIA MAT $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
32 |ALUM FASCIA LAB $12,000.00 $0.00 0% $12,000.00 $0.00 5.0%
33 |SHEET METAL FLASH MAT $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
34 |SHEET METAL FLASH LAB $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0713 |Air and Vapor Barriers $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Classroom Wing $0.00 0% $0.00 $0.00 5.0%
2 North Elevation $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
3 East Elevation $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
West Elevation $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
4 Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%
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WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
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NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
5 South Elevation $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
6 East Elevation $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
West Elevation $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0721 |Insulation $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 SOG Rigid - F&I $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%
2 Foundation Rigid - F&I $18,000.00 $5,000.00 $5,000.00 28% $13,000.00 $250.00 5.0%
3 Masonry Cavity Wall - Material $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
4 Sprayfoam $75,000.00 $0.00 0% $75,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0742 |Exterior Cladding System $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Classroom Wing $0.00 0% $0.00 $0.00 5.0%
Preformed Cladding $0.00 0% $0.00 $0.00 5.0%
West Elevation $0.00 0% $0.00 $0.00 5.0%
1 Support System & Insulation $2,100.00 $0.00 0% $2,100.00 $0.00 5.0%
2 ACM Metal Panels $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
3 Single Skin Panels $75,000.00 $0.00 0% $75,000.00 $0.00 5.0%
North Elevation $0.00 0% $0.00 $0.00 5.0%
4 Single Skin Panels $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%
East Elevation $0.00 0% $0.00 $0.00 5.0%
5 Support System & Insulation $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
6 ACM Metal Panels $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
7 Single Skin Panels $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%
Fiber Cement Rainscreen System $0.00 0% $0.00 $0.00 5.0%
West Elevation $0.00 0% $0.00 $0.00 5.0%
8 Support System & Insulation $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
9 Fiber Cement Panels $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
East Elevation $0.00 0% $0.00 $0.00 5.0%
10 Support System & Insulation $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
11 Fiber Cement Panels $120,000.00 $0.00 0% $120,000.00 $0.00 5.0%
Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 | 5.0%
Preformed Cladding $0.00 0% $0.00 $0.00 5.0%
West Elevation $0.00 0% $0.00 $0.00 5.0%
12 Support System & Insulation $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
13 ACM Metal Panels $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
14 Single Skin Panels $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
South Elevation $0.00 0% $0.00 $0.00 5.0%
15 Support System & Insulation $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
16 ACM Metal Panels $115,000.00 $0.00 0% $115,000.00 $0.00 5.0%
17 Single Skin Panels $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
Phenolic Rainscreen System $0.00 0% $0.00 $0.00 5.0%
West Elevation $0.00 0% $0.00 $0.00 5.0%
18 Support System & Insulation $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
19 Phenolic Panels - Exterior $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
South Elevation $0.00 0% $0.00 $0.00 5.0%
20 Support System & Insulation $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
21 Phenolic Panels - Exterior $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
East Elevation $0.00 0% $0.00 $0.00 5.0%
22 Support System & Insulation $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
23 Phenolic Panels - Exterior $80,000.00 $0.00 0% $80,000.00 $0.00 5.0%
24 Phenolic Panels - Interior $150,000.00 $0.00 0% $150,000.00 $0.00 5.0%
Fiber Cement Rainscreen System $0.00 0% $0.00 $0.00 5.0%
West Elevation $0.00 0% $0.00 $0.00 5.0%
25 Support System & Insulation $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
26 Fiber Cement Panels $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
South Elevation $0.00 0% $0.00 $0.00 5.0%
27 Support System & Insulation $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
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5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
28 Fiber Cement Panels $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
East Elevation $0.00 0% $0.00 $0.00 5.0%
29 Support System & Insulation $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
30 Fiber Cement Panels $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0781 |Spray Fireproofing $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Spray Fireproofing $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
0700 Division 07 - Thermal and Moisture Protection - Subtotal $3,132,100.00 $49,253.00 $34,250.00 $0.00 $83,503.00 3% $3,048,597.00 $4,175.15 5.0%
0800 |Division 08 - Openings
0801 |Metal Windows* $0.00 0% $0.00 $0.00 5.0%
01 |Interior Gym Café - Curtainwall/Doors $12,519.00 $0.00 0% $12,519.00 $0.00 5.0%
02 |Interior Gym Café - Glass $1,502.00 $0.00 0% $1,502.00 $0.00 5.0%
03 |Interior Gym Café - Labor $10,641.00 $0.00 0% $10,641.00 $0.00 5.0%
04 |Interior Gym Café - Storefront/Doors $9,680.00 $0.00 0% $9,680.00 $0.00 5.0%
05 |Interior Gym Café - Glass $1,162.00 $0.00 0% $1,162.00 $0.00 5.0%
06 |Interior Gym Café - Labor $8,228.00 $0.00 0% $8,228.00 $0.00 5.0%
07 |Interor Media - Storefront/Doors $32,404.00 $0.00 0% $32,404.00 $0.00 5.0%
08 [Interor Media - Glass $3,888.00 $0.00 0% $3,888.00 $0.00 5.0%
09 |Interor Media - Labor $27,543.00 $0.00 0% $27,543.00 $0.00 5.0%
10 |Interior Workroom - Storefront/Doors $13,782.00 $0.00 0% $13,782.00 $0.00 5.0%
11 |Interior Workroom - Glass $1,653.00 $0.00 0% $1,653.00 $0.00 5.0%
12 |Interior Workroom - Labor $11,714.00 $0.00 0% $11,714.00 $0.00 5.0%
13 |Southwest - Curtainwall/Doors $43,660.00 $0.00 0% $43,660.00 $0.00 5.0%
14 |Southwest - Glass $27,943.00 $0.00 0% $27,943.00 $0.00 5.0%
15 |Southwest - Labor $37,111.00 $0.00 0% $37,111.00 $0.00 5.0%
16 |Southeast - Vestibule Frames/Doors $19,302.00 $0.00 0% $19,302.00 $0.00 5.0%
17 |Southeast - Glass $12,353.00 $0.00 0% $12,353.00 $0.00 5.0%
18 |Southeast - Labor $16,406.00 $0.00 0% $16,406.00 $0.00 5.0%
19 |Southeast 1st floor - Windows $14,783.00 $0.00 0% $14,783.00 $0.00 5.0%
20 |Southeast 1st floor - Labor $8,640.00 $0.00 0% $8,640.00 $0.00 5.0%
21 |East 2nd floor Media Café - Curtainwall $17,884.00 $0.00 0% $17,884.00 $0.00 5.0%
22 |East 2nd floor Media Café - Glass $11,446.00 $0.00 0% $11,446.00 $0.00 5.0%
23 |East 2nd floor Media Café - Labor $15,201.00 $0.00 0% $15,201.00 $0.00 5.0%
24  |East 1st floor Media Café - Windows $34,495.00 $0.00 0% $34,495.00 $0.00 5.0%
25 |East 1st floor Media Café - Labor $20,160.00 $0.00 0% $20,160.00 $0.00 5.0%
26 |East Ground Floor - Curtainwall/Doors $29,352.00 $0.00 0% $29,352.00 $0.00 5.0%
27 |East Ground Floor - Glass $18,786.00 $0.00 0% $18,786.00 $0.00 5.0%
28 |East Ground Floor - Labor $24,949.00 $0.00 0% $24,949.00 $0.00 5.0%
29 |Eastat Lobby - Curtainwall $21,461.00 $0.00 0% $21,461.00 $0.00 5.0%
30 [Eastat Lobby - Glass $13,735.00 $0.00 0% $13,735.00 $0.00 5.0%
31 |Eastat Lobby - Labor $18,241.00 $0.00 0% $18,241.00 $0.00 5.0%
32 |Eastat Lobby - Vestibule Frames/Doors $9,680.00 $0.00 0% $9,680.00 $0.00 5.0%
33 |Eastat Lobby - Glass $6,195.00 $0.00 0% $6,195.00 $0.00 5.0%
34 |Eastat Lobby - Labor $8,228.00 $0.00 0% $8,228.00 $0.00 5.0%
35 |East 2nd floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%
36 |East 2nd floor - Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%
37 |East 1st floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%
38 |East 1st floor- Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%
39 |East Ground Floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%
40 |East Ground Floor - Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%
41 |North - Curtainwall/Doors $19,147.00 $0.00 0% $19,147.00 $0.00 5.0%
42 [North - Glass $12,254.00 $0.00 0% $12,254.00 $0.00 5.0%
43 [North - Labor $16,274.00 $0.00 0% $16,274.00 $0.00 5.0%
44 [North - Windows $9,856.00 $0.00 0% $9,856.00 $0.00 5.0%
45 [North - Labor $5,760.00 $0.00 0% $5,760.00 $0.00 5.0%
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5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
46 |West Classroom 2nd floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%
47 |West Classroom 2nd floor - Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%
48 |West Classroom 1st floor - Windows $73,917.00 $0.00 0% $73,917.00 $0.00 5.0%
49 |West Classroom 1st floor - Labor $43,200.00 $0.00 0% $43,200.00 $0.00 5.0%
50 |West Classroom Ground Floor - Windows $68,689.00 $0.00 0% $68,689.00 $0.00 5.0%
51 |West Classroom Ground Floor - Labor $40,320.00 $0.00 0% $40,320.00 $0.00 5.0%
52 |West Gym - Curtainwall/Doors $26,301.00 $0.00 0% $26,301.00 $0.00 5.0%
53 [West Gym - Glass $16,833.00 $0.00 0% $16,833.00 $0.00 5.0%
54 [West Gym - Labor $22,355.00 $0.00 0% $22,355.00 $0.00 5.0%
55 |[West Gym - Windows $9,856.00 $0.00 0% $9,856.00 $0.00 5.0%
56 [West Gym - Labor $5,760.00 $0.00 0% $5,760.00 $0.00 5.0%
57 |Bonds $22,372.00 $18,645.00 $3,727.00 $22,372.00 100% $0.00 $1,118.60 5.0%
58 |Engineering $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%
59 [Shop Drawings/Submittals $8,500.00 $6,400.00 $2,100.00 $8,500.00 100% $0.00 $425.00 5.0%
60 |Fasteners $1,850.00 $0.00 $0.00 0% $1,850.00 $0.00 5.0%
61 |AVB $12,336.00 $0.00 $0.00 0% $12,336.00 $0.00 5.0%
62 |Insulation $600.00 $0.00 $0.00 0% $600.00 $0.00 5.0%
63 |Sealants $3,891.00 $0.00 $0.00 0% $3,891.00 $0.00 5.0%
64  [Sheet Metal Flashing $5,814.00 $0.00 $0.00 0% $5,814.00 $0.00 5.0%
65 |Lifts $12,800.00 $0.00 $0.00 0% $12,800.00 $0.00 5.0%
66 [Storage $1,500.00 $0.00 $0.00 0% $1,500.00 $0.00 5.0%
67  |Shop Fabrication $36,140.00 $0.00 $0.00 0% $36,140.00 $0.00 5.0%
68 |Closeout $500.00 $0.00 $0.00 0% $500.00 $0.00 5.0%
69 |LEED $500.00 $0.00 $0.00 0% $500.00 $0.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
0802 |Glass & Glazing* $0.00 $0.00 0% $0.00 $0.00 5.0%
1 P&P Bond $680.00 $680.00 $680.00 100% $0.00 $34.00 5.0%
2 Submittals $950.00 $950.00 $950.00 100% $0.00 $47.50 5.0%
Ground Floor $0.00 $0.00 0% $0.00 $0.00 5.0%
Material: $0.00 0% $0.00 $0.00 5.0%
3 |1/4" Clear Laminated @ Doors $655.00 $0.00 0% $655.00 $0.00 5.0%
4 [1/4" Clear Laminated @ Frames $1,756.00 $0.00 0% $1,756.00 $0.00 5.0%
5 |1/4" Clear Tempered @ Transoms $560.00 $0.00 0% $560.00 $0.00 5.0%
6 3/8" Fire Rated @ Frames $3,226.00 $0.00 0% $3,226.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Labor: $0.00 0% $0.00 $0.00 5.0%
7 Field Measure $293.00 $0.00 0% $293.00 $0.00 5.0%
8 Load/Unload $293.00 $0.00 0% $293.00 $0.00 5.0%
9 Glaze Doors $879.00 $0.00 0% $879.00 $0.00 5.0%
10 |Glaze Laminated Glass @ Frames $879.00 $0.00 0% $879.00 $0.00 5.0%
11 |Glaze Transoms $1,172.00 $0.00 0% $1,172.00 $0.00 5.0%
12 |Glaze Fire Rated @ Frames $293.00 $0.00 0% $293.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
First Floor $0.00 0% $0.00 $0.00 5.0%
Material: $0.00 0% $0.00 $0.00 5.0%
13 |1/4" Clear Laminated @ Doors $554.00 $0.00 0% $554.00 $0.00 5.0%
14 |1/2" Clear Laminated @ Doors $146.00 $0.00 0% $146.00 $0.00 5.0%
15 |1/4" Clear Laminated @ Frames $2,426.00 $0.00 0% $2,426.00 $0.00 5.0%
16 |1/4" Clear Tempered @ Transoms $448.00 $0.00 0% $448.00 $0.00 5.0%
17 |3/8" Fire Rated @ Frames $3,226.00 $0.00 0% $3,226.00 $0.00 5.0%
18 |1/2" Clear Laminated @ Frames $463.00 $0.00 0% $463.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Labor: $0.00 0% $0.00 $0.00 5.0%
19 |Field Measure $293.00 $0.00 0% $293.00 $0.00 5.0%
20 |Load/Unload $293.00 $0.00 0% $293.00 $0.00 5.0%
21 |Glaze Doors $586.00 $0.00 0% $586.00 $0.00 5.0%
22 |Glaze Laminated Glass @ Frames $2,636.00 $0.00 0% $2,636.00 $0.00 5.0%
23 |Glaze Transoms $879.00 $0.00 0% $879.00 $0.00 5.0%
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Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
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ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
24 |Glaze Fire Rated @ Frames $293.00 $0.00 0% $293.00 $0.00 5.0%
Second Floor $0.00 0% $0.00 $0.00 5.0%
Material: $0.00 0% $0.00 $0.00 5.0%
25 |1/4" Clear Laminated @ Doors $353.00 $0.00 0% $353.00 $0.00 5.0%
26 |1/4" Clear Laminated @ Frames $1,821.00 $0.00 0% $1,821.00 $0.00 5.0%
27 |1/4" Clear Tempered @ Transoms $448.00 $0.00 0% $448.00 $0.00 5.0%
28 |3/8" Fire Rated @ Frames $3,226.00 $0.00 0% $3,226.00 $0.00 5.0%
Labor: $0.00 0% $0.00 $0.00 5.0%
29 |Field Measure $586.00 $0.00 0% $586.00 $0.00 5.0%
30 [Load/Unload $586.00 $0.00 0% $586.00 $0.00 5.0%
31 |Glaze Doors $586.00 $0.00 0% $586.00 $0.00 5.0%
32 |Glaze Laminated @ Frames $1,328.00 $0.00 0% $1,328.00 $0.00 5.0%
33 |Glaze Transoms $879.00 $0.00 0% $879.00 $0.00 5.0%
34 |Glaze Fire Rated @ Frames $293.00 $0.00 0% $293.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0810 |Doors/Frames/Hardware $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Classroom Wing $0.00 0% $0.00 $0.00 5.0%
1 HM Frames - Material (install w/drywall) $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
2 HM Doors - Material $2,515.00 $0.00 0% $2,515.00 $0.00 5.0%
3 Wood Doors - Material $55,000.00 $0.00 0% $55,000.00 $0.00 5.0%
4 Door Hardware - Material $59,000.00 $0.00 0% $59,000.00 $0.00 5.0%
5 Door Installation $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 | 5.0%
6 HM Frames - Material (install w/drywall) $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
7 HM Doors - Material $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%
8 Wood Doors - Material $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
9 Door Hardware - Material $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
10 Door Installation $26,000.00 $0.00 0% $26,000.00 $0.00 5.0%
0800 Division 08 - Openings - Subtotal $1,882,520.00 $26,675.00 $5,827.00 $0.00 $32,502.00 2% $1,850,018.00 $1,625.10
0900 |Division 09 - Finishes
0902 |Tile* $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Bond $8,201.00 $8,201.00 $8,201.00 100% $0.00 $410.05 5.0%
2 General Conditions $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
3 Submittals $2,500.00 $2,500.00 $2,500.00 100% $0.00 $125.00 5.0%
4 |As-Built Drawings $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%
5 Project Closeout $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
6 |[Safety $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
7 |Cleanup $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
8  [Project Management $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
9  |Mobilization $8,000.00 $0.00 0% $8,000.00 $0.00 5.0%
10 |Demobilization $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
11 |LEED $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
KITCHEN $0.00 0% $0.00 $0.00 5.0%
12 |Quarry Tile - Materials $6,342.00 $0.00 0% $6,342.00 $0.00 5.0%
13 |Accessories - Materials $11,670.00 $0.00 0% $11,670.00 $0.00 5.0%
14 |Install Quarry Tile - Labor $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
15 |Waterproof/Grout - Labor $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
TOILET ROOMS $0.00 0% $0.00 $0.00 5.0%
16 |Floors - Material $22,000.00 $0.00 0% $22,000.00 $0.00 5.0%
17 |Walls - Material $16,085.00 $0.00 0% $16,085.00 $0.00 5.0%
18 |Accessories - Material $16,980.00 $0.00 0% $16,980.00 $0.00 5.0%
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5.0% 5.0%
(D+E) DORE) (D+E+F) (C-G)
19 |Labor - Ground Rms 020B/020G/023 $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%
20 |Labor - Ground Rms 033A/034A/035A/037/038A/038B/039A $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%
21 |Labor - Ground Rms 040A/041A/044/046B/047A $21,000.00 $0.00 0% $21,000.00 $0.00 5.0%
22 |Labor - Ground Rms 051A/052A/054A/055A $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%
23 |Labor - 1st FIr Rms 107B/109/111 $13,600.00 $0.00 0% $13,600.00 $0.00 5.0%
24 |Labor - 1st FIr Rms 131A/133/137 $13,600.00 $0.00 0% $13,600.00 $0.00 5.0%
25 |Labor - 1st FIr Rms 120G/120B $21,500.00 $0.00 0% $21,500.00 $0.00 5.0%
26 |Labor - 1st FIr Rms 136G/136B $21,500.00 $0.00 0% $21,500.00 $0.00 5.0%
27 |Labor - 2nd FIr Rms 220G/220B $21,500.00 $0.00 0% $21,500.00 $0.00 5.0%
28 |Labor - 2nd FIr Rms 236G/236B $21,500.00 $0.00 0% $21,500.00 $0.00 5.0%
29 |Labor - 2nd FIr Rms 237/232/250/253A $17,800.00 $0.00 0% $17,800.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
COMMON WALLS $0.00 0% $0.00 $0.00 5.0%
30 |Ground - Material $14,000.00 $0.00 0% $14,000.00 $0.00 5.0%
31 |1stFloor - Material $16,127.00 $0.00 0% $16,127.00 $0.00 5.0%
32 |2nd Floor - Material $11,000.00 $0.00 0% $11,000.00 $0.00 5.0%
33 |Accessories - Material $11,895.00 $0.00 0% $11,895.00 $0.00 5.0%
34 |Labor - Stairs B&C $19,800.00 $0.00 0% $19,800.00 $0.00 5.0%
35 |Labor - Servery, Half Wall $16,200.00 $0.00 0% $16,200.00 $0.00 5.0%
36 |Labor - Servery, Half Wall $16,200.00 $0.00 0% $16,200.00 $0.00 5.0%
37 |Labor - Ground Corridor Wall, Half Wall $21,000.00 $0.00 0% $21,000.00 $0.00 5.0%
38 |Labor - Ground Corridor Wall, Half Wall $21,000.00 $0.00 0% $21,000.00 $0.00 5.0%
39 |Labor - 1st Flr Corridor Wall, Half Wall $17,000.00 $0.00 0% $17,000.00 $0.00 5.0%
40 |Labor - 1st Flr Corridor Wall, Half Wall $17,000.00 $0.00 0% $17,000.00 $0.00 5.0%
41 |Labor - 2nd FIr Corridor Wall $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0903 |Acoustical Tile* $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 |Ground Floor $0.00 0% $0.00 $0.00 5.0%
2 |Grid $32,200.00 $0.00 0% $32,200.00 $0.00 5.0%
3 |Tile $36,300.00 $0.00 0% $36,300.00 $0.00 5.0%
4 |Labor $40,800.00 $0.00 0% $40,800.00 $0.00 5.0%
5 |Axiom Material $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%
6 |Axiom Labor $3,400.00 $0.00 0% $3,400.00 $0.00 5.0%
7 |ACT-5 Material $13,500.00 $0.00 0% $13,500.00 $0.00 5.0%
8 |ACT-5 Labor $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
9 |Grid $41,400.00 $0.00 0% $41,400.00 $0.00 5.0%
10 [Tile $46,800.00 $0.00 0% $46,800.00 $0.00 5.0%
11 |Labor $44,882.00 $0.00 0% $44,882.00 $0.00 5.0%
12 |Axiom Material $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
13 |Axiom Labor $3,400.00 $0.00 0% $3,400.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
14  |Grid $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
15 |[Tile $33,800.00 $0.00 0% $33,800.00 $0.00 5.0%
16 |[Labor $39,900.00 $0.00 0% $39,900.00 $0.00 5.0%
17 |Axiom Material $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%
18 [Axiom Labor $3,400.00 $0.00 0% $3,400.00 $0.00 5.0%
19 |LEED $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
20 |As Builts $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
21 |Submittals $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
22 |Closeout $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
23 |Bond $3,718.00 $0.00 0% $3,718.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0905 |Resilient Flooring* $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 SUBMITTALS $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%
2 BOND $2,619.31 $0.00 0% $2,619.31 $0.00 5.0%
3 CLOSE OUT DOCUMENTS $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
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5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
4 MOBILIZATION $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
5 DEMOBILIZATION $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
6 SUPPLY RUBBER PR-1 $2,070.00 $0.00 0% $2,070.00 $0.00 5.0%
GROUND FLOOR COMMON AREA $0.00 0% $0.00 $0.00 5.0%
7 INSTALL RUBBER PR-1 $1,525.00 $0.00 0% $1,525.00 $0.00 5.0%
GROUND FLOOR COMMON AREA $0.00 0% $0.00 $0.00 5.0%
8 SUPPLY MCT LCT-1 $77,611.00 $0.00 0% $77,611.00 $0.00 5.0%
GROUND FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
9 INSTALL MCT LCT-1 $18,300.00 $0.00 0% $18,300.00 $0.00 5.0%
GROUND FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
10 SUPPLY WALL BASE $1,657.00 $0.00 0% $1,657.00 $0.00 5.0%
GROUND FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
11 INSTALL WALL BASE $3,165.00 $0.00 0% $3,165.00 $0.00 5.0%
GROUND FLOOR CLASS ROOM $0.00 0% $0.00 $0.00 5.0%
12 SUPPLY MCT LCT-1 $54,240.00 $0.00 0% $54,240.00 $0.00 5.0%
GROUND FLOOR CORRIDORS $0.00 0% $0.00 $0.00 5.0%
13 INSTALL MCT LCT-1 $13,120.69 $0.00 0% $13,120.69 $0.00 5.0%
GROUND FLOOR CORRIDORS $0.00 0% $0.00 $0.00 5.0%
14 SUPPLY WALL BASE $1,560.00 $0.00 0% $1,560.00 $0.00 5.0%
GROUND CORRIDORS COMMON A. $0.00 0% $0.00 $0.00 5.0%
15 INSTALL WALL BASE $2,300.00 $0.00 0% $2,300.00 $0.00 5.0%
GROUND CORRIDORS COMMON A $0.00 0% $0.00 $0.00 5.0%
16 SUPPLY MCT LCT-1 $58,565.00 $0.00 0% $58,565.00 $0.00 5.0%
FIRST FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
17 INSTALL MCT LCT-1 $13,800.00 $0.00 0% $13,800.00 $0.00 5.0%
FIRST FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
18 SUPPLY WALL BASE $1,300.00 $0.00 0% $1,300.00 $0.00 5.0%
FIRST FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
19 INSTALL WALL BASE $2,235.00 $0.00 0% $2,235.00 $0.00 5.0%
FIRST FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
20 SUPPLY MCT LCT-1 $67,589.00 $0.00 0% $67,589.00 $0.00 5.0%
FIRST FL CORRIDOR COMMON A $0.00 0% $0.00 $0.00 5.0%
21 INSTALL MCT LCT-1 $16,280.00 $0.00 0% $16,280.00 $0.00 5.0%
FIRST FL. CORRIDOR COMMON A $0.00 0% $0.00 $0.00 5.0%
22 SUPPLY WALL BASE $2,300.00 $0.00 0% $2,300.00 $0.00 5.0%
FIRST FL CORRIDOR COMMON A $0.00 0% $0.00 $0.00 5.0%
23 INSTALL WALL BASE $3,800.00 $0.00 0% $3,800.00 $0.00 5.0%
FIRST FL CORRIDOR COMMON A $0.00 0% $0.00 $0.00 5.0%
24 SUPPLY RUBBER PR-1 $1,560.00 $0.00 0% $1,560.00 $0.00 5.0%
FIRST FL CORRIDOR COMMON A $0.00 0% $0.00 $0.00 5.0%
25 INSTALL RUBBER PR-1 $1,150.00 $0.00 0% $1,150.00 $0.00 5.0%
FIRST FL CORRIDOR COMMON A $0.00 0% $0.00 $0.00 5.0%
26 SUPPLY MCT LCT-1 $57,158.00 $0.00 0% $57,158.00 $0.00 5.0%
SECOND FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
27 INSTALL MCT LCT-1 $13,740.00 $0.00 0% $13,740.00 $0.00 5.0%
SECOND FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
28 SUPPLY WALL BASE $1,145.00 $0.00 0% $1,145.00 $0.00 5.0%
SECOND FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
29 INSTALL WALL BASE $2,625.00 $0.00 0% $2,625.00 $0.00 5.0%
SECOND FLOOR CLASS ROOMS $0.00 0% $0.00 $0.00 5.0%
30 SUPPLY MCT LCT-1 $52,935.00 $0.00 0% $52,935.00 $0.00 5.0%
SECOND FL CORRIDOR COMMON A. $0.00 0% $0.00 $0.00 5.0%
31 INSTALL MCT LCT-1 $12,240.00 $0.00 0% $12,240.00 $0.00 5.0%
SECOND FL CORRIDOR COMMON A. $0.00 0% $0.00 $0.00 5.0%
32 SUPPLY WALL BASE $1,660.00 $0.00 0% $1,660.00 $0.00 5.0%
SECOND FL CORRIDOR COMMON A. $0.00 0% $0.00 $0.00 5.0%
33 INSTALL WALL BASE $3,170.00 $0.00 0% $3,170.00 $0.00 5.0%
SECOND FL CORRIDOR COMMON A. $0.00 0% $0.00 $0.00 5.0%
34 SUPPLY NORA RUBBER TILE $3,120.00 $0.00 0% $3,120.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 7
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 11/30/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 11/30/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (C-G)
LANDINGS $0.00 0% $0.00 $0.00 5.0%
35 INSTALL NORA RUBBER TILE $3,160.00 $0.00 0% $3,160.00 $0.00 5.0%
LANDINGS $0.00 0% $0.00 $0.00 5.0%
36 SUPPLY RUBBER TREADS $14,586.00 $0.00 0% $14,586.00 $0.00 5.0%
STAIRS $0.00 0% $0.00 $0.00 5.0%
37 INSTALL RUBBER TREADS $3,550.00 $0.00 0% $3,550.00 $0.00 5.0%
STAIRS $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0907 |Painting* $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Bonds + Insurance $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
2 General Conditions $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
3 Submittals $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
4 Mobilization $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
5 Close Out $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
6 LEED $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
7 Ground Floor Primer $23,000.00 $0.00 0% $23,000.00 $0.00 5.0%
8 Ground Floor 1st Finish Coat $23,000.00 $0.00 0% $23,000.00 $0.00 5.0%
9 Ground Floor 2nd Finish Coat $21,000.00 $0.00 0% $21,000.00 $0.00 5.0%
10 1st Floor Primer $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%
11 1st Floor 1st Finish Coat $24,000.00 $0.00 0% $24,000.00 $0.00 5.0%
12 1st Floor 2nd Finish Coat $22,000.00 $0.00 0% $22,000.00 $0.00 5.0%
13 2nd Floor Primer $19,000.00 $0.00 0% $19,000.00 $0.00 5.0%
14 2nd Floor 1st Finish Coat $19,000.00 $0.00 0% $19,000.00 $0.00 5.0%
15 2nd Floor 2nd Finish Coat $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%
16 Gym Primer $7,000.00 $0.00 0% $7,000.00 $0.00 5.0%
17 Gym 1st Finish Coat $7,000.00 $0.00 0% $7,000.00 $0.00 5.0%
18 Gym 2nd Finish Coat $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%
19 Cafeteria Primer $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%
20 Cafeteria 1st Finish Coat $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%
21 Cafeteria 2nd Finish Coat $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
22 Stairs $8,000.00 $0.00 0% $8,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0921 |Gypsum Wallboard $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Classroom Wing $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
Exterior $0.00 0% $0.00 $0.00 5.0%
1 LGMF $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%
2 Sheathing $98,000.00 $0.00 0% $98,000.00 $0.00 5.0%
Interior $0.00 0% $0.00 $0.00 5.0%
3 LGMF $125,500.00 $0.00 0% $125,500.00 $0.00 5.0%
4 Insulation $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%
5 Gypsum $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
6 Tape & Finish $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
2nd Floor $0.00 0% $0.00 $0.00 5.0%
Exterior $0.00 0% $0.00 $0.00 5.0%
7 LGMF $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%
8 Sheathing $98,000.00 $0.00 0% $98,000.00 $0.00 5.0%
Interior $0.00 0% $0.00 $0.00 5.0%
9 LGMF $125,500.00 $0.00 0% $125,500.00 $0.00 5.0%
10 Insulation $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%
11 Gypsum $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
12 Tape & Finish $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
Exterior $0.00 0% $0.00 $0.00 5.0%
13 LGMF $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%
14 Sheathing $98,000.00 $0.00 0% $98,000.00 $0.00 5.0%
Interior $0.00 0% $0.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 7
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 11/30/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 11/30/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) DORE) (D+E+F) (C-G)
15 LGMF $125,500.00 $0.00 0% $125,500.00 $0.00 5.0%
16 Insulation $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%
17 Gypsum $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
18 Tape & Finish $50,135.00 $0.00 0% $50,135.00 $0.00 5.0%
Gym/Admin/Café Wing $0.00 0% $0.00 $0.00 5.0%
1st Floor $0.00 0% $0.00 $0.00 5.0%
19 Exterior $0.00 0% $0.00 $0.00 5.0%
20 LGMF $170,000.00 $0.00 0% $170,000.00 $0.00 5.0%
21 Sheathing $70,000.00 $0.00 0% $70,000.00 $0.00 5.0%
Interior $0.00 0% $0.00 $0.00 5.0%
22 LGMF $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
23 Insulation $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
24 Gypsum $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%
25 Tape & Finish $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
2nd Floor $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%
26 Exterior $0.00 0% $0.00 $0.00 5.0%
27 LGMF $170,000.00 $0.00 0% $170,000.00 $0.00 5.0%
28 Sheathing $70,000.00 $0.00 0% $70,000.00 $0.00 5.0%
Interior $0.00 0% $0.00 $0.00 5.0%
29 LGMF $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
30 Insulation $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
31 Gypsum $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%
32 Tape & Finish $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%
3rd Floor $0.00 0% $0.00 $0.00 5.0%
Exterior $0.00 0% $0.00 $0.00 5.0%
33 LGMF $170,000.00 $0.00 0% $170,000.00 $0.00 5.0%
34 Sheathing $70,000.00 $0.00 0% $70,000.00 $0.00 5.0%
Interior $0.00 0% $0.00 $0.00 5.0%
35 LGMF $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
36 Insulation $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
37 Gypsum $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%
38 Tape & Finish $34,000.00 $0.00 0% $34,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0964 |Wood and Athletic Flooring $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Gym Floor - Material $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
2 Gym Floor - Labor $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
3 Stage Floor - Material $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%
4 Stage floor - Labor $9,000.00 $0.00 0% $9,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0968 |Carpeting $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Carpet - Material $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
2 Carpet - Labor $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0984 |Acoustical Wall Treatment $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Fibrous Wood Panels - Gym $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
2 Fabric Covered Panels - Music $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
3 Ceiling Applied Panels - Cafeteria $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
0997 |Dry Erase Coating $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Dry Erase - Prime $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
2 Dry Erase - Top Coat $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
0900 Division 09 - Finishes - Subtotal $5,419,471.00 $10,701.00 $0.00 $0.00 $10,701.00 0% $5,408,770.00 $535.05
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 7
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 11/30/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 11/30/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
1000 [Division 10 - Specialties
1011 |Markerboard and Tackboards
$0.00 0% $0.00 $0.00 5.0%
1 Markerboard & Tackboards - Material $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%
2 Markerboard & Tackboards - Installation $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1014 |Identifying Devices $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Building Signage $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
2 Traffic Signage $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1021 |Toilet Compartments $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1026 |Fire Extinguishers and Cabinet: $12,125.00 $1,500.00 $1,500.00 12% $10,625.00 $75.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1028 [Toilet Accessories $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1051 |Lockers $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
1000 |Division 10 - Specialties - Subtotal $277,125.00 $1,500.00 $0.00 $0.00 $1,500.00 1% $275,625.00 $75.00
1100 [Division 11 - Equip
1131 [Appliances $10,555.00 $0.00 0% $10,555.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1140 |Foodservice Equipment $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 |Mop Broom Holder item 2.0 $200.00 $0.00 0% $200.00 $0.00 5.0%
2 |Detergent Storage Cabinet item 6.0 $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
3 |Wire Shelving item 8.0 $2,600.00 $0.00 0% $2,600.00 $0.00 5.0%
4 |Dunnage Rack item 9.0 $260.00 $0.00 0% $260.00 $0.00 5.0%
5 [WalkInitem 10.0 $28,000.00 $0.00 0% $28,000.00 $0.00 5.0%
6 |Shelving, with Metal Frame item 13.0 $3,700.00 $0.00 0% $3,700.00 $0.00 5.0%
7 |Mobile Dunnage Rack item 14.0 $900.00 $0.00 0% $900.00 $0.00 5.0%
8  |Wall Shelf item 17.0 $700.00 $0.00 0% $700.00 $0.00 5.0%
9  [Bussing Utility Transport Cart, Metal item 18.0 $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
10 |Can Opener item 18.0 $300.00 $0.00 0% $300.00 $0.00 5.0%
11 |Cooks Table item 20.0 $2,700.00 $0.00 0% $2,700.00 $0.00 5.0%
12 |Wall/Splash Mount Faucet item 20.1 $100.00 $0.00 0% $100.00 $0.00 5.0%
13 |Mobile Equipment Stand item 21.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%
14 |Food Slicer, Electronic item 22.0 $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%
15 |Hand Sink item 23.0 $600.00 $0.00 0% $600.00 $0.00 5.0%
16 |Hand Sinkitem 23.1 $860.00 $0.00 0% $860.00 $0.00 5.0%
17 |Hand Sink item 23.2 $500.00 $0.00 0% $500.00 $0.00 5.0%
18 |Wall/Splash Mount Faucet item 23a $800.00 $0.00 0% $800.00 $0.00 5.0%
19 |Mobile Work Table item 25.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%
20 [Prep Table item 26.0 $3,800.00 $0.00 0% $3,800.00 $0.00 5.0%
21 |Wall/Splash Mount Faucet item 26.1 $100.00 $0.00 0% $100.00 $0.00 5.0%
22 |Food Processor, Benchtop/Countertop item 27.0 $1,300.00 $0.00 0% $1,300.00 $0.00 5.0%
23 |Planetary Mixer item 28.0 $2,200.00 $0.00 0% $2,200.00 $0.00 5.0%
24 |Wall Shelf item 29.0 $450.00 $0.00 0% $450.00 $0.00 5.0%
25 |Range, 24", 4 Open Burners item 32.0 $4,400.00 $0.00 0% $4,400.00 $0.00 5.0%
26 |Floor Plan % Grate item 33.0 $1,300.00 $0.00 0% $1,300.00 $0.00 5.0%
27 |Tilting Skillet Braising Pan, Gas item 34.0 $15,500.00 $0.00 0% $15,500.00 $0.00 5.0%
28 |Conveyor Oven, Gas item 35.0 $6,600.00 $0.00 0% $6,600.00 $0.00 5.0%
29 |3M Single Port Single Manifold Assembly item 39.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%
30 |Convection Steamer, Gas, Boilerless item 40.0 $18,000.00 $18,000.00 $18,000.00 100% $0.00 $900.00 5.0%
31 |Convection Oven, Gas item 40.0 $35,000.00 $3,140.00 $3,140.00 9% $31,860.00 $157.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 7
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 11/30/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 11/30/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
32 |Fire Suppression System item 43.0 $5,300.00 $0.00 0% $5,300.00 $0.00 5.0%
33 |Hood item 44.0 $19,000.00 $0.00 0% $19,000.00 $0.00 5.0%
34 |[DCV-1111item45.a /45.b $4,400.00 $0.00 0% $4,400.00 $0.00 5.0%
35 |UDS item 46.0 $25,300.00 $0.00 0% $25,300.00 $0.00 5.0%
36 |Bun/Sheet Pan Rack item 50.0 $600.00 $0.00 0% $600.00 $0.00 5.0%
37 |Shelving, with Metal Frame item 51.0 $800.00 $0.00 0% $800.00 $0.00 5.0%
38 [Clean Table item 52.0 $800.00 $0.00 0% $800.00 $0.00 5.0%
39 |Dishwasher, Door Type, Ventleses item 53.0 $16,000.00 $0.00 0% $16,000.00 $0.00 5.0%
40 |Flatware Dishwasher Rack item 53.1 $100.00 $0.00 0% $100.00 $0.00 5.0%
41 |Three Compt Sink item 54.0 $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%
42 |wall/Splash Mount Faucet item 54.1 $500.00 $0.00 0% $500.00 $0.00 5.0%
43 |Wall Shelf item 56.0 $400.00 $0.00 0% $400.00 $0.00 5.0%
44 |Disposer item 57.0 $3,200.00 $0.00 0% $3,200.00 $0.00 5.0%
45 |Hose Reel Assembly item 58.0 $1,100.00 $0.00 0% $1,100.00 $0.00 5.0%
46 |Mobile Work Table item 61.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%
47 |Mobiel Work Table item 63.0 $1,400.00 $0.00 0% $1,400.00 $0.00 5.0%
48 |Reach-In Refrigerator item 64.0 $9,500.00 $0.00 0% $9,500.00 $0.00 5.0%
49 |Pass-Thru Heated Cabinet item 65.0 $7,800.00 $0.00 0% $7,800.00 $0.00 5.0%
50 |Pass-Thru Heated Cabinet item 67.0 $7,800.00 $0.00 0% $7,800.00 $0.00 5.0%
51 |Pantry Faucet item 70.0 $200.00 $0.00 0% $200.00 $0.00 5.0%
52 |Hot Food Well Unit, Drop-In, Electric item 71.0 $3,300.00 $0.00 0% $3,300.00 $0.00 5.0%
53 |Cold Food Well Unit, Drop-in, Refrigerated item 72.0 $5,300.00 $0.00 0% $5,300.00 $0.00 5.0%
54 |Serving Counter item 73.0 $7,600.00 $0.00 0% $7,600.00 $0.00 5.0%
55 |[Food Guard item 73.a $2,900.00 $0.00 0% $2,900.00 $0.00 5.0%
56 |Food Guard item 73.b $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
57 |Serving Counter item 74.0 $7,700.00 $0.00 0% $7,700.00 $0.00 5.0%
58 |Food Guard item 74.a $2,900.00 $0.00 0% $2,900.00 $0.00 5.0%
59 [Food Guard item 74.b $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
60 [Milk Cooler item 75.0 $3,900.00 $0.00 0% $3,900.00 $0.00 5.0%
61 |Condiment Counter item 76.0 $5,500.00 $0.00 0% $5,500.00 $0.00 5.0%
62 [Mobile Cashier Stand item 77.0 $5,400.00 $0.00 0% $5,400.00 $0.00 5.0%
63 |Clean Ware Table item 80.0 $1,100.00 $0.00 0% $1,100.00 $0.00 5.0%
64 |Solid Dishtable item 83.0 $9,400.00 $0.00 0% $9,400.00 $0.00 5.0%
65 |Hose Reel Assembly item 84.0 $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
66 |Roll Down Shutter item 85.0 $2,800.00 $0.00 0% $2,800.00 $0.00 5.0%
67 |Refrigeration Installation For Walk In Boxes item x1 $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
68 |Warehousing and Delivery item X2 $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
69 [Submittals item X3 $2,400.00 $2,050.00 $350.00 $2,400.00 100% $0.00 $120.00 5.0%
70 |[Training $800.00 $0.00 0% $800.00 $0.00 5.0%
71 |As-Built Drawings $400.00 $0.00 0% $400.00 $0.00 5.0%
72 |Closeout $430.00 $0.00 0% $430.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1152 |Projection Screens $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1161 [Stage Drapery $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1166 |Athletic and Sports Equipment $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Athletic and Sports Equipment - Material $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
Athletic and Sports Equipment - Labor $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
1100 Division 11 - Equipment - Subtotal $480,555.00 $2,050.00 $350.00 $21,140.00 $23,540.00 5% $457,015.00 $1,177.00
1200 [Division 12 - Furnishi
1224 |Roller Shades $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Roller Shades - Material $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
Roller Shades - Labor $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 7
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 11/30/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 11/30/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) DORE) (D+E+F) (C-G)
$0.00 0% $0.00 $0.00 5.0%
1248 |Mats $16,250.00 $0.00 0% $16,250.00 $0.00 5.0%
1200 |Division 12 - Furnishings - Subtotal $66,250.00 $0.00 $0.00 $0.00 $0.00 0% $66,250.00 $0.00
1400 |Division 14 - Conveying Equipment - Hydraulic Elevators*
$0.00 0% $0.00 $0.00 5.0%
1 [Initial Submittals $8,000.00 $8,000.00 $8,000.00 100% $0.00 $400.00 5.0%
2 |Final Layouts $12,000.00 $0.00 $0.00 0% $12,000.00 $0.00 5.0%
3 |Bond $2,000.00 $2,000.00 $2,000.00 100% $0.00 $100.00 5.0%
4 |Insert Delivery $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
5 |Permit $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
6  |Material Released to Fab $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
7 |Hoistway Matl to Site $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
8  |Machine/Controller to Site $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
9 [Cabs/Entrances to Site $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
10 [Install Rails / Brackets $23,000.00 $0.00 0% $23,000.00 $0.00 5.0%
11 |Install Machine / Controller $23,500.00 $0.00 0% $23,500.00 $0.00 5.0%
12 |Install Car / Platform / Wiring $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
13 |Install Door Units $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
14 |Install Cab / Accessories $18,000.00 $0.00 0% $18,000.00 $0.00 5.0%
15 |Adjust & Test $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
16 [Closeout $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
1400 |Division 14 - Conveying Equipment - Hydraulic Elevators - Subtotal $245,000.00 $10,000.00 $0.00 $0.00 $10,000.00 4% $235,000.00 $500.00
2100 |Division 21 - Fire Suppression*
1 |P&PBond $8,525.00 $7,000.00 $1,525.00 $8,525.00 100% $0.00 $426.25 5.0%
2 |Permit Submission $500.00 $0.00 0% $500.00 $0.00 5.0%
3 |Flow-Test $500.00 $0.00 0% $500.00 $0.00 5.0%
4 |Eng - Shop Drawings $32,450.00 $29,205.00 $3,245.00 $32,450.00 100% $0.00 $1,622.50 5.0%
5 |Eng- Coordination $6,525.00 $1,305.00 $653.00 $1,958.00 30% $4,567.00 $97.90 5.0%
6 |Progress As-Builts $1,250.00 $0.00 0% $1,250.00 $0.00 5.0%
7  |Final As-Builts $1,250.00 $0.00 0% $1,250.00 $0.00 5.0%
8 ENG Closeouts Docs $500.00 $0.00 0% $500.00 $0.00 5.0%
9 General Conditions $1,850.00 $0.00 0% $1,850.00 $0.00 5.0%
10 Owner Training $1,250.00 $0.00 0% $1,250.00 $0.00 5.0%
11 Attic Stock $500.00 $0.00 0% $500.00 $0.00 5.0%
12 |Warranty Letter $500.00 $0.00 0% $500.00 $0.00 5.0%
13 [Safety $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Ground Floor $0.00 0% $0.00 $0.00 5.0%
14 |Sprinkler Room - Mat $6,250.00 $0.00 0% $6,250.00 $0.00 5.0%
15 |[Sprinkler Room - Lab $4,825.00 $0.00 0% $4,825.00 $0.00 5.0%
16  |Bulk Dist Material $12,825.00 $0.00 0% $12,825.00 $0.00 5.0%
17  |Bulk Dist Labor $15,325.00 $0.00 0% $15,325.00 $0.00 5.0%
18 |Crossmains - Mat $16,825.00 $0.00 0% $16,825.00 $0.00 5.0%
19 [Crossmains - Lab $19,825.00 $0.00 0% $19,825.00 $0.00 5.0%
20 |Standpipes - Mat $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
21 |Standpipes - Lab $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%
22 |FHV Cabinet - Mat $1,025.00 $0.00 0% $1,025.00 $0.00 5.0%
23 |FHV - Cabinet - Lab $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
24 |Material Rough In $36,825.00 $0.00 0% $36,825.00 $0.00 5.0%
25 |Labor Rough In $41,850.00 $0.00 0% $41,850.00 $0.00 5.0%
26 |Material Finish $3,525.00 $0.00 0% $3,525.00 $0.00 5.0%
27 |Labor Finish $5,250.00 $0.00 0% $5,250.00 $0.00 5.0%
28 |ID Tags Labeling $250.00 $0.00 0% $250.00 $0.00 5.0%
29 |Testing $500.00 $0.00 0% $500.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 7
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 11/30/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 11/30/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (C-G)
$0.00 0% $0.00 $0.00 5.0%
First Floor $0.00 0% $0.00 $0.00 5.0%
30 |FDC-Mat $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%
31 |FDC-Lab $3,150.00 $0.00 0% $3,150.00 $0.00 5.0%
32 |Bulk Dist Material $1,225.00 $0.00 0% $1,225.00 $0.00 5.0%
33 |Bulk Dist Labor $1,750.00 $0.00 0% $1,750.00 $0.00 5.0%
34 |Crossmains - Mat $13,825.00 $0.00 0% $13,825.00 $0.00 5.0%
35 |Crossmains - Lab $16,675.00 $0.00 0% $16,675.00 $0.00 5.0%
36 |Standpipes - Mat $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
37 |Standpipes - Lab $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%
38 |FHV Cabinet - Mat $1,025.00 $0.00 0% $1,025.00 $0.00 5.0%
39 |FHV - Cabinet - Lab $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
40 |Material Rough In $17,525.00 $0.00 0% $17,525.00 $0.00 5.0%
41 |Labor Rough In $23,825.00 $0.00 0% $23,825.00 $0.00 5.0%
42 |Material Finish $2,550.00 $0.00 0% $2,550.00 $0.00 5.0%
43 |Labor Finish $3,850.00 $0.00 0% $3,850.00 $0.00 5.0%
44 |ID Tags Labeling $250.00 $0.00 0% $250.00 $0.00 5.0%
45 |Testing $500.00 $0.00 0% $500.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Second Floor $0.00 0% $0.00 $0.00 5.0%
46 |FDC- Mat $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%
47 |FDC-Lab $3,150.00 $0.00 0% $3,150.00 $0.00 5.0%
48  |Bulk Dist Material $1,225.00 $0.00 0% $1,225.00 $0.00 5.0%
49  |Bulk Dist Labor $1,750.00 $0.00 0% $1,750.00 $0.00 5.0%
50 |Crossmains - Mat $13,825.00 $0.00 0% $13,825.00 $0.00 5.0%
51 |Crossmains - Lab $16,675.00 $0.00 0% $16,675.00 $0.00 5.0%
52 |Standpipes - Mat $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
53 |Standpipes - Lab $2,850.00 $0.00 0% $2,850.00 $0.00 5.0%
54 |FHV Cabinet - Mat $1,025.00 $0.00 0% $1,025.00 $0.00 5.0%
55 |FHV - Cabinet - Lab $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
56 |Material Rough In $20,525.00 $0.00 0% $20,525.00 $0.00 5.0%
57 |Labor Rough In $28,825.00 $0.00 0% $28,825.00 $0.00 5.0%
58 |Material Finish $2,550.00 $0.00 0% $2,550.00 $0.00 5.0%
59 |Labor Finish $3,850.00 $0.00 0% $3,850.00 $0.00 5.0%
60 |ID Tags Labeling $250.00 $0.00 0% $250.00 $0.00 5.0%
61 |Testing $500.00 $0.00 0% $500.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Roof Level $0.00 0% $0.00 $0.00 5.0%
62 |Roof Hydrant - Mat $2,250.00 $0.00 0% $2,250.00 $0.00 5.0%
63 |Roof Hydrants - Lab $3,250.00 $0.00 0% $3,250.00 $0.00 5.0%
64 |Sprinkler Mat $500.00 $0.00 0% $500.00 $0.00 5.0%
65 |Sprinkler Lab $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
66 |ID Tags Labeling $250.00 $0.00 0% $250.00 $0.00 5.0%
67 |Testing $500.00 $0.00 0% $500.00 $0.00 5.0%
2100 Division 21 - Fire Suppression - Subtotal $438,000.00 $37,510.00 $5,423.00 $0.00 $42,933.00 10% $395,067.00 $2,146.65
2200 |Division 22 - Plumbing *
$0.00 0% $0.00 $0.00 5.0%
1  |General Conditions $6,500.00 $975.00 $975.00 15% $5,525.00 $48.75 5.0%
2 |Bond $12,283.00 $12,283.00 $12,283.00 100% $0.00 $614.15 5.0%
3 |Submittals $25,000.00 $25,000.00 $25,000.00 100% $0.00 $1,250.00 5.0%
4 |Coordination $75,000.00 $60,000.00 $15,000.00 $75,000.00 100% $0.00 $3,750.00 5.0%
5 |Mobilization $25,000.00 $25,000.00 $25,000.00 100% $0.00 $1,250.00 5.0%
6  |Hoisting & Rigging $21,500.00 $0.00 $0.00 0% $21,500.00 $0.00 5.0%
7 |LEED $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%
8 [Sleeves, Firestopping & Coring $50,000.00 $5,000.00 $5,000.00 10% $45,000.00 $250.00 5.0%
9  |Start-Up & Comissioning $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%
10 [Chlorination & Testing $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name:  Amesbury ES APPLICATION NO.. 7
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 11/30/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 11/30/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
11 |Closeout and O&M $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
12 |As-Built Drawings $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
13 |Owner Training $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
14 |Purchase - Carriers/Drains/Cleanouts $68,500.00 $0.00 0% $68,500.00 $0.00 5.0%
15 |Purchase - Pumps $4,500.00 $68,500.00 $68,500.00 1522% ($64,000.00) $3,425.00 5.0%
16 |Purchase - CO Detection $3,000.00 $0.00 0% $3,000.00 $0.00 5.0%
17 |Purchase - Fixtures $165,000.00 $0.00 0% $165,000.00 $0.00 5.0%
18 |Purchase - Pipe ID & Valve Tags $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
19 |Purchase - Mixing Valves/Expansion Tanks $22,000.00 $0.00 0% $22,000.00 $0.00 5.0%
20 |Purchase - Trap Primers $2,000.00 $0.00 0% $2,000.00 $0.00 5.0%
21 |Purchase - Backflow Preventers $12,500.00 $0.00 0% $12,500.00 $0.00 5.0%
22 |Purchase - Interceptors/Separators $12,000.00 $0.00 0% $12,000.00 $0.00 5.0%
23 |Purchase - Water Heaters & Accessories $28,500.00 $0.00 0% $28,500.00 $0.00 5.0%
24  |Purchase - Sub-Meters $17,000.00 $0.00 0% $17,000.00 $0.00 5.0%
Underground $0.00 0% $0.00 $0.00 5.0%
25 Rain Water $85,000.00 $0.00 0% $85,000.00 $0.00 5.0%
26 Sub-Soil Drainage $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
27 Sanitary Waste $112,500.00 $0.00 0% $112,500.00 $0.00 5.0%
28 Domestic Water $6,000.00 $300.00 $300.00 5% $5,700.00 $15.00 5.0%
Basement $0.00 0% $0.00 $0.00 5.0%
29 Fixtures Pipe and Fittings $48,000.00 $0.00 0% $48,000.00 $0.00 5.0%
30 Make Up Air & Exhaust $6,500.00 $0.00 0% $6,500.00 $0.00 5.0%
31 Natural Gas $42,000.00 $0.00 0% $42,000.00 $0.00 5.0%
32 Pumped Discharge $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
33 Sanitary Waste $132,000.00 $0.00 0% $132,000.00 $0.00 5.0%
34 Domestic Water $230,000.00 $0.00 0% $230,000.00 $0.00 5.0%
First Floor $0.00 0% $0.00 $0.00 5.0%
35 Fixtures Pipe and Fittings $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
36 Natural Gas $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%
37 Sanitary Waste $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%
38 Temp Roof Drain Pipe and Fittings $1,000.00 $0.00 0% $1,000.00 $0.00 5.0%
39 Domestic Water $40,717.00 $0.00 0% $40,717.00 $0.00 5.0%
40 Install - Kitchen Equipment Fittings $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
Second Floor $0.00 0% $0.00 $0.00 5.0%
41 Fixtures Pipe and Fittings $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
42 Natural Gas $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
43 Sanitary Waste $93,000.00 $0.00 0% $93,000.00 $0.00 5.0%
44 Temp Roof Drain Pipe and Fittings $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%
45 Domestic Water $3,500.00 $0.00 0% $3,500.00 $0.00 5.0%
Roof $0.00 0% $0.00 $0.00 5.0%
46 Natural Gas $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
47 Temp Roof Drain Pipe and Fittings $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%
48 Insulation Submittals $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
49 Insulation Mobilization $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
50 Insulation Basement Labor $34,400.00 $0.00 0% $34,400.00 $0.00 5.0%
51 Insulation Basement Materials $14,000.00 $0.00 0% $14,000.00 $0.00 5.0%
52 Insulation 1st Floor Labor $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
53 Insulation 1st Floor Materials $3,400.00 $0.00 0% $3,400.00 $0.00 5.0%
54 Insulation Roof Labor $4,400.00 $0.00 0% $4,400.00 $0.00 5.0%
55 Insulation Roof Materials $1,500.00 $0.00 0% $1,500.00 $0.00 5.0%
56 Insulation Kitchen Labor $5,500.00 $0.00 0% $5,500.00 $0.00 5.0%
57 Insulation Kitchen Materials $1,800.00 $0.00 0% $1,800.00 $0.00 5.0%
2200 Division 22 - Plumbing - Subtotal $1,696,000.00 $128,258.00 $15,300.00 $68,500.00 $212,058.00 13% $1,483,942.00 $10,602.90
2300 |Division 23 - HVAC - Subtotal *
$0.00 0% $0.00 $0.00 5.0%
1 General Conditions $25,000.00 $3,750.00 $3,750.00 15% $21,250.00 $187.50 5.0%
2 Bond $42,828.00 $42,828.00 $42,828.00 100% $0.00 $2,141.40 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 7
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 11/30/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 11/30/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H 1 J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
3 Mechanical Submittals $30,000.00 $27,000.00 $3,000.00 $30,000.00 100% $0.00 $1,500.00 5.0%
4 |Sheetmetal Submittals $5,000.00 $5,000.00 $5,000.00 100% $0.00 $250.00 5.0%
5 |ATC Submittals $18,125.00 $18,125.00 $18,125.00 100% $0.00 $906.25 5.0%
6 [Mechanical Coordination $125,000.00 $87,500.00 $25,000.00 $112,500.00 90% $12,500.00 $5,625.00 5.0%
7 |Sheetmetal Coordination $35,000.00 $24,550.00 $10,450.00 $35,000.00 100% $0.00 $1,750.00 5.0%
8 |ATC Mobilization $7,500.00 $0.00 0% $7,500.00 $0.00 5.0%
9 |Insulation Mobilization $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
10 |NBK Mobilization & Submittals $30,000.00 $7,500.00 $7,500.00 $15,000.00 50% $15,000.00 $750.00 5.0%
11 |ATC Project Management $35,840.00 $0.00 0% $35,840.00 $0.00 5.0%
12 |ATC Programming $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
13 |ATC Material $138,680.00 $0.00 0% $138,680.00 $0.00 5.0%
14 |Hoisting & Rigging $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
15 |LEED $12,672.00 $0.00 0% $12,672.00 $0.00 5.0%
16 |Sleeves Firestopping and Coring $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
17 |Start-Up and Comissioning $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
18 |Asbuilt Drawings $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
19 |ATC Closeout Documents $2,500.00 $0.00 0% $2,500.00 $0.00 5.0%
20 [Closeout and 0&M $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
21 |Owner Training $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
22 |Purchase -Vibration Isolation $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
23 |Purchase - VFDs $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
24 |Purchase -CH-1/RTU/AHU/MAU/ERU/BC $950,000.00 $0.00 0% $950,000.00 $0.00 5.0%
25 |Purchase -Boilers $55,000.00 $0.00 0% $55,000.00 $0.00 5.0%
26 |Purchase -Pumps $75,000.00 $0.00 0% $75,000.00 $0.00 5.0%
27 |Purchase - Air Separators & Expansion Tanks $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
28 |Purchase - GFUs & CHF $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
29 [Purchase Chilled Beams $175,000.00 $0.00 0% $175,000.00 $0.00 5.0%
30 |Purchase - FCUs/FTR/RCPs/EWHs/EUH $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
31 [Purchase - ACs & ACCUs $40,000.00 $40,000.00 $40,000.00 100% $0.00 $2,000.00 5.0%
32 |Purchase - Fans $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
33 [Purchase - Glycol $22,000.00 $0.00 0% $22,000.00 $0.00 5.0%
34 |Purchase - Pipe ID & Valve Tags $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
35 |Purchase - Guides & Anchors $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
36 |Purchase - Expansion Compensation $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
37 [Purchase - RGDs $41,000.00 $0.00 0% $41,000.00 $0.00 5.0%
38 [Purchase - VAVs $6,000.00 $0.00 0% $6,000.00 $0.00 5.0%
39 |Purchase - Sound Attenuators $23,000.00 $0.00 0% $23,000.00 $0.00 5.0%
40 [Purchase - Flues $32,000.00 $0.00 0% $32,000.00 $0.00 5.0%
41 |Purchase - Louvers $4,000.00 $0.00 0% $4,000.00 $0.00 5.0%
42 |Testing and Balancing $66,500.00 $0.00 0% $66,500.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Ground Floor $0.00 0% $0.00 $0.00 5.0%
43 Layout and Hangers $60,000.00 $0.00 0% $60,000.00 $0.00 5.0%
44 Rough Pipe $155,000.00 $0.00 0% $155,000.00 $0.00 5.0%
45 Set Equipment $90,000.00 $0.00 0% $90,000.00 $0.00 5.0%
46 Test $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
47 Pipe Materials $250,000.00 $0.00 0% $250,000.00 $0.00 5.0%
48 Sheet Metal Rough-Material $125,000.00 $0.00 0% $125,000.00 $0.00 5.0%
49 Sheet Metal Rough - Labor $180,000.00 $0.00 0% $180,000.00 $0.00 5.0%
50 Sheet Metal Finish - Materials $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
51 Sheet Metal Finish - Labor $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
52 ATC Install Rough $24,786.00 $0.00 0% $24,786.00 $0.00 5.0%
53 ATC Install Finish $4,374.00 $0.00 0% $4,374.00 $0.00 5.0%
54 ATC1/0 Checkout $16,200.00 $0.00 0% $16,200.00 $0.00 5.0%
55 Ductwork Insulation Labor $78,000.00 $0.00 0% $78,000.00 $0.00 5.0%
56 Ductwork Insulation Material $39,000.00 $0.00 0% $39,000.00 $0.00 5.0%
57 Pipe Insulation Labor $76,000.00 $0.00 0% $76,000.00 $0.00 5.0%
58 Pipe Insulation Material $37,000.00 $0.00 0% $37,000.00 $0.00 5.0%
First Floor $0.00 0% $0.00 $0.00 5.0%
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5.0% 5.0%
(D+E) DORE) (D+E+F) (€-G)
59 Layout and Hangers $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
60 Rough Pipe $110,000.00 $0.00 0% $110,000.00 $0.00 5.0%
61 Set Equipment $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%
62 Test $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
63 Pipe Materials $140,000.00 $0.00 0% $140,000.00 $0.00 5.0%
64 Sheet Metal Rough-Material $69,000.00 $0.00 0% $69,000.00 $0.00 5.0%
65 Sheet Metal Rough - Labor $100,000.00 $0.00 0% $100,000.00 $0.00 5.0%
66 Sheet Metal Finish - Materials $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
67 Sheet Metal Finish - Labor $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
68 ATC Install Rough $20,196.00 $0.00 0% $20,196.00 $0.00 5.0%
69 ATC Install Finish $3,579.00 $0.00 0% $3,579.00 $0.00 5.0%
70 ATC1/0 Checkout $13,200.00 $0.00 0% $13,200.00 $0.00 5.0%
71 Ductwork Insulation Labor $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
72 Ductwork Insulation Material $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
73 Pipe Insulation Labor $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
74 Pipe Insulation Material $25,000.00 $0.00 0% $25,000.00 $0.00 5.0%
Second Floor $0.00 0% $0.00 $0.00 5.0%
75 Layout and Hangers $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
76 Rough Pipe $130,000.00 $0.00 0% $130,000.00 $0.00 5.0%
77 Set Equipment $75,000.00 $0.00 0% $75,000.00 $0.00 5.0%
78 Test $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
79 Pipe Materials $185,000.00 $0.00 0% $185,000.00 $0.00 5.0%
80 Sheet Metal Rough-Material $125,000.00 $0.00 0% $125,000.00 $0.00 5.0%
81 Sheet Metal Rough - Labor $180,000.00 $0.00 0% $180,000.00 $0.00 5.0%
82 Sheet Metal Finish - Materials $5,000.00 $0.00 0% $5,000.00 $0.00 5.0%
83 Sheet Metal Finish - Labor $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
84 ATC Install Rough $12,393.00 $0.00 0% $12,393.00 $0.00 5.0%
85 ATC Install Finish $2,127.00 $0.00 0% $2,127.00 $0.00 5.0%
86 ATC1/0 Checkout $8,100.00 $0.00 0% $8,100.00 $0.00 5.0%
87 Ductwork Insulation Labor $52,000.00 $0.00 0% $52,000.00 $0.00 5.0%
88 Ductwork Insulation Material $26,000.00 $0.00 0% $26,000.00 $0.00 5.0%
89 Pipe Insulation Labor $54,000.00 $0.00 0% $54,000.00 $0.00 5.0%
90 Pipe Insulation Material $27,000.00 $0.00 0% $27,000.00 $0.00 5.0%
Mechanical Room $0.00 0% $0.00 $0.00 5.0%
91 Layout and Hangers $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
92 Rough Pipe $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
93 Set Equipment $65,000.00 $0.00 0% $65,000.00 $0.00 5.0%
94 Test $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
95 Pipe Materials $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
Roof $0.00 0% $0.00 $0.00 5.0%
96 Layout and Hangers $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
97 Rough Pipe $35,000.00 $0.00 0% $35,000.00 $0.00 5.0%
98 Set Equipment $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
99 Test $10,000.00 $0.00 0% $10,000.00 $0.00 5.0%
100 Pipe Materials $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
101 Sheet Metal Rough-Material $30,000.00 $0.00 0% $30,000.00 $0.00 5.0%
102 Sheet Metal Rough - Labor $40,000.00 $0.00 0% $40,000.00 $0.00 5.0%
103 ATC Install Rough $56,100.00 $0.00 0% $56,100.00 $0.00 5.0%
104 ATC Install Finish $9,300.00 $0.00 0% $9,300.00 $0.00 5.0%
105 ATC1/0 Checkout $12,000.00 $0.00 0% $12,000.00 $0.00 5.0%
106 | Pipe Insulation Labor $74,000.00 $0.00 0% $74,000.00 $0.00 5.0%
107 | Pipe Insulation Material $37,000.00 $0.00 0% $37,000.00 $0.00 5.0%
2300 Division 23 - HVAC - Subtotal * $5,914,000.00 $238,128.00 $64,075.00 $0.00 $302,203.00 5% $5,611,797.00 $15,110.15
2600 |Division 26 - Electrical *
1 Project Start-up, Initialization $12,500.00 $12,500.00 $12,500.00 100% $0.00 $625.00 5.0%
2 Mobilization $22,000.00 $22,000.00 $22,000.00 100% $0.00 $1,100.00 5.0%
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5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
3 Electrical submittals $15,000.00 $13,000.00 $2,000.00 $15,000.00 100% $0.00 $750.00 5.0%
4 LEED Submissions $2,500.00 $2,500.00 $2,500.00 100% $0.00 $125.00 5.0%
5 P&P Bond $26,627.00 $26,627.00 $26,627.00 100% $0.00 $1,331.35 5.0%
6 Electrical Coordination Drawings Sub Slab All Areas $8,500.00 $8,500.00 $8,500.00 100% $0.00 $425.00 5.0%
7 Electrical Coordination Drawings Ground Floor Overhead $10,000.00 $7,500.00 $2,500.00 $10,000.00 100% $0.00 $500.00 5.0%
8 Electrcial Coordination Drawings 1st floor Overhead $10,000.00 $7,500.00 $2,500.00 $10,000.00 100% $0.00 $500.00 5.0%
9 Electrical Coordination Drawings 2nd floor Overhead $10,000.00 $7,500.00 $7,500.00 75% $2,500.00 $375.00 5.0%
10 Utility Coordination Permanent Service Installation $5,000.00 $5,000.00 $5,000.00 100% $0.00 $250.00 5.0%
Field Electrical Scope Phase 1/ Phase 2 (Summer 2021) $0.00 $0.00 0% $0.00 $0.00 5.0%
11 Cashman School Exit Sign Installation $2,500.00 $2,500.00 $2,500.00 100% $0.00 $125.00 5.0%
12 Cashman Temporary Conduit & wiring to Generator $25,000.00 $20,000.00 $20,000.00 80% $5,000.00 $1,000.00 5.0%
13 Cashman Generator Fuel Removal $7,500.00 $7,500.00 $7,500.00 100% $0.00 $375.00 5.0%
14 Cashman Temporary Generator Rental and Mobilization $15,000.00 $15,000.00 $15,000.00 100% $0.00 $750.00 5.0%
15 Cashman Existing Generator Relocation $6,500.00 $6,500.00 $6,500.00 100% $0.00 $325.00 5.0%
16 Cashman Utility Retaining wall UG conduit construction Primary $6,500.00 $2,500.00 $2,000.00 $4,500.00 69% $2,000.00 $225.00 5.0%
17 Cashman Utility Retaining wall UG conduit construction Secondary $8,500.00 $1,500.00 $2,000.00 $3,500.00 41% $5,000.00 $175.00 5.0%
18 Cashman Utility Retaining wall UG conduit construction Generator $2,500.00 $2,500.00 $2,500.00 100% $0.00 $125.00 5.0%
19 Cashman Generator Conduit Installation $8,500.00 $3,500.00 $3,500.00 41% $5,000.00 $175.00 5.0%
20 Cashman TXFRM Grounding $2,250.00 $0.00 $0.00 0% $2,250.00 $0.00 5.0%
21 Cashman Secondary Conductor Pulls & Terminations $19,000.00 $0.00 $0.00 0% $19,000.00 $0.00 5.0%
22 Cashman Generator Conductor pulls and terminations $14,000.00 $9,000.00 $9,000.00 64% $5,000.00 $450.00 5.0%
23 Cashman Relocate Generator $6,500.00 $6,500.00 $6,500.00 100% $0.00 $325.00 5.0%
24 Cashman Switchgear testing $3,500.00 $0.00 $0.00 0% $3,500.00 $0.00 5.0%
25 Cashman Generator Tripple Switch Installation & Terminations $3,250.00 $0.00 $0.00 0% $3,250.00 $0.00 5.0%
26 Cashman Generator Service, Testing and Re-Fuel $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%
27 Trailer Yard Temporary Power Installation $7,500.00 $7,500.00 $7,500.00 100% $0.00 $375.00 5.0%
28 Haul Road UG primary Conduit Installation Section 1 $35,000.00 $32,000.00 $32,000.00 91% $3,000.00 $1,600.00 5.0%
29 Haul Road UG Communication Conduit Installation Section 1 $35,000.00 $35,000.00 $35,000.00 100% $0.00 $1,750.00 5.0%
30 Haul Road NGRID Power Switch Set and Grounding $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%
31 Haul Road 1st Manholes Set, Grounding and Racking $5,000.00 $1,000.00 $1,000.00 20% $4,000.00 $50.00 5.0%
32 Haul Road UG primary Conduit Installation Section 2 $27,000.00 $27,000.00 $27,000.00 100% $0.00 $1,350.00 5.0%
33 Haul Road UG Communication Conduit Installation Section 2 $27,000.00 $27,000.00 $27,000.00 100% $0.00 $1,350.00 5.0%
34 Haul Road 2nd manholes Set, Grounding and Racking $5,000.00 $1,000.00 $1,000.00 20% $4,000.00 $50.00 5.0%
35 UG primary Conduit Installation Section 3 Up to new school $27,000.00 $27,000.00 $27,000.00 100% $0.00 $1,350.00 5.0%
36 UG Communication Conduit Installation Section 3 $27,000.00 $27,000.00 $27,000.00 100% $0.00 $1,350.00 5.0%
37 3rd manholes Set, Grounding and Racking $5,000.00 $1,000.00 $1,000.00 20% $4,000.00 $50.00 5.0%
38 Add Alternate #1 UG charging station conduit instlalation $7,000.00 $3,500.00 $2,000.00 $5,500.00 79% $1,500.00 $275.00 5.0%
39 Future PV service UG conduit Installation $12,500.00 $6,250.00 $6,250.00 $12,500.00 100% $0.00 $625.00 5.0%
40 UG primary Conduit Installation Section 4 (TO CASHMAN) $24,000.00 $23,000.00 $1,000.00 $24,000.00 100% $0.00 $1,200.00 5.0%
41 UG Communication Conduit Installation Section 4 (TO CASHMAN) $24,000.00 $23,000.00 $23,000.00 96% $1,000.00 $1,150.00 5.0%
42 4th manhole Set, Grounding and Racking $2,500.00 $0.00 $1,500.00 $1,500.00 60% $1,000.00 $75.00 5.0%
Field Electrical Scope Amesbury School Site Electrical Installation Phase 2 $0.00 $0.00 0% $0.00 $0.00 5.0%
43 TXFRM Grounding $2,250.00 $0.00 $0.00 0% $2,250.00 $0.00 5.0%
44 Secondary UG Conduit Installation $12,500.00 $10,000.00 $10,000.00 80% $2,500.00 $500.00 5.0%
45 Ductbank P-P UG to future handhole $3,750.00 $0.00 $3,750.00 $3,750.00 100% $0.00 $187.50 5.0%
46 North Site Lighting Conduit Instlalation $15,000.00 $0.00 $5,000.00 $5,000.00 33% $10,000.00 $250.00 5.0%
47 North Site Lighting Cable Pulls $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%
48 North Site Lighting Finishes $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%
49 Pourus Asphalt Site Lighting Conduit Instlalation $14,000.00 $0.00 $0.00 0% $14,000.00 $0.00 5.0%
50 Porus Asphalt Site Lighting Cable Pulls $4,500.00 $0.00 $0.00 0% $4,500.00 $0.00 5.0%
51 Porus Asphalt Site Lighting Finishes $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%
52 South Site Lighting Conduit Installation $15,000.00 $0.00 $5,000.00 $5,000.00 33% $10,000.00 $250.00 5.0%
53 South Site Lighting Cable Pulls $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%
54 South Site Lighting Finishes $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%
55 Pole Mounted Camera UG Conduit Installation $18,000.00 $0.00 $0.00 0% $18,000.00 $0.00 5.0%
56 Pole Mounted Camera Fiber Pulls $35,000.00 $0.00 $0.00 0% $35,000.00 $0.00 5.0%
57 Pole Mounted Camera Connection Cabinets and Finishes $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%
58 Sewage Ejector Pump UG conduit Installation $15,000.00 $0.00 $5,000.00 $5,000.00 33% $10,000.00 $250.00 5.0%
59 Sewage Ejector Pump Cable Pulls $12,500.00 $0.00 $0.00 0% $12,500.00 $0.00 5.0%




CONTINUATION SHEET

ATA DOCUMENT G703

Page 23 of 29

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, Name: City of Amesbury Name: Amesbury ES APPLICATION NO. 7
containing Contractor's signed Certification, is attached. Address: 62 Friend Street Address: 193 Lions Mouth Road APPLICATION DATE: 11/30/21
In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 11/30/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
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60 Sewage Ejector Pump Final Connections $1,000.00 $0.00 $0.00 0% $1,000.00 $0.00 5.0%
61 Amesbury Elementary to Cashman Fiber Cable Pull & terminations $32,500.00 $0.00 $0.00 0% $32,500.00 $0.00 5.0%
Field Electrical Scope Amesbury School Interior Electircal Installation Phase 2 $0.00 $0.00 0% $0.00 $0.00 5.0%
62 Cashman School MDF room Receptacle Connections $8,500.00 $8,500.00 $8,500.00 100% $0.00 $425.00 5.0%
63 Cashman School Final Cutover $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%
64 Temporary Power Construction from new service $25,000.00 $8,000.00 $8,500.00 $16,500.00 66% $8,500.00 $825.00 5.0%
65 Sub slab UG $70,000.00 $15,000.00 $25,000.00 $40,000.00 57% $30,000.00 $2,000.00 5.0%
66 Ground floor Main Electrical Room Equipment Installation $55,000.00 $0.00 $0.00 0% $55,000.00 $0.00 5.0%
67 1st floor Electric Room Equipment Installation $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%
68 2nd Floor Electric Room Equipment Installation $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%
69 Secondary Conductor Pulls & terminations $55,000.00 $0.00 $0.00 0% $55,000.00 $0.00 5.0%
70 Distribution Conductor Pulls and Terminations $80,000.00 $0.00 $0.00 0% $80,000.00 $0.00 5.0%
71 Generator Conduit Installation $45,000.00 $0.00 $0.00 0% $45,000.00 $0.00 5.0%
72 Generator Feeder Pulls $35,000.00 $0.00 $0.00 0% $35,000.00 $0.00 5.0%
73 Generator Set $6,500.00 $0.00 $0.00 0% $6,500.00 $0.00 5.0%
74 Generator ATS and Equipment Installation $7,000.00 $0.00 $0.00 0% $7,000.00 $0.00 5.0%
75 Ground Floor OH Lighting and Lighting Control Rough N classroom wing $16,000.00 $0.00 $0.00 0% $16,000.00 $0.00 5.0%
76 Ground Floor OH Lighting and Lighting Control Rough S classroom wing $17,500.00 $0.00 $0.00 0% $17,500.00 $0.00 5.0%
77 Ground Floor OH Lighting and Lighting Control Rough Common Area clas| $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%
78 Ground Floor OH Lighting and Lighting Control Rough Caffateria $7,750.00 $0.00 $0.00 0% $7,750.00 $0.00 5.0%
79 Ground Floor OH Lighting and Lighting Control Rough Kitchen & Servery $4,500.00 $0.00 $0.00 0% $4,500.00 $0.00 5.0%
80 Ground Floor OH Lighting and Lighting Control Rough West Common Are $3,250.00 $0.00 $0.00 0% $3,250.00 $0.00 5.0%
81 Ground Floor OH Lighting and Lighting Control Rough Maintenance Area $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%
82 Ground floor Power Rough N Classroom Wing $34,000.00 $0.00 $0.00 0% $34,000.00 $0.00 5.0%
83 Ground floor Power Rough S Classroom Wing $38,000.00 $0.00 $0.00 0% $38,000.00 $0.00 5.0%
84 Ground floor Power Rough Common Area Classroom Wing $30,000.00 $0.00 $0.00 0% $30,000.00 $0.00 5.0%
85 Ground floor Power Rough Caffateria $18,500.00 $0.00 $0.00 0% $18,500.00 $0.00 5.0%
86 Ground floor Power Rough Kitchen and Servery $13,500.00 $0.00 $0.00 0% $13,500.00 $0.00 5.0%
87 Ground floor Power Rough West Common Area $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%
88 Ground floor Power Rough Maintenance Area $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%
89 Ground Floor Low voltage and Security Rough Conduits N Classroom Wi $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%
90 Ground Floor Low voltage and Security Rough Conduits S Classroom Win, $12,500.00 $0.00 $0.00 0% $12,500.00 $0.00 5.0%
91 Ground Floor Low voltage and Security Rough Conduits Common Area Cl $15,750.00 $0.00 $0.00 0% $15,750.00 $0.00 5.0%
92 Ground Floor Low voltage and Secuirty Rough Conduits Caffateria $5,750.00 $0.00 $0.00 0% $5,750.00 $0.00 5.0%
93 Ground Floor Low Voltage and Security Rough Conduits Kitchen and Ser $3,250.00 $0.00 $0.00 0% $3,250.00 $0.00 5.0%
94 Ground Floor Low Voltage and Security Rough Conduits West Common A $2,250.00 $0.00 $0.00 0% $2,250.00 $0.00 5.0%
95 Ground Floor Low Voltage and Security Rough Conduits Maintenance Are| $4,250.00 $0.00 $0.00 0% $4,250.00 $0.00 5.0%
96 Ground Floor East Fire Alarm Rough $21,000.00 $0.00 $0.00 0% $21,000.00 $0.00 5.0%
97 Ground Floor Wast Fire Alarm Rough (classroom wing) $6,750.00 $0.00 $0.00 0% $6,750.00 $0.00 5.0%
98 Ground Floor Lighting Finishes N classroom wing $12,500.00 $0.00 $0.00 0% $12,500.00 $0.00 5.0%
99 Ground Floor Lighting Finishes S classroom wing $13,500.00 $0.00 $0.00 0% $13,500.00 $0.00 5.0%
100 | Ground Floor Lighting Finishes Common Area classroom wing $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%
101 | Ground Floor Lighting Finishes Caffateria $6,000.00 $0.00 $0.00 0% $6,000.00 $0.00 5.0%
102 | Ground Floor Lighting Finishes Kitchen & Servery $3,500.00 $0.00 $0.00 0% $3,500.00 $0.00 5.0%
103 | Ground Floor Lighting Finishes West Common Area $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%
104 | Ground Floor Lighting Finishes Maintenance Area $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%
105 | Ground Floor East Power Finishes $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%
106 | Ground Floor West Power Finishes $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%
107 | Ground Floor Fire Alarm Finishes $7,500.00 $0.00 $0.00 0% $7,500.00 $0.00 5.0%
108 | First Floor OH Lighting and Lighting Control Rough N classroom wing $13,000.00 $0.00 $0.00 0% $13,000.00 $0.00 5.0%
109 | First Floor OH Lighting and Lighting Control Rough S classroom wing $13,000.00 $0.00 $0.00 0% $13,000.00 $0.00 5.0%
110 | First Floor OH Lighting and Lighting Control Rough Common Area classrq $9,250.00 $0.00 $0.00 0% $9,250.00 $0.00 5.0%
111 | First Floor OH Lighting and Lighting Control Rough Admin $7,250.00 $0.00 $0.00 0% $7,250.00 $0.00 5.0%
112 | First Floor OH Lighting and Lighting Control Rough Gymnasium $14,750.00 $0.00 $0.00 0% $14,750.00 $0.00 5.0%
113 | First Floor OH Lighting and Lighting Control Rough West Common Area $5,250.00 $0.00 $0.00 0% $5,250.00 $0.00 5.0%
114 | First floor Power Rough N Classroom Wing $25,750.00 $0.00 $0.00 0% $25,750.00 $0.00 5.0%
115 | First floor Power Rough S Classroom Wing $25,750.00 $0.00 $0.00 0% $25,750.00 $0.00 5.0%
116 | First floor Power Rough Common Area Classroom Wing $20,000.00 $0.00 $0.00 0% $20,000.00 $0.00 5.0%
117 | First floor Power Rough Admin $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%
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118 | First floor Power Rough Gymnasium $19,250.00 $0.00 $0.00 0% $19,250.00 $0.00 5.0%
119 | First floor Power Rough West Common Area $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%
120 | First Floor Low voltage and Security Rough Conduits N Classroom Wing $17,000.00 $0.00 $0.00 0% $17,000.00 $0.00 5.0%
121 | First Floor Low voltage and Security Rough Conduits S Classroom Wing $17,000.00 $0.00 $0.00 0% $17,000.00 $0.00 5.0%
122 | First Floor Low voltage and Security Rough Conduits Common Area Class: $12,000.00 $0.00 $0.00 0% $12,000.00 $0.00 5.0%
123 | First floor Low voltage and security Rough Conduits Admin $15,500.00 $0.00 $0.00 0% $15,500.00 $0.00 5.0%
124 | First Floor Low Voltage and Security Rough Conduits Gymnasium $6,000.00 $0.00 $0.00 0% $6,000.00 $0.00 5.0%
125 | First Floor Low Voltage and Security Rough Conduits West Common Area| $6,750.00 $0.00 $0.00 0% $6,750.00 $0.00 5.0%
126 | First Floor East Fire Alarm Rough $23,500.00 $0.00 $0.00 0% $23,500.00 $0.00 5.0%
127 | First Floor Wast Fire Alarm Rough (classroom wing) $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%
128 | First Floor Lighting Finishes N classroom wing $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%
129 | First Floor Lighting Finishes S classroom wing $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%
130 | First Floor Lighting Finishes Common Area classroom wing $7,250.00 $0.00 $0.00 0% $7,250.00 $0.00 5.0%
131 | First Floor Lighting Finishes Admin $3,750.00 $0.00 $0.00 0% $3,750.00 $0.00 5.0%
132 | First Floor Lighting Finishes Gymnasium $9,750.00 $0.00 $0.00 0% $9,750.00 $0.00 5.0%
133 | First Floor Lighting Finishes West Common Area $4,250.00 $0.00 $0.00 0% $4,250.00 $0.00 5.0%
134 | First Floor East Power Finishes $7,000.00 $0.00 $0.00 0% $7,000.00 $0.00 5.0%
135 | First Floor West Power Finishes $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%
136 | First Floor Fire Alarm Finishes $7,500.00 $0.00 $0.00 0% $7,500.00 $0.00 5.0%
137 | Second Floor OH Lighting and Lighting Control Rough N classroom wing $15,250.00 $0.00 $0.00 0% $15,250.00 $0.00 5.0%
138 | Second Floor OH Lighting and Lighting Control Rough S classroom wing $15,250.00 $0.00 $0.00 0% $15,250.00 $0.00 5.0%
139 | Second Floor OH Lighting and Lighting Control Rough Common Area clas: $10,500.00 $0.00 $0.00 0% $10,500.00 $0.00 5.0%
140 | Second Floor OH Lighting and Lighting Control Rough Media Center $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%
141 | Second Floor OH Lighting and Lighting Control Rough West Common Are: $8,500.00 $0.00 $0.00 0% $8,500.00 $0.00 5.0%
142 | Second floor Power Rough N Classroom Wing $30,000.00 $0.00 $0.00 0% $30,000.00 $0.00 5.0%
143 | Second floor Power Rough S Classroom Wing $30,000.00 $0.00 $0.00 0% $30,000.00 $0.00 5.0%
144 | Second floor Power Rough Common Area Classroom Wing $22,500.00 $0.00 $0.00 0% $22,500.00 $0.00 5.0%
145 | Second floor Power Rough Media Center $9,500.00 $0.00 $0.00 0% $9,500.00 $0.00 5.0%
146 | Second floor Power Rough West Common Area $15,500.00 $0.00 $0.00 0% $15,500.00 $0.00 5.0%
147 | Second Floor Low voltage and Security Rough Conduits N Classroom Win $8,500.00 $0.00 $0.00 0% $8,500.00 $0.00 5.0%
148 | Second Floor Low voltage and Security Rough Conduits S Classroom Win, $8,500.00 $0.00 $0.00 0% $8,500.00 $0.00 5.0%
149 | Second Floor Low voltage and Security Rough Conduits Common Area Clg $3,500.00 $0.00 $0.00 0% $3,500.00 $0.00 5.0%
150 | Second Floor Low Voltage and Security Rough Conduits Media Center $2,000.00 $0.00 $0.00 0% $2,000.00 $0.00 5.0%
151 | Second Floor Low Voltage and Security Rough Conduits West Common A $2,750.00 $0.00 $0.00 0% $2,750.00 $0.00 5.0%
152 | Second Floor East Fire Alarm Rough $15,500.00 $0.00 $0.00 0% $15,500.00 $0.00 5.0%
153 | Second Floor Wast Fire Alarm Rough (classroom wing) $5,250.00 $0.00 $0.00 0% $5,250.00 $0.00 5.0%
154 | Second Floor Lighting Finishes N classroom wing $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%
155 | Second Floor Lighting Finishes S classroom wing $11,750.00 $0.00 $0.00 0% $11,750.00 $0.00 5.0%
156 | Second Floor Lighting Finishes Common Area classroom wing $8,000.00 $0.00 $0.00 0% $8,000.00 $0.00 5.0%
157 | Second Floor Lighting Finishes Media Center $4,250.00 $0.00 $0.00 0% $4,250.00 $0.00 5.0%
158 | Second Floor Lighting Finishes West Common Area $6,750.00 $0.00 $0.00 0% $6,750.00 $0.00 5.0%
159 | Second Floor East Power Finishes $7,000.00 $0.00 $0.00 0% $7,000.00 $0.00 5.0%
160 | Second Floor West Power Finishes $5,500.00 $0.00 $0.00 0% $5,500.00 $0.00 5.0%
161 | Second Floor Fire Alarm Finishes $7,500.00 $0.00 $0.00 0% $7,500.00 $0.00 5.0%
162 | Low Voltage Backbone Rough/ Finish $28,000.00 $0.00 $0.00 0% $28,000.00 $0.00 5.0%
163 | Ground Floor Low voltage Rough/ Finish N Classroom Wing $17,700.00 $0.00 $0.00 0% $17,700.00 $0.00 5.0%
164 | Ground Floor Low voltage Rough/ Finish S Classroom Wing $19,000.00 $0.00 $0.00 0% $19,000.00 $0.00 5.0%
165 | Ground Floor Low voltage Rough/ Finish Common Area Classroom Wing $11,250.00 $0.00 $0.00 0% $11,250.00 $0.00 5.0%
166 | Ground Floor Low voltage Rough/ Finish Caffateria $8,500.00 $0.00 $0.00 0% $8,500.00 $0.00 5.0%
167 | Ground Floor Low Voltage Rough/ Finish Kitchen and Servery $4,900.00 $0.00 $0.00 0% $4,900.00 $0.00 5.0%
168 | Ground Floor Low Voltage Rough/ Finish West Common Area $3,500.00 $0.00 $0.00 0% $3,500.00 $0.00 5.0%
169 | Ground Floor Low Voltage Rough/ Finish Maintenance Area $5,600.00 $0.00 $0.00 0% $5,600.00 $0.00 5.0%
170 | First Floor Low voltage Rough/ Finish N Classroom Wing $17,800.00 $0.00 $0.00 0% $17,800.00 $0.00 5.0%
171 | First Floor Low voltage Rough/ Finish S Classroom Wing $17,800.00 $0.00 $0.00 0% $17,800.00 $0.00 5.0%
172 | First Floor Low voltage Rough/ Finish Common Area Classroom Wing $12,400.00 $0.00 $0.00 0% $12,400.00 $0.00 5.0%
173 | First floor Low voltage Rough/ Finish Admin $6,200.00 $0.00 $0.00 0% $6,200.00 $0.00 5.0%
174 | First Floor Low Voltage Rough/ Finish Gymnasium $6,900.00 $0.00 $0.00 0% $6,900.00 $0.00 5.0%
175 | First Floor Low Voltage Rough/ Finish West Common Area $16,200.00 $0.00 $0.00 0% $16,200.00 $0.00 5.0%
176 | Second Floor Low voltage Rough/ Finish N Classroom Wing $18,600.00 $0.00 $0.00 0% $18,600.00 $0.00 5.0%
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177 | Second Floor Low voltage Rough/ Finish S Classroom Wing $18,600.00 $0.00 $0.00 0% $18,600.00 $0.00 5.0%
178 | Second Floor Low voltage Rough/ Finish Common Area Classroom Wing $12,600.00 $0.00 $0.00 0% $12,600.00 $0.00 5.0%
179 | Second Floor Low Voltage Rough/ Finish Media Center $6,600.00 $0.00 $0.00 0% $6,600.00 $0.00 5.0%
180 | Second Floor Low Voltage Rough/ Finish West Common Area $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%
181 Security Rough/ Finish $80,000.00 $0.00 $0.00 0% $80,000.00 $0.00 5.0%
182 | Audio Visual Equipment and Installation $269,360.00 $0.00 $0.00 0% $269,360.00 $0.00 5.0%
183 BDA Rough $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%
184 | Roof Mech Power Rough/ Finish $24,000.00 $0.00 $0.00 0% $24,000.00 $0.00 5.0%
185 | Roof General Power Rough/ Finish $3,000.00 $0.00 $0.00 0% $3,000.00 $0.00 5.0%
186 Roof Lighting Rough/ Finish $1,500.00 $0.00 $0.00 0% $1,500.00 $0.00 5.0%
Field Electrical Scope Cashman School Site Electrical Installation Phase 3 $0.00 $0.00 0% $0.00 $0.00 5.0%
187 | Site Lighting Conduit Instlalation $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%
188 Site Lighting Cable Pulls $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%
189 Site Lighting Finishes $4,500.00 $0.00 $0.00 0% $4,500.00 $0.00 5.0%
190 Pole Mounted Camera Fiber Pulls $13,500.00 $0.00 $0.00 0% $13,500.00 $0.00 5.0%
191 Pole Mounted Camera Connection Cabinets and Finishes $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%
System Packages: $0.00 $0.00 0% $0.00 $0.00 5.0%
192 | Lighting fixtures and Controll Systems Delivery $724,000.00 $0.00 $0.00 0% $724,000.00 $0.00 5.0%
193 | Switchgear Systems Delivery $200,000.00 $0.00 $0.00 0% $200,000.00 $0.00 5.0%
194 | Fire Alarm Systems Delivery $45,000.00 $0.00 $0.00 0% $45,000.00 $0.00 5.0%
195 | Cable Tray Systems Delivery $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%
196 | Manhole and Handhole Systems Delivery $110,000.00 $110,000.00 $110,000.00 100% $0.00 $5,500.00 5.0%
197 | Floor Box Systems Delivery $4,000.00 $0.00 $0.00 0% $4,000.00 $0.00 5.0%
198 | Cord Reels Systems Delivery $2,000.00 $0.00 $0.00 0% $2,000.00 $0.00 5.0%
199 | Generator and ATS Systems Delivery $160,000.00 $0.00 $0.00 0% $160,000.00 $0.00 5.0%
200 | Scoreboard Systems Delivery $96,000.00 $0.00 $0.00 0% $96,000.00 $0.00 5.0%
201 BDA Systems Delivery $34,000.00 $0.00 $0.00 0% $34,000.00 $0.00 5.0%
202 | Lightning Protection Systems Delivery/ Installation $28,000.00 $0.00 $0.00 0% $28,000.00 $0.00 5.0%
203 | Tele/Data Systems Equipment Delivery $45,000.00 $0.00 $0.00 0% $45,000.00 $0.00 5.0%
204 | PA/ Clocks Systems Equipment Delivery $90,000.00 $0.00 $0.00 0% $90,000.00 $0.00 5.0%
205 | Security Systems Equipment Delivery $220,000.00 $0.00 $0.00 0% $220,000.00 $0.00 5.0%
Close Out: $0.00 $0.00 0% $0.00 $0.00 5.0%
206 | Maintenance Record Drawings/ Asbuilts $2,363.00 $0.00 $0.00 0% $2,363.00 $0.00 5.0%
2600 Division 26 - Electrical - Subtotal * $4,578,000.00 $582,377.00 $74,000.00 $0.00 $656,377.00 14% $3,921,623.00 $32,818.85
3100 [Division 31/33 - Earthwork/Utilities
1 |General Conditions / Supervision / Mgt Labor $282,000.00 $70,950.00 $28,500.00 $99,450.00 35% $182,550.00 $4,972.50 5.0%
2 Stage Areas Materials $25,000.00 $6,700.00 $2,000.00 $8,700.00 35% $16,300.00 $435.00 5.0%
3 Permits & Digsafe $5,000.00 $5,000.00 $5,000.00 100% $0.00 $250.00 5.0%
4 |Testing of Materials $10,000.00 $10,000.00 $10,000.00 100% $0.00 $500.00 5.0%
5 Site Storage & Office Space $30,000.00 $3,145.00 $3,145.00 10% $26,855.00 $157.25 5.0%
6 |Set Up Stage Areas Equipment $15,000.00 $7,720.00 $7,720.00 51% $7,280.00 $386.00 5.0%
7 |Set Up Stage Areas Labor $15,000.00 $7,500.00 $7,500.00 50% $7,500.00 $375.00 5.0%
8 |Mobilization Labor $150,000.00 $52,700.00 $7,500.00 $60,200.00 40% $89,800.00 $3,010.00 5.0%
9  |Mobilization Equipment $100,000.00 $35,450.00 $5,000.00 $40,450.00 40% $59,550.00 $2,022.50 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
10 |Safety Controls Labor $15,000.00 $3,020.00 $3,020.00 20% $11,980.00 $151.00 5.0%
11 |Safety Controls General Site $25,000.00 $4,900.00 $500.00 $5,400.00 22% $19,600.00 $270.00 5.0%
5.0%
12 |Site Layout Labor $125,000.00 $37,850.00 $6,000.00 $43,850.00 35% $81,150.00 $2,192.50 5.0%
13 |Layout Supplies & Materials $10,000.00 $740.00 $300.00 $1,040.00 10% $8,960.00 $52.00 5.0%
14 |CAD Model Prep & Delivery $5,000.00 $3,750.00 $3,750.00 75% $1,250.00 $187.50 5.0%
15 |Site Layout Equipment $100,000.00 $30,450.00 $5,000.00 $35,450.00 35% $64,550.00 $1,772.50 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
16 |Erosion Control & Site Stabilization Maint Labor $100,000.00 $53,250.00 $53,250.00 53% $46,750.00 $2,662.50 5.0%
17 |Initial Erosion Control Installation $50,000.00 $50,000.00 $50,000.00 100% $0.00 $2,500.00 5.0%
18 |Site Erosion Control Maintenance $100,000.00 $12,500.00 $2,200.00 $14,700.00 15% $85,300.00 $735.00 5.0%
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19 |Erosion Control & Site Stabilization Maint Equipment $50,000.00 $26,710.00 $26,710.00 53% $23,290.00 $1,335.50 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
20 |Office Trailer Area Labor $50,000.00 $41,000.00 $41,000.00 82% $9,000.00 $2,050.00 5.0%
21 |Office Trailer Area Materials & Subs $25,000.00 $20,500.00 $20,500.00 82% $4,500.00 $1,025.00 5.0%
22 |Office Trailer Area Equipment $15,000.00 $12,350.00 $12,350.00 82% $2,650.00 $617.50 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
23 |Watering for Dust Controls Labor $25,000.00 $4,900.00 $4,900.00 20% $20,100.00 $245.00 5.0%
24  |Watering for Dust Controls Equipment $25,000.00 $4,900.00 $4,900.00 20% $20,100.00 $245.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
25 |Demolition Site General Labor $150,000.00 $120,000.00 $120,000.00 80% $30,000.00 $6,000.00 5.0%
26 |Disposal for Pvmt & Concrete $50,000.00 $40,000.00 $40,000.00 80% $10,000.00 $2,000.00 5.0%
27 |Reclaim Pavement $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%
28 |Demolition Site General Equipment $75,000.00 $52,500.00 $7,500.00 $60,000.00 80% $15,000.00 $3,000.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
29 |Grub / Pull & Load Out Stumps Labor $25,000.00 $18,750.00 $5,000.00 $23,750.00 95% $1,250.00 $1,187.50 5.0%
30 [Disposal Stumps $15,000.00 $0.00 $14,200.00 $14,200.00 95% $800.00 $710.00 5.0%
31 |Cut Trees Chip Brush $15,000.00 $11,300.00 $3,000.00 $14,300.00 95% $700.00 $715.00 5.0%
32 |Grub / Pull & Load Out Stumps Equipment $15,000.00 $11,300.00 $2,900.00 $14,200.00 95% $800.00 $710.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
33 [Place / Compact Fill Materials Labor $350,000.00 $134,700.00 $24,000.00 $158,700.00 45% $191,300.00 $7,935.00 5.0%
34 |Import Fill Materials $850,000.00 $378,000.00 $136,000.00 $514,000.00 60% $336,000.00 $25,700.00 5.0%
35 |Excavation Arsenic Topsoil - 11,500cy $57,500.00 $35,250.00 $11,500.00 $46,750.00 81% $10,750.00 $2,337.50 5.0%
36 |Dispose Arsenic Topsoil - 11,500cy $457,500.00 $281,250.00 $90,000.00 $371,250.00 81% $86,250.00 $18,562.50 5.0%
37 |Excavation Arsenic Subsoil - 13,900cy $69,500.00 $42,700.00 $13,500.00 $56,200.00 81% $13,300.00 $2,810.00 5.0%
38 |Dispose Arsenic Subsoil - 13,900cy $480,500.00 $295,500.00 $96,000.00 $391,500.00 81% $89,000.00 $19,575.00 5.0%
39 |Place / Compact Fill Materials Equipment $300,000.00 $75,000.00 $61,000.00 $136,000.00 45% $164,000.00 $6,800.00 5.0%
40 |Reuse Existing Soils $100,000.00 $92,000.00 $8,000.00 $100,000.00 100% $0.00 $5,000.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
41 |Foundation E&B Building Labor $275,000.00 $83,437.50 $55,000.00 $138,437.50 50% $136,562.50 $6,921.88 5.0%
42 |Dewatering Operations @ Building $75,000.00 $22,500.00 $15,000.00 $37,500.00 50% $37,500.00 $1,875.00 5.0%
43 |Bedding Sand for Underslab $50,000.00 $0.00 $10,000.00 $10,000.00 20% $40,000.00 $500.00 5.0%
44 |Crushed Stone @ Footings $50,000.00 $15,000.00 $25,000.00 $40,000.00 80% $10,000.00 $2,000.00 5.0%
45 [Structural Fill @ Building Pad & Footings $75,000.00 $15,300.00 $41,000.00 $56,300.00 75% $18,700.00 $2,815.00 5.0%
46 |Foundation E&B Building Equipment $175,000.00 $35,187.50 $53,000.00 $88,187.50 50% $86,812.50 $4,409.38 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
47 |Cashman Area Sewer Labor $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%
48 |Cashman Area Sewer Materials $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%
49 |Cashman Area Sewer Equipment $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%
50 |New School Area Sewer Labor $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%
51 |New School Area Sewer Materials $150,000.00 $0.00 $0.00 0% $150,000.00 $0.00 5.0%
52 |New School Area Sewer Equipment $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
53 |Cashman Area Water Labor $10,000.00 $7,500.00 $7,500.00 75% $2,500.00 $375.00 5.0%
54 |Cashman Area Water Materials $15,000.00 $11,250.00 $11,250.00 75% $3,750.00 $562.50 5.0%
55 |Cashman Area Water Equipment $7,500.00 $5,625.00 $5,625.00 75% $1,875.00 $281.25 5.0%
56 |Temp Road Area Water Labor $25,000.00 $23,800.00 $23,800.00 95% $1,200.00 $1,190.00 5.0%
57 |Temp Road Area Water Materials $35,000.00 $33,250.00 $33,250.00 95% $1,750.00 $1,662.50 5.0%
58 |Temp Road Area Water Equipment $25,000.00 $23,800.00 $23,800.00 95% $1,200.00 $1,190.00 5.0%
59 [New School Area Water Labor $60,000.00 $6,000.00 $6,000.00 10% $54,000.00 $300.00 5.0%
60 |New School Area Water Materials $80,000.00 $8,000.00 $8,000.00 10% $72,000.00 $400.00 5.0%
61 |New School Area Water Equipment $15,000.00 $1,500.00 $1,500.00 10% $13,500.00 $75.00 5.0%
62 |Water Tap @ Lion's Mouth Road $16,000.00 $16,000.00 $16,000.00 100% $0.00 $800.00 5.0%
63 |Water Testing & Flushing $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
64 |Cashman Area Drain Labor $100,000.00 $0.00 $0.00 0% $100,000.00 $0.00 5.0%
65 |Cashman Area Drain Materials $175,000.00 $0.00 $0.00 0% $175,000.00 $0.00 5.0%
66 |Cashman Area Drain Equipment $55,000.00 $0.00 $0.00 0% $55,000.00 $0.00 5.0%
67 |Detention System # 1 $50,000.00 $0.00 $48,000.00 $48,000.00 96% $2,000.00 $2,400.00 5.0%
68 |Detention System # 2 $75,000.00 $0.00 $0.00 0% $75,000.00 $0.00 5.0%
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AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, City of Amesbury Name:  Amesbury ES APPLICATION NO. 7
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In tabulations below, amounts are stated to the nearest dollar. Amesbury, MA 01913 Amesbury, MA 01913 PERIOD TO: 11/30/21
Use column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO. 0
A B C D E F G H I J K
WORK COMPLETED MATERIALS TOTAL
SCHEDULED FROM PRESENTLY COMPLETED BALANCE RETAINAGE RETAINAGE
ITEM DESCRIPTION OF WORK VALUE PREVIOUS THIS PERIOD STORED AND STORED % TO (IF VARIABLE) (IF VARIABLE)
NO. APPLICATION (NOT IN TO DATE (GIC) FINISH RATE) RATE)
5.0% 5.0%
(D+E) D ORE) (D+E+F) (€-G)
69 |Recharger System # 1 $85,000.00 $8,500.00 $75,000.00 $83,500.00 98% $1,500.00 $4,175.00 5.0%
70 |Recharger System # 2 $105,000.00 $0.00 $0.00 0% $105,000.00 $0.00 5.0%
71 |Recharger System # 3 $105,000.00 $0.00 $0.00 0% $105,000.00 $0.00 5.0%
72 [New School Area Drain Labor $150,000.00 $5,000.00 $10,000.00 $15,000.00 10% $135,000.00 $750.00 5.0%
73 [New School Area Drain Materials $250,000.00 $7,500.00 $18,000.00 $25,500.00 10% $224,500.00 $1,275.00 5.0%
74 |New School Area Drain Equipment $75,000.00 $2,000.00 $5,500.00 $7,500.00 10% $67,500.00 $375.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
75 |Porous Pavement Area Labor $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%
76 |Porous Pavement Area Materials $170,000.00 $0.00 $0.00 0% $170,000.00 $0.00 5.0%
77 |Porous Pavement Area Equipment $30,000.00 $0.00 $0.00 0% $30,000.00 $0.00 5.0%
78 |F&I Gravel Base Other Site Areas Labor $65,000.00 $6,800.00 $6,800.00 10% $58,200.00 $340.00 5.0%
79 |F&I Gravel Base Materials $175,000.00 $18,200.00 $18,200.00 10% $156,800.00 $910.00 5.0%
80 |F&I Gravel Base Equipment $50,000.00 $5,200.00 $5,200.00 10% $44,800.00 $260.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
81 |Grading and Pave Prep General Site Labor $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%
82 |Grading and Pave Prep General Site Equipment $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%
83 |Pave Binder General Site $165,000.00 $0.00 $0.00 0% $165,000.00 $0.00 5.0%
84 [Pave Top General Site $135,000.00 $0.00 $0.00 0% $135,000.00 $0.00 5.0%
85 |Patch Pave Hand Work General Site $5,000.00 $3,000.00 $3,000.00 60% $2,000.00 $150.00 5.0%
86 |Bituminous Berm $5,000.00 $0.00 $0.00 0% $5,000.00 $0.00 5.0%
87 |Police Details for Paving Operations $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%
88 |Fine Grade & Prep to Pave General Site $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%
89 |Porous Area Fine Grade & Pave Binder & Top $120,000.00 $0.00 $0.00 0% $120,000.00 $0.00 5.0%
90 |Fine Grade & Binder at Temp Road Area $50,000.00 $37,500.00 $37,500.00 75% $12,500.00 $1,875.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
91 |Backfill and Pour Curbing Labor $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%
92 |F&I Granite Curbing $550,000.00 $0.00 $0.00 0% $550,000.00 $0.00 5.0%
93 |Backfill and Pour Curbing Equipment $20,000.00 $0.00 $0.00 0% $20,000.00 $0.00 5.0%
94 |Police Detail for Curbing Installations $2,500.00 $0.00 $0.00 0% $2,500.00 $0.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
95 |Walks & Pads Prep Labor $60,000.00 $0.00 $0.00 0% $60,000.00 $0.00 5.0%
96 |Walks & Pads Gravel Base Materials $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%
97 |Walks & Pads Prep Equipment $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
98 |Site Lighting Labor $150,000.00 $0.00 $0.00 0% $150,000.00 $0.00 5.0%
99 [Site Lighting Equipment $55,000.00 $0.00 $0.00 0% $55,000.00 $0.00 5.0%
100 |Light Pole Bases & Sand Bedding $60,000.00 $0.00 $0.00 0% $60,000.00 $0.00 5.0%
101 |Pavement Markings $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%
102 |Bollard Installation Labor $40,000.00 $0.00 $0.00 0% $40,000.00 $0.00 5.0%
103 |Bollard Installation Equipment $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%
104 |Gas Trenching Labor $26,000.00 $0.00 $0.00 0% $26,000.00 $0.00 5.0%
105 [Sand Bedding for Gas $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%
106 |Gas Trenching Equipment $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
107 |Power & Communications Trenching Labor $50,000.00 $30,000.00 $30,000.00 60% $20,000.00 $1,500.00 5.0%
108 |Power & Communications Base & Bedding Materials $7,500.00 $4,500.00 $4,500.00 60% $3,000.00 $225.00 5.0%
109 |Power & Communications Trenching Equipment $50,000.00 $30,000.00 $30,000.00 60% $20,000.00 $1,500.00 5.0%
110 |Power Concrete Encasement Form & Pour Labor $15,000.00 $9,000.00 $9,000.00 60% $6,000.00 $450.00 5.0%
111 |Power Concrete Encasement Forms Materials $2,500.00 $1,500.00 $1,500.00 60% $1,000.00 $75.00 5.0%
$0.00 $0.00 0% $0.00 $0.00 5.0%
112 |Topsoil Placement Labor $50,000.00 $0.00 $0.00 0% $50,000.00 $0.00 5.0%
113 |Topsoil Screened & Delivered to Site $250,000.00 $0.00 $0.00 0% $250,000.00 $0.00 5.0%
114 |Topsoil Placement Equipment $25,000.00 $0.00 $0.00 0% $25,000.00 $0.00 5.0%
115 |Topsoil Processing Labor $10,000.00 $0.00 $0.00 0% $10,000.00 $0.00 5.0%
116 |Topsoil Supplement Materials $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%
117 |Topsoil Processing Equipment $15,000.00 $0.00 $0.00 0% $15,000.00 $0.00 5.0%
3100 Division 31/33 - Earthwork/Utilities - Subtotal $9,704,000.00 $2,571,085.00 $885,100.00 $0.00 $3,456,185.00 36% $6,247,815.00 $172,809.26
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5.0% 5.0%
(D+E) DORE) (D+E+F) (C-G)
3200 [Division 32 - Exterior Improvements
3218 |Athletic Surfacing $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
3219 |Playground Safety Surfacing $156,000.00 $0.00 0% $156,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
3220 |Pedestrian Bridge $50,000.00 $0.00 0% $50,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
3230 |Miscellaneous Site Improvements $41,000.00 $0.00 0% $41,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
3231 |Fencing $216,000.00 $0.00 0% $216,000.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
3290 |Landscaping $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
1 Trees $90,000.00 $4,500.00 $4,500.00 5% $85,500.00 $225.00 5.0%
2 Shrubs $200,000.00 $0.00 0% $200,000.00 $0.00 5.0%
3 Perrenials/Grasses $70,000.00 $0.00 0% $70,000.00 $0.00 5.0%
4 Lawn Area $20,000.00 $0.00 0% $20,000.00 $0.00 5.0%
5 Seed Mix #2 Areas $8,000.00 $0.00 0% $8,000.00 $0.00 5.0%
6 Seed Mix #3 Areas $45,000.00 $0.00 0% $45,000.00 $0.00 5.0%
7 Mulch $15,000.00 $0.00 0% $15,000.00 $0.00 5.0%
8 Irrigation $102,000.00 $0.00 0% $102,000.00 $0.00 5.0%
3200 Division 32 - Exterior Improvements - Subtotal $1,028,000.00 $0.00 $4,500.00 $0.00 $4,500.00 0% $1,023,500.00 $225.00
*Indicated Filed Sub-Bid
Original Base Contract Totals $49,755,100.00 $5,841,044.51 $1,795,550.00 $497,640.00 $8,134,234.51 16% $41,620,865.49 $406,711.74
* indicates Filed Sub-Bidder
Change Orders:
Change Order #001
PCO#005 - Removal of Sewage at Snack Shack $448.80 $448.80 $448.80 100% 0.00 $22.44 5.0%
PCO#013 - Temporary Stairs and 1 gs at Cast $7,142.06 $7,142.06 $7,142.06 100% 0.00 $357.10 5.0%
PCO#015 - Probe for Ledge at New Sewer Line - RFI-032 $4,725.86 $4,725.86 $4,725.86 100% 0.00 $236.29 5.0%
$0.00 0% 0.00 $0.00 5.0%
Total Change Order #001 $12,316.72 $12,316.72 $0.00 $0.00 $12,316.72 100% $0.00 $615.83 5.0%
Change Order #002
Pending Copy of CO#2 $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Total Change Order #002 $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00 5.0%
Change Order #003
TBD $0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
$0.00 0% $0.00 $0.00 5.0%
Total Change Order #003 $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00 5.0%
Change Order Total: $12,316.72 $12,316.72 $0.00 $0.00 $12,316.72 100% $0.00 $615.83 | 5.0%
Construction Change Directives (CCD's)
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CCD Totals: $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00 $0.00
GRAND TOTAL $49,767,416.72 $5,853,361.23 $1,795,550.00 $497,640.00 $8,146,551.23 16% $41,620,865.49 $407,327.57
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AVENUE N.W., WASHINGTON, D.C. 20006 - 5292.

WARNING: Unlicensed photocopying violated U.S. copyright laws and will subject the violator to legal prosecution.




TRANSFER OF TITLE

November 30th, 2021

Sky Structures

1020 rue des érables
Québec, Québec, Canada
G1R 2M9

581-742-3207

Upon receipt of payment in the amount of $408,000.00 which represents the value of stored material and

fabrication included in our November 30th requisition, Sky Structures Inc. transfers all rights and

ownership of title to:

CTA Construction Managers
400 Totten Pond Rd, Suite 2" Floor
Waltham, Massachusetts, 02451

For fabricated structural steel transferred and stored at 200 Ave. des Ateliers, Montmagny, Quebec,
Canada for installation on the Amesbury Elementary School, Amesbury, 193 Lions Mouth rd,

Massachusetts, 01913.

Please reference the following:

e Requisition
e Certificate of Insurance
e Photos

Sky Structures Inc.

T

By _ ,7// /
/

ot nstruction

3100 rue de la Forest, suite 203, Québec, QC, Canada, G1W 1L8

T:581-742-3207

www.skystructures.ca


Gagnon
Text Box
REPLACE 


ACCIREF
L

CERTIFICATE OF LIABILITY INSURANCE

BATE (MR/DDYYYY)
1210612021

THIS CERTIFICATE IS 1SSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER, THIS
CERTIFICATE DOES NOT AFFIEMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE 1SSUING INSURER(S), AUTHORIZED

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER,

IMPORTANT: If the certificate hoider is an ADDITIONAL INSURED, the policy{ies) must have ADDITIONAL INSURED provisions or be endorssd,
H SUBROGATION IS WAIVED, subject to the terms and condifions of the policy, certain policies may require an endorsement.
this certificate does not contfer rights to the certificate holder in lieu ot such endorsement(s).

A statement on

PRODUCER SAREDY  Charles Avard, _
HUR International Québec Limitée _ENCA Mo, éx.g} 418 653-3300 poste 7299 | A, poy 418-653-8941
Place de Iz Cité - Tour Belle Cour EMAL _ charles. avard@hubinternational.eom
2580, boul. Laurier, Suite 435 ;N'suaamsp_asmmme COVERAGE
Cuigbeo Qo G1V4Ms mmggn Altianz Globat Cﬂrporatv & Speclally 4
INSURED 1 sunens. Alianz Global Corporate & Spediaity \'
Sky Structures inc. mSUREgc vaa,'écmpagme d'Assurance du Canada -
1020, rize des Erables wmgysenn . S0ciété d'assurance genérale Northbridge
Bureau 202 WSURERE:
Cusehes Qo GIR 2M8 INGURER £ -
COVERAGES GERTiFiCA?E NUMBER REVISION NUMBER:

END’CATED NO"WITHSTHNDENG ANY REOUEREMENT TERM OR CONS!TiON QF Ah‘r’ CONTHACT OR OTHER DOCUMENT WITH RESPECT T0 WHICH THIS
CEATIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HERZIN 1S SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES, HMITS SHOWN MAY HAVE BEEN REDUGED BY PAID CLAIMS.

ey TYPE OF INSURANCE iy POLIGY NUMBER L R | s LIMITS
x COMMERC;.ﬂi. GENERAL LIASILITY EAGH OOCURRENCE 3 2 800 o0o Ush
""""""""" "DAMAGE T HENTED
.......... T ecamsanmoe | occu R O TENTE D el 8 2000000 USD
| Residential C‘Wefage MED EXP (Any cnp person) | 5 10 000 USD
A Riggers Liabi!ity CALOO1885210 02/26/2021 | 02/26/2022 | personAL & ADVINURY | & 2 000 000 USD
GENL AGOREGATE LIMIT ARPL; £S5 PER: GENERAL AGGREGATE s 4000000 USD
X | roicy $E L i LOG PRODUGTS - COMPIOP AGG | $ 2 000 000 USD
GIHER: T T -
.it_.!.TOMOBILE LIABILITY ?E{g“j1%ijijl_f_j;_)’1]‘1wr‘it Lintr $ 2000000 USH
ANV ALTO ) BODILY INJURY tPer person) | §
B gumee v || 3SR CALO01689210 02/26/2021 | 02/26/2022 | BODRY INJIRY (Per accident; | $
HIRED ¥ | NON-OwnNED BEGFERTY 13AMAL1E 2
_iAUTOSONLY | 4| AUTOS ONLY AParageidentt P _
$
X | yMBRELLALIAB | oecun | EACH OCCURRENGE $_5 000000 USD
C | | ExcussLian CLAIMS MADE $2087616 02/26/2021 | 02/26/2022 | AGGREGATE 3 5000000 USD
oep | | merennions $
WORKERS COMPENSATION P PER CTH-
AND EMPLOYERS' LIABILITY vil ziTMUTE| £R
ANYPROPRIETORIPARTNERE XECUTIVE : EL_EACH ACCIDENT $
CFFICERMEMBEREXCLUDED? § ] L :
{Mandatory In NH} E.L. EHSEASE - EA EMPLOYEE| &
il yes, descriha under - e
DESCRIPTION OF OPERATIONS below £b DIGEAZE - POLICY LIMIT § §
Stored material Stored materials $ 776 000
p | Storso materais CBCO7S7202 06/28/2021 | 06/23/2022 | 260 Ava, des
: Montmagny Qe
DESCRIPTION OF OPERATIONS  LOCATIONS / VEHIGLES {ACORD 10%, Addlitonal Remerks S te, may be attached If mare spaco Is regulred)
For fabricaled structural steel transferred and stored at 200 Ave. des Atefiers, Montmagny, Quebec, Canada
Cerlificate holder is listed as loss payee and additional insured as respects property of others which is included in the blanket property fimit.

CERTIFICATE HOLDER

CANCELLA_T[(_JN

PREF Property Group
5805 £. Galbraith Road
Suite 1000

Cincinnatt

Ok 45236

SHOULD ANY OF THE ABQVE DESCRIBED PCLICIES RE CANCELLED BEFORE
THE EXPIHATION DATE THEREGF, NOTICE WILL BE DELIVERED N
ACCORDANGE WITH THE POLICY PROVISIONS.

AUTHORIZED REPREGENTATIVE

Charles Avard, B.AA,, Directeur de comptes, .
Courtier en assurance de dommages fe

ACORD 25 {2016/03)

© 1988-2015 ACORD CORPORATION. All rights reserved.

The ACORD name and logo are registered marks of ACORD





















Invoice # 35240 Page  1of1l
Account Number Date
K & K Acoustical Ceilings Inc BONDS K&KACOU-01 6/23/2021
] ) BALANCE DUE ON
1881 Main St., Unit 7 6/23/2021
Tewksbury, MA 01876-0000 AMOUNT PAID Amount Due
$3,718.00

To ensure timely credit, please make check payable to RogersGray and note your Account # on the memo line of your check, or include the top portion
of this invoice with your payment.

Thank you for your business!

Commercial Bond PolicyNumber: 1001151113 Effective: 5/19/2021 to 5/19/2022
Item # Trans Eff Date Due DateTrans Description Amount
962350 5/19/2021 6/23/2021 NEWB New BONC Effective 5/19/2021 $3,718.00
$3,718.00

Total Invoice Balance:

CTA Construction Managers LLC
Project: Amesbury Elementary School, Amesbury, MA

6/23/2021 K & K Acoustical Ceilings Inc BONDS Page lofl
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Amesbury, MA

Monthly Project Update Report
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AMESBURY ELEMENTARY SCHOOL PROJECT NOVEMBER 2021

EXECUTIVE SUMMARY

Construction activities this month are focused on phase 3 activities for the new school and site including
completion of foundation excavation / prep-work, pouring footings and walls and underground and site utility
work.

TASKS COMPLETED THIS MONTH

The following tasks were accomplished this month:

e OAC Construction Progress Meetings held weekly on Tuesdays at 11:00 AM in the CTA construction office
trailer.

e Hauling of topsoil and unsuitable fill off site, is ongoing.

e Recharge Area #1 and Detention Area #1 are substantially complete and backfilled. The area has been
topped w/ dense grade and will be used as a material staging area

e Site drainage utilities continue.

e Temporary drainage continues to be modified as permanent grading continues in preparation for the
winter months.

e Reconfiguration of the haul road continues as required, to accommodate completed foundation/
recharge/detention/basin area excavations.

e Foundation excavation within the entire building footprint is complete.

e Placing and compacting structural sub-base for building foundations is complete.

e Thevaultin the Admin area has been backfilled w/ crushed stone to approximately 95% complete.

e  Waterproofing, drainage board and insulation is complete at the south and west retaining walls of the
Admin Area.

e Foundation perimeter drain, crushed stone and fabric is complete at the south and west retaining walls
at the Admin Area

e Backfill has been placed to rough sub-base at the south, east and west retaining walls.

e Placing and compacting under-slab fill to top of footing within the entire building footprint is 95%
complete.

e Excavation, backfill and compaction has commenced for under-slab electrical conduit and sanitary
waste / vent piping and is approximately 80% complete @ the lower level Admin Area.

e Under-slab electrical work from the Main Electrical Room and Network Room continues and is 80%
complete in the lower level Admin Area.

e Under-slab sanitary waste/vent piping continues and is 80% complete at the lower level Admin/Kitchen
area

e Domestic water and fire protection lines brought into the building

e Foundation footing, wall, and grade beam rebar, formwork and concrete placement is complete within
the Admin Area and has commenced, moving north, into the Academic Wing of the building.

e Amesbury Elementary School Building Committee Meeting for November will be held on December 2,
2021 due to the Thanksgiving holiday.

TASKS ANTICIPATED NEXT MONTH

The following tasks are planned for the next month:
e OAC Construction Progress Meetings to be held weekly on Tuesdays at 11:00 AM in the field office.
e Continue and complete all foundations in the Classroom Area.
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AMESBURY ELEMENTARY SCHOOL PROJECT NOVEMBER 2021

e Commence and complete foundation damp-proofing and perimeter foundation wall insulation at the
Academic Wing.

e Complete the installation of the entire perimeter foundation drain system

e Complete backfilling at the entire perimeter of the Academic Wing

e Complete placing and compacting under-slab fill to top of footing within the entire building footprint.

e Continue excavation, backfill and compaction for under-slab electrical conduit and sanitary waste /
vent piping in the Academic Wing

o Complete under-slab electrical work at the lower level Academic Wing

e Complete under-slab sanitary waste/vent piping at the Academic Wing

e Continue installation of site drainage piping and precast structures as weather permits.

e Commence and complete erecting structural steel in the Admin Area.

e Where excavation/grading continues, haul unsuitable topsoil subsoil offsite.

e Design team to finalize design for sewer line / pump chamber due to the discovery of unforeseen ledge

e Neighborhood meeting scheduled for December 15" at 6:00 in the Cashman Cafeteria

e Amesbury Elementary School Building Committee Meeting to be held on December 2, 2021 and
December 16, 2021, due to Thanksgiving and Christmas holidays.

PROJECT BUDGET

The total project budget is $60,513,570. A total of $11,074,834 has been spent to date, which represents 18%
of the total project budget. Refer to the attached Total Project Budget Status Report and Cash Flow model for
additional detail.

PROJECT MILESTONE SCHEDULE

Key milestone dates are summarized as follows:
e Award Construction Contract: 5/17/2021
e Substantial Completion: 02/17/2023 (Contractual), 3/6/2023 (Current Projection)
e Earliest Possible School Opening: 4/21/2023

Refer to the attached Master Project Schedule for additional detail.
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AMESBURY ELEMENTARY SCHOOL PROJECT NOVEMBER 2021

Attachments:

e Photos

e Budget Report

e Cash Flow Model

e Master Project Schedule
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AMESBURY ELEMENTARY SCHOOL PROJECT NOVEMBER 2021

South Foundation Wall Waterproofing

Backfill and Compaction in Administration/Gym Area
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AMESBURY ELEMENTARY SCHOOL PROJECT NOVEMBER 2021

Pouring Service Area Concrete Retaining Wall

Foundation Waterproofing — East Side of Admin Area
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AMESBURY ELEMENTARY SCHOOL PROJECT NOVEMBER 2021

Underground Electric — Main Electric Room

Underslab Electric

7| Page



AMESBURY ELEMENTARY SCHOOL PROJECT NOVEMBER 2021

Elevator Pit — Waterproofed and Insulated

Detention Area No. 1 Installation
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NIVIS

Amesbury Elementary School - Amesbury, MA November 30, 2021

Total Project Budget Status

Authorized Revised Total Actual Spent
ProPay Code Description Total Project Budget ) % Cmtd to Date s
Total Budget Committed to Date

% Spent to Date Balance To Spend Comments

FEASIBILITY STUDY AGREEMENT

0001-0000 OPM Feasibility Study/Schematic Design S 200,000 | $ (19,970)| $ 180,030 | $ 180,030 100%| $ 180,030 100% S - *FSABBR 1, 2,3
0002-0000 A&E Feasibility Study/Schematic Design S 600,000 S 600,000 | $ 600,000 100%]| $ 600,000 100%| [$ -
0003-0000 Environmental & Site S 100,000 | $ 11,992 | $ 111,992 | $ 111,992 100%| $ 111,065 99% S 927 *FSABRR 1, 2,3
0004-0000 Other S -1s - 0%| $ - 0% S -
: 7 —
0101-0000 Legal Fees $ - $ -1$ - S -
Owner's Project Manager S 1,562,193 | $ -1$ 1,562,193 | $ 1,562,193 100%| $ 928,000 59% $ 634,193
0102-0400 Design Development S 180,000 S 180,000 | $ 180,000 100%| $ 180,000 100% S -
0102-0500 Construction Documents S 360,000 S 360,000 | $ 360,000 100%| $ 360,000 100% S -
0102-0600 Bidding S 100,000 S 100,000 | $ 100,000 100%| $ 100,000 100% S -
0102-0700 Construction Administration S 800,000 S 800,000 | $ 800,000 100%| $ 240,000 30% S 560,000
0102-0800 Closeout S 74,193 S 74,193 | S 74,193 100%| $ - 0% S 74,193
0102-0900 Extra Services $ - $ -1 $ - 0% $ - S -
0102-1000 Reimbursable Services S - S -1S - 0%| $ - S -
0102-1100 Cost Estimates S 48,000 S 48,000 | $ 48,000 100%| $ 48,000 100% S -
0103-0000 Advertising & Printing S 25,000 | $ (10,000)( $ 15,000 | $ 20,583 137%| $ 8,124 54% S 6,876
0104-0000 Permitting $ -1s -1$ -8 = $ = $ =
0105-0000 Owner's Insurance $ -1$ -1$ -1$ - $ - $ -
0199-0000 Other Administrative Costs $ 25,000 | $ 160,299 | $ 185,299 | $ 185,479 100%| $ 24,359 13% $ 160,940

A/E Basic Services $ 4,297,693 | $ - s 4,297,693 | $ 4,297,693 100%| $ 3,241,489 75% $ 1,056,204

0201-0400 Design Development S 870,000 S 870,000 | $ 870,000 100%| $ 870,000 100% S -
0201-0500 Construction Documents S 1,960,000 S 1,960,000 | $ 1,960,000 100%| $ 1,960,000 100% S -
0201-0600 Bidding S 147,000 S 147,000 | $ 147,000 100%| $ 147,000 100% S -
0201-0700 Construction Administration S 1,225,000 S 1,225,000 | $ 1,225,000 100%| $ 264,489 22% S 960,511
0201-0800 Closeout S 95,693 S 95,693 | $ 95,693 100%| $ - 0% S 95,693
0201-9900 Other Basic Services S - S -1s - 0%| S - 0% S -
Extra/Reimbursable Services $ 300,000 | $ 223,919 | $ 523,919 | $ 523,919 100%| $ 404,162 77% $ 119,757

0203-0200 Printing (over minimum) S 5,000 S 5,000 | S 5,000 100%| $ 4,995 100% S 5
0203-9900 Other Reimbursables S 105,000 S 105,000 | $ 105,000 100%| $ 54,747 52% S 50,253
0204-0200 HazMat (incl. monitoring) S - S -1s - 0%| S - 0% S -
0204-0300 GeoTechnical/GeoEnvironmental S 100,000 | $ 67,884 | S 167,884 | $ 167,884 100%| $ 108,800 65% S 59,084
0204-0400 Site Survey & Site Requirements S 30,000 S 30,000 | $ 30,000 100%| $ 30,000 100% S -
0204-0500 Wetlands S 45,000 | $ 156,035 | $ 201,035 | $ 201,035 100%| $ 191,988 95% S 9,047
0204-1200 Traffic Studies S 15,000 S 15,000 | $ 15,000 100%| $ 13,631 91% S 1,369

—
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NIVIS

Amesbury Elementary School - Amesbury, MA November 30, 2021

Total Project Budget Status Report

Authorized Revised Total Actual Spent
ProPay Cod ipti j 9
roPay Code Description Total Project Budget Changes Total Budget Committed % Cmtd to Date to Date

Comments

% Spent to Date Balance To Spend

0502-0001 Construction Budget $ 48,976,932 | $ 1,078,168 | $ 50,055,100 | $ 49,755,100 99%| $ 5,555,943 1%| |$ 44,499,157

0508-0000 Change Orders $ -1$ 12,280 | $ 12,280 | $ 12,280 100%| $ - $ 12,280
AL 48,976,932 1,090,448 50,067,380 49,767,380 5,555,943 _

0507-0000 Construction Contingency S 2,272,346 | $ (1,390,448)( $ 881,898 | $ - 0%| $ - 0% $ 881,898

Miscellaneous Project Costs S 325,000 | $ 300,000 | $ 625,000 | $ 375,463 60%| $ 21,662 3% S 603,338

0601-0000 Utility Company Fees S 100,000 S 100,000 | $ - 0%| S - 0% S 100,000

0602-0000 Testing Services S 125,000 S 125,000 | $ 50,000 40%| S 18,570 15% S 106,430

0699-0000 Other Project Costs S 100,000 | $ 300,000 | $ 400,000 | $ 325,463 81%| $ 3,092 0% S 396,908

Furnishings and Equipment S 1,438,936 | $ - s 1,438,936 | $ - 0% $ - 0% $ 1,438,936

0701-0000 Furnishings S 807,611 S 807,611 | $ - 0%| $ - 0% S 807,611

0702-0000 Equipment S - S - 0% 0% S -

0703-0000 Technology Equipment S 631,325 S 631,325 | $ - 0%| $ - 0% S 631,325

0801-0000 Owner's Contingency $ 390,470 | $ (366,240)| $ 24,230 | $ - 0%| $ - 0% $ 24,230
—
[ TOTAL PROJECT BUDGET| | $ 60,513,570 | § ols 60,513,570 | $ 57,624,732 | 95%|$ 11,074,834 | 18%| | 49,438,736 | | |

FUNDING SOURCES Max w/ Conting. Max w/o Conting.
Maximum State Share S 24,467,564 | $ 24,984,494 Project i i Basis of Total Reimbursement
Scope Items Excluded Contingencies
S 36,046,006 | $ 35,529,076 Budget Facilities Grant Rate

Local Share *
OT.

$ 60,513,570 $ 60,513,570 [ 60,513,570 $ 17,246,483 $ 2,662,816 S 40,604,271 58.98%
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NIVIS

Amesbury Elementary School - Amesbury, MA November 30, 2021

Total Project Budget Status Report

Authorized Revised Total Actual Spent
ProPay Code Description Total Project Budget uthorize evise o _a % Cmtd to Date G % Spent to Date Balance To Spend Comments
Changes Total Budget Committed to Date
Budget Transfers:
Transfer $9,324 from OPM Feasibility Study/Schematic Design to Environmental & Site for A/E Consultants in excess of original budget. Approved by
FSA BRR 01 06/27/18 MSBA on 11/16/18
Transfer $1,387 from OPM Feasibility Study/Schematic Design to Environmental & Site for Amesbury Conservation Commission Peer Review. Approved
FSABRR 02 11/29/18
by MSBA on 1/25/18
Transfer $1,281 from OPM Feasibility Study/Schematic Design to Environmental & Site for Amesbury Conservation Commission Peer Review. Approved
FSABRR 03 02/28/19
by MSBA on 4/5/18
- 08/28/19 Transfer $7,978 from OPM Feasibility Study/Schematic Design to Owner's Contingency to move uncommitted FS/SD funds for use in the remaining
phases. Approved by MSBA on 8/28/19
BRR 04 07/31/20 Transfer $100,855 from Owner's Contingency to Wetlands for additional redesign and modeling associated with peer review response (DiNisco Amendment No. 4).
Transfer $13,120 from Owner's Contingency to Other Administrative Costs for additonal peer review fees. Approved by AESBC at 10/22/20 mtg, BRR
BRR 05 10/31/20
needed
BRR 05 01/31/21 Transfer $55,180 from Owner's Contingency to Wetlands for additional redesign/modeling associated with peer review. Approved by AESBC at 01/28/21 mtg, BRR needed
BRR 05 01/31/21 Transfer $990 from Owner's Contingency to Other Administrative Costs for additonal peer review fees. Approved by AESBC at 01/28/21 mtg, BRR needed
05/31/21 Transfer $1,078,168 from Construction Contingency to Construction Budget for bid overage to award General Contract for base scope and alternate nos. 1 and 2
RS 05/31/21 Transfer $45,596 from Owner's Contingency to A&E GeoTech & GeoEnv for DiNisco Amendment No. 6 (Dust Monitoring Review Services)
Approved by AESBC at 6/24/21 mtg
BRR 07 07/13/21 Transfer $10,000 from Advertising & Printing to Other Administrative Costs (BSC Group Environmental Monitoring)
07/13/21 Transfer $136,189 from Owner's Contingency to Other Administrative Costs for Construction observation and monitoring per Order of Conditions
07/16/21 Transfer $1,058.20 from Owner's Contingency to Geotech & GeoEnvironmental for DiNisco Amendment No. 7 (Additional LSP consulting at Cahsman playground)
10/06/21 Transfer $12,316.72 from Construction Contingency to Change Orders (CTA Change Order No. 1) Approved by AESBC at 9/23/21 mtg
EERGE 10/06/21 Transfer $21,230.00 from Owner's Contingency to Geotech & GeoEnvironmental for DiNisco Amendment No. 8 (Additonal site visits required due to presence of arsenic)
Approved by AESBC at 9/23/21 mtg
BRR 09 10/22/21 Transfer $300,000.00 from Construction Contingency to Other Project Costs for the Athletic Fields Project. Approved by AESBC at 10/28/21 mtg.
12/02/21 Transfer $36.71 from Change Orders to Construction Contingency (CTA Change Order No. 2) Approved by AESBC at 12/02/21 mtg
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AMESBURY ELEMENTARY SCHOOL November 30, 2021

Monthly Cash Flow

Original Revised Monthly Cash Flow
Date Projection Actual Projection
Oct17 [ 7,500 | § 7,500 #6000,000
Nov-17 $ 10,230 | $ 10,230
Dec-17 $ 10,230 | § 10,230
Jan-18 $ 10,230 | $ 10,230
Feb-18 $ 10,230 | § 10,230
Mar-18 $ 10,230 | § 10,230
Apr-18 $ 43,563 | $ 43,563
May-18 $ 43,563 | § 43,563
Jun-18 $ 44,926 | $ 44,926
Jul-18 $ 48,950 | $ 48,950
Aug-18 $ 63,439 | $ 63,439
Sep-18 | $ 35,052 | § 35,053 65,000000
Oct-18 $ 36,448 | $ 36,448
Nov-18 $ 42412 | $ 42,412
Dec-18 $ 33533 |9 33,533
Jan-19 $ 12477 § 12,477
Feb-19 $ 71,667 | $ 71,667
Mar-19 $ 71,667 | $ 71,667
Apr-19 $ 71,667 | $ 71,667
May-19 $ 75462 | $ 75,462
Jun-19 $ 66,667 | $ 66,667
Jul-19 $ 79,857 | $ 66,665
Aug-19 $ -$ B
Sep-19 $ 1,000 | $ - $4,000,000
Oct-19 $ 250,000 | $ -
Nov-19 $ 255,000 | $ 196,685
Dec-19 $ 232,000 | $ 240,750
Jan-20 $ 232,500 | $ -
Feb-20 $ 249,500 | $ 547,566
Mar-20 $ 322,500 | $ 182,107
Apr-20 $ 315,000 | § 314,324
May-20 $ 323,500 | $ 294,358
Jun-20 $ 371,750 | $ 288,631
Jul-20 $ 370,250 | $ 303,000
Aug-20 $ 403,970 | § 341,883 $3,000,000
Sep-20 $ 1,865,346 | $ 317,290
Oct-20 $ 1,966,500 | $ 340,074
Nov-20 $ 1,744,750 | $ 324,087
Dec-20 $ 1,609,750 | $ 11,108
Jan-21 $ 1,377,000 | $ 20,577
Feb-21 $ 1,338,000 | $ 21,102
Mar-21 $ 1,998,000 | $ 38,812
Apr-21 $ 2,208,500 | § 158,359
May-21 $ 2,423,500 | $ 140,520
Jun-21 $ 2,438,500 | § 565,627
Jul-21 $ 2,461,000 | § 285,899 62,000000
Aug-21 $ 2,461,000 | $ 639,668 o
Sep-21 $ 2,461,000 | § 1,213,367
Oct-21 $ 2,436,000 | § 1,884,829
Nov-21 $ 2,411,000 | $ 1,517,404
Dec-21 $ 2,261,000 $ 2,983,506
Jan-22 $ 2,312,932 $ 2,657,133
Feb-22 $ 2,336,000 $ 2,672,133
Mar-22 $ 2,336,000 $ 2,649,437
Apr-22 $ 2,641,000 $ 2,847,133
May-22 $ 2,771,000 $ 2,947,133
Jun-22 $ 3,033,936 $ 3,478,768
Jul-22 $ 2,890,000 $ 3,102,655 | *+00°
Aug-22 $ 2,425,000 $ 2,655,747
Sep-22 $ 2,053,886 $ 2,621,233
Oct-22 $ 3,500 $ 2,621,233
Nov-22 $ 3,500 $ 2,632,268
Dec-22 $ 3,500 $ 2,626,575
Jan-23 $ 3,500 $ 2,633,233
Feb-23 $ 3,500 $ 2,594,160
Mar-23 $ 8,500 $ 2,579,522
Apr-23 $ 5,009,017
May-23 $ 30,923
Jun-23 $ 30’923 . A G G @ S o o ) o o N N N N o N N o o v o > > >
Jul-23 $ 30,923 o‘y\ \»‘\'N @,w \Q\” 0‘:& \»‘\'N @,w \Q\” o‘y\ \»‘\W & \&,'v og \@(\n VQ@ \&,'v o‘“x \@(\n ‘}Q&w \&7» o‘w \@(\,x ‘}Q&w \&7»
Au9'23 $ 35,116 W Original Projection M Actual M Revised Projection
Total: $ 60,513,570 | § 11,074,834 | $ 49,438,774



NIVIS

AMESBURY ELEMENTARY SCHOOL November 30, 2021
Cumulative Cash Flow
Original Actual Revised
Date Projection Cumulative Forecast 70,000,000
Oct-17 7500 | $ 7,500 Monthly Expenditures - Cumulative
Nov-17 17,730 | § 17,730 e Original Projection — Actual Cumulative Revised Forecast
Dec-17 27,960 | $ 27,960
Jan-18 38,190 | § 38,190
Feb-18 48,420 | $ 48,420
Mar-18 58,650 | $ 58,650
Apr-18 102,213 | $ 102,213
May-18 145,776 | $ 145,776
Jun-18 190,702 | $ 190,702 60,000,000 | ———
Jul-18 239,652 | § 239,652
Aug-18 303,091 | $ 303,090
Sep-18 338,143 [ § 338,143
Oct-18 374,591 | $ 374,591
Nov-18 417,003 | $ 417,002
Dec-18 450,536 | $ 450,535
Jan-19 463,013 | $ 463,012
Feb-19 534,680 | $ 534,679
Mar-19 606,347 | $ 606,346
Apr-19 678,014 | § 678,013 30,000,000
May-19 753,476 | $ 753,475
Jun-19 820,143 | $ 820,142
Jul-19 900,000 | $ 886,807
Aug-19 900,000 | $ 886,807
Sep-19 901,000 | § 886,807
Oct-19 1,151,000 | $ 886,807
Nov-19 1,406,000 | $ 1,083,492
Dec-19 1,638,000 | $ 1,324,242
Jan-20 1,870,500 | $ 1,324,242 40,000,000
Feb-20 2,120,000 | $ 1,871,808
Mar-20 2,442,500 | $ 2,053,916
Apr-20 2,757,500 | $ 2,368,240
May-20 3,081,000 | $ 2,662,598
Jun-20 3,452,750 | § 2,951,229
Jul-20 3,823,000 | $ 3,254,229
Aug-20 4,226,970 | $ 3,596,112
Sep-20 6,092,316 | $ 3,913,402
Oct-20 8,068,816 | $ 4,253476 10,000,000
Nov-20 9,803,566 | § 4,577,563
Dec-20 11,413,316 | $ 4,588,671
Jan-21 12,790,316 | $ 4,609,247
Feb-21 14,128,316 | $ 4,630,349
Mar-21 16,126,316 | $ 4,669,161
Apr-21 18,334,816 | $ 4,827,520
May-21 20,758,316 | $ 4,968,040
Jun-21 23,196,816 | § 5,533,666
Jul-21 25,657,816 | $ 5,819,566
Aug-21 28,118,816 | § 6,459,234 20,000,000
Sep-21 30,579,816 | $ 7,672,600
Oct-21 33,015,816 | $ 9,557,430
Nov-21 35,426,816 | $ 11,074,834 | $ 11,074,834
Dec-21 37,687,816 $ 14,058,340
Jan-22 40,000,748 $ 16,715,473
Feb-22 42,336,748 $ 19,387,606
Mar-22 44,672,748 $ 22,037,042
Apr-22 47,313,748 $ 24,884,175
May-22 50,084,748 $ 27,831,308 | 1,000,000 /
Jun-22 53,118,684 $ 31,310,076
Jul-22 56,008,684 $ 34,412,731
Aug-22 58,433,684 $ 37,068,479
Sep-22 60,487,570 $ 39,689,712
Oct-22 60,491,070 $ 42,310,946
Nov-22 60,494,570 $ 44943213
Dec-22 60,498,070 $ 47,569,789
Jan-23 60,501,570 $ 50,203,022
Feb-23 60,505,070 $ 52,797,183
Mar-23 60,513,570 $ 95,376,704 A GO C3 ¢ ) o ) ) N o N N ™ N N N Y n > > >
Apr-23 60,513,570 $ 60385721 T T FET ST &
May-23 60,513,570 $ 60,416,645
Jun-23 60,513,570 $ 60,447,568
Jul-23 60,513,570 $ 60,478,491
Aug-23 60,513,570 $ 60,513,607
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Project Team Incorporation of MSBA Comments

CD 100% Documents

Mon 11/9/20 10 days

90

Tue 2/2/2161 days

Tue 11/10/20

Prepare 100% CDs for Final Bidding

Wed 1/10/24 1050 days

Thu 1/2/20

Thu 1/2/20 0 days

Thu 1/2/20

LEED Kick-Off Meeting

Tue 2/4/20 0 days

Tue 2/4/20

LEED Registration

9

Tue 4/27/21 3 mons

Wed 2/3/21

Design Submittal for USGBC Review

155
96,95

Wed 1/10/24 23 days
Wed 1/10/24 0 days

Mon 12/11/23
Wed 1/10/24

Construction Submittal for USGBC Review

Receipt of LEED Certification Letter

ID Task Name

7

15 | Designer Selection

28 | Preliminary Design Program (PDP)

35 | Preferred Schematic Report (PSR)

44 | Schematic Design (SD)

55 | DESE Review

58 | Local Funding Approvall Project Funding Agreement

68 | Design Development

75 | Contract Documents

76

77

78
79

80

81

82

83

84
85

86

87

88

89
90

91

92 | LEED

93

94

95

96

97

PP
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AMESBURY ELEMENTARY SCHOOL
MASTER PROJECT SCHEDULE
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2023
JIEMAM I JAlS

2020 ‘ 2021 ‘ 2022
J\F\M\A\M\J}J\A\S\O\N\D J\F\M\A\M\J}J\A\S\O\N\D J FMAM[J|1]/A/S/O|ND
| |
| |

2019

rmit |

‘Building Pe‘
|

Main

=~

b-Bids
|

ceipt of Filed Su
| |

Bids

Receipt of General Contractor

or Construction

Construction Ph

Com

‘ ‘lng/L
FE Installati

FFE Punch L

Move-In

]

ommission
|

C

:

ommissioning

& Substantial

Evaluations

T T
or,

act

Ommmmmm Consiriictio

' WFinal Cleani

to Proceed f

| |
otice,
| |

T
TN

ool

Bid Phase

.

bl

\*’\

Commissioning

Project Closeout Phase

'Y Submit 100% D

2018

2017

2016

J FIMAM|1]7/Als|o/ND J|FMAM 1!7]Als|o/ND|J|FIMAMJI|J|A S OIND I EMAMI|IASOND

Predecessors

Duration

Finish

Start

MAAB Variance (NON-APPLICABLE)

118

Fri 1/29/2120 days

Mon 1/4/21

Permits from City Engineering Department

Fri 12/5/08 3 wks

Mon 11/17/08

NPDS Construction General Permit

Fri 5/15/20 3 wks

Mon 4/27/20

EPA-NPDES/SWPPP

140

Tue 6/8/21 20 days

Wed 5/12/21

Main Building Permit

Tue 5/11/21 45 days

Wed 3/10/21

91FS+1 day

Wed 3/10/210 days

Wed 3/10/21

Release/Ad of General and Filed Sub-Bids

137FS+20 days

Tue 4/6/21 0 days

Tue 4/6/21

Receipt of Filed Sub-Bids

138FS+10 days

Tue 4/20/21 0 days

Tue 4/20/21

Receipt of General Contractor Bids

139

Tue 5/11/21 15 days

Wed 4/21/21

Review Bids/Award Construction Contract

Fri 4/21/23 505 days

Mon 5/17/21

140FS+4 days

Mon 5/17/21 0 days

Mon 5/17/21

Notice to Proceed for Construction

142FS-1 day
143FS-20 days

Fri 2/17/23 460 days
Fri 4/14/23 3 mons

Mon 5/17/21
Mon 1/23/23

Construction Phase
Construction Punch List

143

Fri 2117123

145

Fri 2/17/23 0 days
Fri 2/24/23 5 days

Mon 2/20/23

Substantial Completion
Final Cleaning/LEED IAQ

146

Fri 3/24/23 20 days

Mon 2/27/23

FFE Installation

147

Fri 3/31/23 5 days

Mon 3/27/23

FFE Punch List

148

Mon 4/3/23

Move-In

Fri 4/21/23 15 days

Fri 4/21/23 0 days 149,146

Fri 4/21/23

NEW AMESBURY ELEMENTARY SCHOOL OPENS

Fri 12/8/23 335 days

Mon 8/29/22

152FS+20 days

145FF

Fri 2/17/23 125 days
Fri 4/14/23 20 days

Mon 8/29/22
Mon 3/20/23

Commissioning Report

Commissioning

145FS+10 mons

Fri 11/24/23 0 days

Fri 11/24/23

Commissioning Consultant Inspection (10 month)

154FS+10 days

Fri 12/8/23 0 days

Fri 12/8/23

Commissioning Cetificate of Completion Submittal to

MSBA

Wed 7/19/23 371 days

Tue 2/15/22

150
157

Fri 5/19/23 20 days
Fri 5/26/23 5 days

Mon 4/24/23
Mon 5/22/23

Prepare and Submit Closeout Documents

Final Application for Payment

Tue 2/15/22 0 days 140FS+10 mons

Tue 2/15/22

Submit 50% DCAMM Contractor Evaluations

145,159

Fri 2/24/23 5 days

Mon 2/20/23

Submit 100% DCAMM Contractor Evaluations

158

Wed 6/14/23 13 days

Mon 5/29/23

Final Reimbursement Request

Wed 7/19/23 5 wks 161

Thu 6/15/23

MSBA Closeout Documents Submitted

ID Task Name

131

132

133

134

135

136 | Bid Phase

137

138

139

140

141 | Construction

142

143
144

145

146

147

148

149

150

151 | Commissioning

152
153

154

155

156 | Project Closeout Phase

157
158

159

160

161

162
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